Queue Management - RGE - 09/14/2026

Notes:
Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
The list includes all non-residential projects 50kW and above

Q - In queue
I - Interconnected
C - Cancelled
FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Rochester	0001	0001RO2143	x			16742	Renewable Rochester	65.54	No ESS	09/18/2020	09/23/2020	10/01/2020						Project Cancelled	NM
C	Rochester	0001	0001RO0288	x			29959	New Leaf Energy, Inc.	5000	5000	01/23/2026	02/19/2026	03/10/2026						Project Cancelled	CDG
I	Rochester	0001	0001RO0540	x			15103	Renewable Rochester	51.75	No ESS	07/25/2019	08/09/2019	08/20/2019						Interconnected	NM
Q	Rochester	0001	**0001RO0373**	**1**			**22913**	**Wendel Companies**	**320**	**No ESS**	**01/18/2024**	**09/12/2024**	**10/22/2024**						**August 2025 SIR deadlines**	NM
I	Rochester	0006	0006RO0384	x			1794		50	No ESS	05/09/2011								Interconnected	NM
I	Rochester	0006	0006RO0384	x			4926	Mark Beckwith	325	No ESS	02/17/2015	02/24/2015	05/04/2015				01/04/2016	01/04/2016	Interconnected	NA
I	Rochester	0006	0006RO0306	x			4989	John M. Duchesneau	260	No ESS	02/27/2015	02/28/2015	05/04/2015						Interconnected	BU
I	Rochester	0006	0006RO0384	x			4906	TAG Mechanical	72	No ESS	02/13/2015	04/17/2015							Interconnected	NM
I	Rochester	0006	0006RO0331	x			15925	GreenSpark Solar	52.2	No ESS	01/27/2020	01/27/2020	01/31/2020						Interconnected	NM
C	Canandaigua	0007	0007RO0637	x			11007	Cypress Creek Renewables	2000	No ESS	10/04/2016	10/07/2016	10/17/2016						Project Cancelled	RNM
I	Canandaigua	0007	E0007RO0733	x			36		450	No ESS									Interconnected	BU
I	Rochester	0014	0014RO0436	x			1655		50	No ESS	11/29/2010								Interconnected	NM
I	Rochester	0014	0014RO0435	x			14940	GreenSpark Solar	100.8	No ESS	06/19/2019	07/29/2019	08/08/2019						Interconnected	RNM
Q	Rochester	0014	**0014RO0436**	**1**			**30126**	**Larsen Engineers**	**200**	**60**	**02/16/2026**	**06/02/2026**	**07/17/2026**						**August 2025 SIR deadlines**	NM
Q	Rochester	0015	**0015RO2208**	**1**			**22917**	**Wendel Companies**	**160**	**No ESS**	**01/18/2024**	**09/12/2024**	**09/19/2024**						**August 2025 SIR deadlines**	NM
I	Rochester	0016	0016RO0498	x			14092	O'Connell Electric	60	No ESS	10/31/2018	11/02/2018	11/13/2018						Interconnected	NM
C	Rochester	0017	0017RO0360	x			17005	Larsen Engineers (Resilient Design)	266.4	No ESS	11/10/2020	11/17/2020	11/24/2020						Project Cancelled	CDG
C	Rochester	0017	0017RO0360	x			17041	Larsen Engineers (Resilient Design)	199.8	No ESS	11/16/2020	11/17/2020	11/25/2020						Project Cancelled	CDG
I	Rochester	0017	0017RO2517	x			1704		50	No ESS	01/25/2011								Interconnected	NM
C	Rochester	***0018***	0018RO0446	x			22753	BlueWave Solar	4998	4998	10/25/2023	11/09/2023	11/30/2023						Project Cancelled	CDG
C	Rochester	***0018***	0018RO0545	x			24326	BlueWave Solar	4990	4990	07/03/2024	07/18/2024	09/12/2024	09/23/2024	09/25/2024	12/20/2024			Project Cancelled	CDG
C	Rochester	***0018***	0018RO0545	x			30851	Carson Power LLC	4998	4998	05/05/2026	05/06/2026	05/26/2026						Project Cancelled	CDG
C	Rochester	***0018***	0018RO0446	x			30854	Carson Power LLC	4998	4998	05/05/2026	05/06/2026	05/26/2026						Project Cancelled	CDG
C	Canandaigua	0023	0023RO0607	x			29821	Solar Landscape LLC	2640	No ESS	01/13/2026	03/18/2026	04/06/2026						Project Cancelled	CDG
I	Canandaigua	0023	0023RO0619	x			26618	Solar Liberty	50	No ESS	06/16/2025	06/16/2025	06/18/2025						Interconnected	NM
I	Rochester	0029	0029RO2560	x			11406	Recovery Solar	150	No ESS	12/19/2016	01/10/2017	01/19/2017						Interconnected	RNM
I	Rochester	0029	0029RO0454	x			22907	Wendel Companies	75	No ESS	01/18/2024	03/20/2024	04/02/2024						Interconnected	RC
I	Rochester	0029	0029RO0453	x			24086	SED dba GreenSpark Solar	200	No ESS	05/23/2024	06/03/2024	06/18/2024						Interconnected	NM
I	Rochester	0033	T1894	x			52		3000	No ESS									Interconnected	NYISO
Q	Rochester	0033	**0033RO0527**	**1**			**22909**	**Wendel Companies**	**100**	**No ESS**	**01/18/2024**	**03/20/2024**	**04/02/2024**						**August 2025 SIR deadlines**	RC
C	Rochester	0037	0037RO0372	x			30488	Carson Power LLC	4998	4998	03/26/2026	03/31/2026	04/16/2026						Project Cancelled	CDG
C	Rochester	0037	0037RO0372	x			30490	Carson Power LLC	4998	4998	03/26/2026	03/31/2026	04/16/2026						Project Cancelled	CDG
C	Rochester	0037	0037RO0558	x			30852	Carson Power LLC	4998	4998	05/05/2026	05/06/2026	05/26/2026						Project Cancelled	CDG
Q	Rochester	0037	**0037RO0558**	**1**			**29193**	**New Leaf Energy, Inc.**	**5000**	**5000**	**11/12/2025**	**03/10/2026**	**03/27/2026**	**04/10/2026**	**04/15/2026**	**07/01/2026**			**August 2025 SIR deadlines**	SSFA
Q	Rochester	0037	**0037RO0645**	**2**			**32032**	**New Leaf Energy, Inc.**	**5000**	**5000**	**07/28/2026**	**08/04/2026**	**08/24/2026**						**August 2025 SIR deadlines**	CDG
Q	Rochester	0037	**0037RO0593**	**3**			**32046**	**New Leaf Energy, Inc.**	**5000**	**5000**	**07/29/2026**	**08/04/2026**	**08/19/2026**						**August 2025 SIR deadlines**	CDG
I	Rochester	***0038***	0038RO0367	x			3172	Sunlight General Capital LLC	80	No ESS	05/04/2016	05/06/2016							Interconnected	NM
I	Rochester	***0038***	0038RO0591	x			10847	O'Connell Electric	80	No ESS	09/07/2016	09/15/2016	09/27/2016	10/11/2016	10/12/2016	12/21/2016			Interconnected	NM
I	Rochester	***0038***	0038RO0308	x			18821	SED dba GreenSpark Solar	50	No ESS	03/07/2022	03/07/2022	03/15/2022						Interconnected	NM
I	Canandaigua	0039	0039RO0293	x			16513	O'Connell Electric	56.64	No ESS	07/29/2020	04/26/2021	05/03/2021						Interconnected	NM
C	Rochester	0040	0040RO0386	x			12059	Rochester Solar Technologies	768	No ESS	06/20/2017	06/27/2017	07/10/2017	07/17/2017	07/20/2017	10/04/2017			Project Cancelled	CDG
I	Rochester	0040	0040RO2135	x			1728		325	No ESS	02/25/2011								Interconnected	BU
I	Rochester	0040	0040RO0429	x			14863	GreenSpark Solar	60	No ESS	05/29/2019	06/27/2019	07/09/2019						Interconnected	NM
I	Rochester	0041	A0041RO0762	x			2003		100	No ESS									Interconnected	BU
I	Rochester	0041	B0041RO0651	x			4921	Solar Liberty Energy Systems	168	No ESS	02/17/2015	03/19/2015							Interconnected	NM
Q	Rochester	0041	**0041RO0473**	**1**			**31522**	**Renewable Rochester**	**110**	**No ESS**	**06/25/2026**	**08/20/2026**	**09/01/2026**						**August 2025 SIR deadlines**	NM
C	Rochester	0042	0042RO0328	x			19305	Louth Callan Renewables	60	No ESS	05/03/2022	05/06/2022	05/12/2022						Project Cancelled	NM
Q	Rochester	0042	**0042RO0478**	**1**			**22910**	**Wendel Companies**	**175**	**No ESS**	**01/18/2024**	**03/20/2024**	**04/02/2024**						**August 2025 SIR deadlines**	NM
Q	Rochester	0042	**0042RO0328**	**2**			**25099**	**1st Light Energy Inc**	**72**	**No ESS**	**10/17/2024**	**10/21/2024**	**10/29/2024**						**August 2025 SIR deadlines**	NM
I	Rochester	0043	0043RO2104	x			22911	Wendel Companies	200	No ESS	01/19/2024	03/20/2024	03/27/2024	07/19/2024	09/04/2024	11/26/2024			Interconnected	RC
I	Rochester	0045	0045RO2172	x			2304	Solar Liberty Energy Systems	50	No ESS	06/19/2012	06/25/2012							Interconnected	NM
C	Rochester	0048	0048RO0457	x			30804	Carson Power LLC	4998	4998	05/01/2026	05/05/2026	05/22/2026						Project Cancelled	CDG
I	Rochester	0048	0048RO0586	x			6786	Sustainable Energy Developments	380	No ESS	11/19/2015	11/20/2015	02/19/2016						Interconnected	RNM
I	Rochester	0049	0049RO0522	x			3604	Advanced Solar Products	899	No ESS	06/30/2014								Interconnected	NM
I	Rochester	0055	0055RO5239	x			2305	Solar Liberty Energy Systems	50	No ESS	06/19/2012	06/25/2012							Interconnected	NM
I	Rochester	0056	B0056RO0764	x			584		5600	No ESS									Interconnected	BU
I	Rochester	0058	0058RO0415	x			47		480	No ESS									Interconnected	BU
C	Rochester	0060	0060RO0494	x			11803	SunCommon	1005	No ESS	04/19/2017	04/21/2017	04/26/2017	05/23/2017	05/24/2017	07/24/2017			Project Cancelled	CDG
C	Rochester	0060	0060RO0494	x			13120	SED dba SunCommon	1050	No ESS	03/12/2018	04/06/2018	04/10/2018	05/30/2018	05/31/2018				Project Cancelled	RNM
C	Rochester	0060	0060RO0494	x			14896	GreenSpark Solar	1680	No ESS	06/05/2019	06/11/2019	06/27/2019	08/14/2019	09/20/2019	12/04/2019			Project Cancelled	CDG
I	Sodus	0063	0063RO0276	x			5170	Solar Liberty Energy Systems	249.9	No ESS	05/10/2015	05/11/2015							Interconnected	NM
I	Sodus	0064	B0064RO0730	x			3074	Solar Liberty Energy Systems	520	No ESS	09/17/2013								Interconnected	NM
I	Sodus	0064	B0064RO0730	x			5168	Solar Liberty Energy Systems	360	No ESS	04/10/2015	08/04/2015	09/10/2015					09/10/2015	Interconnected	NM
I	Rochester	0065	0065RO2529	x			37		150	No ESS									Interconnected	BU
C	Sodus	0066	0066RO0487	x			29951	Hello Sunray	970	No ESS	01/22/2026	03/03/2026	03/18/2026						Project Cancelled	NM
Q	Sodus	0066	**0066RO0487**	**1**			**30721**	**Hello Sunray**	**625**	**No ESS**	**04/21/2026**	**04/22/2026**	**05/11/2026**	**06/15/2026**					**August 2025 SIR deadlines**	NM
C	Sodus	0067	0067RO5175	x			5531	Safari Energy	2000	No ESS	05/30/2015	06/01/2015	12/15/2015						Project Cancelled	NM
I	Sodus	0067	0067RO5175	x			2435	Solar Liberty Energy Systems	100	No ESS	09/26/2012	10/01/2012							Interconnected	NM
C	Rochester	0068	0068RO0490	x			30082	Energy Systems Group	916	No ESS	02/11/2026	03/18/2026	04/06/2026						Project Cancelled	CDG
I	Rochester	0068	0068RO0491	x			4135	Warner Energy	120	No ESS	10/02/2014	11/13/2014							Interconnected	NM
C	Canandaigua	0069	0069RO5159	x			18008	Xzerta Energy Group LLC	5000	No ESS	07/27/2021	07/29/2021	08/17/2021						Project Cancelled	CDG
C	Rochester	0070	0070RO5236	x			11441	SED dba GreenSpark Solar	1980	No ESS	12/29/2016	01/06/2017	01/17/2017	01/23/2017	01/25/2017	03/20/2017	03/22/2017	03/30/2017	Project Cancelled	CDG
C	Rochester	0070	0070RO5236	x			15694	Xzerta Energy Group LLC	4988	No ESS	11/22/2019	11/25/2019	12/11/2019						Project Cancelled	CDG
C	Rochester	0070	0070RO5235	x			22991	Town of Greece	2040	No ESS	11/15/2023	11/28/2023	12/14/2023						Project Cancelled	RC
C	Rochester	0070	0070RO5193	x			24144	Norbut Solar Farms	5000	5000	06/05/2024	06/06/2024	06/26/2024						Project Cancelled	CDG
C	Rochester	0070	0070RO5193	x			24145	Norbut Solar Farms	5000	5000	06/05/2024	06/06/2024	06/27/2024						Project Cancelled	CDG
C	Rochester	0070	0070RO5237	x			23969	Solar Liberty Energy Systems Inc.	5000	No ESS	05/13/2024	06/06/2024	06/25/2024						Project Cancelled	RC
C	Rochester	0070	0070RO5236	x			29547	Mongaup River Solar, LLC	996	996	12/09/2025	12/11/2025	01/02/2026						Project Cancelled	CDG
FF	Rochester	0070	0070RO5132	x			21417	Town of Greece	5000	No ESS	03/24/2023	03/29/2023	04/17/2023	01/19/2024	01/23/2024	04/16/2024	08/16/2024	02/11/2025	Full upgrade payment received	RC
I	Rochester	0070	0070RO5236	x			11791	SED dba GreenSpark Solar	3960	No ESS	04/18/2017	04/21/2017	04/24/2017	04/27/2017	05/10/2017	07/17/2017	10/17/2017	04/20/2018	Interconnected	CDG
I	Rochester	0070	0070RO5236	x			14515	Convergent Energy and Power, LP	4000	4000	03/11/2019	03/22/2019	04/04/2019	04/15/2019	04/16/2019	07/08/2019	07/09/2019	02/02/2021	Interconnected	CDG
I	Rochester	0070	0070RO5237	x			15577	Generate Capital, Inc.	4988	No ESS	10/30/2019	11/01/2019	11/20/2019	11/27/2019	12/03/2019	02/17/2020	06/24/2020	12/18/2020	Interconnected	CDG
I	Rochester	0070	0070RO5237	x			16062	Generate Capital, Inc.	2494	No ESS	03/10/2020	03/16/2020	03/20/2020	03/25/2020	02/15/2022	04/26/2022	10/22/2020	04/09/2021	Interconnected	CDG
I	Rochester	0070	0070RO5132	x			23512	Buffalo Solar	300	300	02/22/2024	08/01/2024	08/15/2024	12/02/2024	12/02/2024	02/26/2025	03/26/2025	03/26/2025	Interconnected	RC
Q	Rochester	0070	**0070RO5193**	**1**			**25764**	**Norbut Solar Farms**	**5000**	**No ESS**	**01/08/2025**	**01/14/2025**	**01/31/2025**	**12/08/2025**	**12/23/2025**	**03/19/2026**			**August 2025 SIR deadlines**	CDG
Q	Rochester	0070	**0070RO5193**	**2**			**25765**	**Norbut Solar Farms**	**5000**	**No ESS**	**01/08/2025**	**01/14/2025**	**01/31/2025**	**12/08/2025**	**12/23/2025**	**03/19/2026**			**August 2025 SIR deadlines**	CDG
C	Rochester	0071	0071RO5110	x			7420	Cypress Creek Renewables	2000	No ESS	02/09/2016	02/10/2016	08/07/2017				10/30/2017	06/08/2018	Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			10083	Delaware River Solar, LLC	2000	No ESS	05/10/2016	05/11/2016	05/25/2016	06/08/2016	06/10/2016	08/18/2016			Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			10084	Delaware River Solar, LLC	2000	No ESS	05/10/2016	05/11/2016	05/25/2016						Project Cancelled	NM
C	Rochester	0071	0071RO5109	x			10223	Delaware River Solar, LLC	2000	No ESS	05/31/2016	06/03/2016	06/17/2016	08/09/2016	08/12/2016	10/18/2016			Project Cancelled	RNM
C	Rochester	0071	0071RO5110	x			10606	Delaware River Solar, LLC	2000	No ESS	07/26/2016	07/27/2016	08/02/2016						Project Cancelled	NM
C	Rochester	0071	0071RO5130	x			10989	Sustainable Energy Developments	2000	No ESS	09/30/2016	10/07/2016	10/13/2016	12/16/2016	12/19/2016	02/10/2017			Project Cancelled	CDG
C	Rochester	0071	0071RO5130	x			11984	Delaware River Solar, LLC	2000	No ESS	06/05/2017	06/09/2017	06/13/2017	06/30/2017	06/30/2017	09/12/2017			Project Cancelled	CDG
C	Rochester	0071	0071RO5130	x			11985	Delaware River Solar, LLC	2000	No ESS	06/05/2017	06/12/2017	06/13/2017						Project Cancelled	CDG
C	Rochester	0071	0071RO5130	x			11986	Delaware River Solar, LLC	2000	No ESS	06/05/2017	06/12/2017	06/13/2017						Project Cancelled	CDG
C	Rochester	0071	0071RO5129	x			12095	Cypress Creek Renewables	2000	No ESS	06/28/2017	07/11/2017	07/17/2017						Project Cancelled	CDG
C	Rochester	0071	0071RO5130	x			15039	Town of Greece	2750	No ESS	07/22/2019	08/06/2019	08/22/2019	09/18/2019	09/20/2019	12/10/2019			Project Cancelled	CDG
C	Rochester	0071	0071RO5110	x			16254	Delaware River Solar, LLC	4988	No ESS	05/15/2020	05/18/2020	05/20/2020						Project Cancelled	CDG
C	Rochester	0071	0071RO5110	x			16347	Nexamp	5000	No ESS	06/17/2020	06/24/2020	07/08/2020	07/22/2020	07/23/2020				Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			20542	Delaware River Solar, LLC	5000	No ESS	10/31/2022	11/02/2022	11/18/2022						Project Cancelled	CDG
C	Rochester	0071	0071RO5110	x			20635	GreenSpark Solar	4375	No ESS	11/16/2022	11/17/2022	12/07/2022	06/07/2023	06/15/2023	09/08/2023	01/31/2024		Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			20926	Delaware River Solar, LLC	5000	No ESS	12/27/2022	12/28/2022	01/16/2023						Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			20927	Delaware River Solar, LLC	5000	No ESS	12/27/2022	12/28/2022	01/16/2023						Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			20916	Delaware River Solar, LLC	1500	No ESS	12/23/2022	01/05/2023	01/23/2023						Project Cancelled	CDG
C	Rochester	0071	0071RO5109	x			20892	National Energy Development	5000	No ESS	01/26/2023	04/19/2023	05/05/2023						Project Cancelled	CDG
I	Rochester	0071	0071RO5110	x			7017	Solar Liberty Energy Systems	1975	No ESS	12/21/2015	12/24/2015	10/06/2016					03/01/2017	Interconnected	RNM
I	Rochester	0071	0071RO5129	x			7018	Solar Liberty Energy Systems	1975	No ESS	12/21/2015	12/24/2015	11/28/2016					03/01/2017	Interconnected	RNM
I	Rochester	0071	0071RO5129	x			7019	Solar Liberty Energy Systems	1975	No ESS	12/21/2015	12/24/2015	11/28/2016					03/01/2017	Interconnected	RNM
I	Rochester	0071	0071RO5129	x			10109	Generate Capital, Inc.	1980	No ESS	05/16/2016	05/31/2016	06/14/2016	06/15/2016	06/21/2016	08/24/2016	02/20/2017	08/08/2017	Interconnected	CDG
I	Rochester	0071	0071RO5109	x			8138	Solar Liberty Energy Systems	225	No ESS	04/25/2016	06/17/2016							Interconnected	RNM
I	Rochester	0071	0071RO5110	x			11575	Cypress Creek Renewables	3700	No ESS	02/10/2017	02/20/2017	02/23/2017	01/06/2017	03/09/2017	08/07/2017	10/30/2017	06/08/2018	Interconnected	CDG
I	Rochester	0071	0071RO5130	x			11906	SED dba GreenSpark Solar	1980	No ESS	05/15/2017	05/15/2017	05/22/2017	05/16/2017	05/16/2017	05/24/2017	05/22/2017	07/31/2017	Interconnected	CDG
I	Rochester	0074	0074RO0421	x			12488	GreenSpark Solar	72	No ESS	10/02/2017	11/13/2017	11/27/2017						Interconnected	NM
I	Rochester	0075	0075RO0405	x			23161	GreenSpark Solar	300	No ESS	12/22/2023	01/05/2024	01/19/2024						Interconnected	NM
C	Rochester	0081	0081RO2224	x			11660	SED dba GreenSpark Solar	499.5	No ESS	03/07/2017	03/16/2017	03/20/2017						Project Cancelled	RNM
I	Rochester	0081	0081RO2158	x			11468	Sustainable Energy Developments	399.6	No ESS	01/09/2017	01/25/2017	02/01/2017	02/15/2017	02/16/2017	04/19/2017		06/27/2017	Interconnected	RNM
I	Rochester	0081	0081RO2224	x			27511	Sustainable Energy Developments, Inc.	75	No ESS	07/30/2025	08/05/2025	08/15/2025						Interconnected	NM
C	Rochester	0082	0082RO5232	x			13678	Mesa Technical Associates	200	200	07/31/2018	08/01/2018	08/13/2018						Project Cancelled	NA
C	Rochester	0082	0082RO5232	x			16887	BW Solar Holding Co	5000	No ESS	10/16/2020	10/20/2020	11/06/2020	11/30/2020					Project Cancelled	CDG
C	Rochester	0082	0082RO5232	x			17251	BW Solar Holding Co	5000	No ESS	01/19/2021	01/21/2021	01/26/2021						Project Cancelled	CDG
C	Rochester	0082	0082RO5232	x			17777	BW Solar Holding Co	5000	No ESS	06/03/2021	06/09/2021	06/25/2021	08/19/2021	08/23/2021	11/05/2021	01/18/2022	07/15/2022	Project Cancelled	CDG
C	Rochester	0082	0082RO5168	x			19205	GreenSpark Solar	480	No ESS	04/12/2022	05/09/2022	05/25/2022			02/10/2023			Project Cancelled	NM
C	Rochester	0082	0082RO5232	x			21258	EDPRNA DG NY Development, LLC	1300	No ESS	03/03/2023	04/03/2023	04/19/2023	07/19/2023	08/25/2023	11/16/2023			Project Cancelled	NA
C	Rochester	0082	0082RO5232	x			31073	Carson Power LLC	4998	4998	05/19/2026	05/20/2026	06/05/2026						Project Cancelled	NM
C	Rochester	0082	0082RO5232	x			31026	Carson Power LLC	4998	4998	05/15/2026	05/20/2026	06/05/2026						Project Cancelled	CDG
I	Rochester	0082	0082RO5234	x			5797	Solar Liberty Energy Systems	325	No ESS	07/07/2015	07/08/2015							Interconnected	NM
I	Rochester	0082	0082RO5170	x			6621	Power Management	70	No ESS	11/06/2015	11/10/2015							Interconnected	NM
I	Rochester	0082	0082RO5234	x			6623	Power Management	84	No ESS	11/06/2015	11/10/2015							Interconnected	NM
I	Rochester	0082	0082RO5170	x			6624	Power Management	70	No ESS	11/06/2015	11/10/2015							Interconnected	NM
I	Rochester	0082	0082RO5170	x			15219	Solar Liberty	278.6	No ESS	08/16/2019	09/25/2019	10/03/2019						Interconnected	RNM
I	Rochester	0085	0085RO2110	x			23612	SED dba GreenSpark Solar	75	No ESS	03/15/2024	03/21/2024	04/02/2024						Interconnected	NM
C	Rochester	0086	0086RO2525	x			24452	Wendel Companies	200	No ESS	07/22/2024	09/26/2024	10/15/2024						Project Cancelled	NM
C	Rochester	0086	0086RO2525	x			30246	Altus Power LLC	1080	No ESS	02/27/2026	05/12/2026	05/29/2026						Project Cancelled	CDG
C	Rochester	0088	0088RO2219	x			30084	Energy Systems Group	576	No ESS	02/11/2026	03/17/2026	04/02/2026						Project Cancelled	CDG
Q	Rochester	0088	**0088RO2219**	**1**			**30092**	**Energy Systems Group**	**170**	**No ESS**	**02/11/2026**	**03/18/2026**	**03/30/2026**						**August 2025 SIR deadlines**	CDG
Q	Rochester	0088	**0088RO2219**	**2**			**31983**	**Energy Systems Group**	**90**	**No ESS**	**07/27/2026**	**08/11/2026**	**08/19/2026**						**August 2025 SIR deadlines**	CDG
C	Rochester	0089	0089RO5219	x			21267	EDPRNA DG NY Development, LLC	1100	No ESS	03/08/2023	04/03/2023	04/19/2023	05/10/2023	05/18/2023	08/08/2023			Project Cancelled	NA
I	Rochester	0089	0089RO5219	x			13125	Ecovis Inc	72	No ESS	03/16/2018	04/02/2018	04/12/2018						Interconnected	NM
I	Rochester	0089	0089RO2123	x			18368	Louth Callan Renewables	50	No ESS	10/19/2021	10/20/2021	10/28/2021						Interconnected	NM
Q	Rochester	0089	**0089RO5219**	**1**			**29197**	**New Leaf Energy, Inc.**	**5000**	**5000**	**11/12/2025**	**04/08/2026**	**04/24/2026**	**05/07/2026**	**05/18/2026**	**08/12/2026**			**August 2025 SIR deadlines**	SSFA
C	Canandaigua	0093	0093RO5255	x			17993	Xzerta Energy Group LLC	4200	No ESS	07/22/2021	07/23/2021	08/10/2021						Project Cancelled	CDG
I	Canandaigua	0093	0093RO5255	x			35		525	No ESS									Interconnected	BU
I	Canandaigua	0093	0093RO2531	x			17246	O'Connell Electric	200	264	02/02/2021	06/09/2021	06/15/2021						Interconnected	NM
C	Rochester	0097	0097RO2190	x			29824	Energy Systems Group	858.1	No ESS	01/13/2026	03/17/2026	03/31/2026						Project Cancelled	CDG
Q	Rochester	0097	**0097RO2191**	**1**			**30085**	**Energy Systems Group**	**319**	**No ESS**	**02/11/2026**	**03/17/2026**	**04/06/2026**						**August 2025 SIR deadlines**	NM
Q	Rochester	0097	**0097RO2192**	**2**			**30089**	**Energy Systems Group**	**210**	**No ESS**	**02/11/2026**	**03/18/2026**	**03/30/2026**						**August 2025 SIR deadlines**	CDG
Q	Rochester	0097	**0097RO2192**	**3**			**30090**	**Energy Systems Group**	**186**	**No ESS**	**02/11/2026**	**03/18/2026**	**03/30/2026**						**August 2025 SIR deadlines**	CDG
Q	Rochester	0097	**0097RO2193**	**4**			**30091**	**Energy Systems Group**	**130**	**No ESS**	**02/11/2026**	**03/18/2026**	**03/30/2026**						**August 2025 SIR deadlines**	CDG

Queue Management - RGE - 09/14/2026

Notes:
Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
The list includes all non-residential projects 50kW and above

Q - In queue
I - Interconnected
C - Cancelled
FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
Q	Rochester	0097	0097RO2190	5			31979	Energy Systems Group	150	No ESS	07/27/2026	08/05/2026	08/12/2026						August 2025 SIR deadlines	CDG
C	Rochester	0101	0101RO2550	x			17051	Larsen Engineers (Resilient Design)	233	No ESS	11/16/2020	01/06/2021	01/14/2021	02/10/2021	02/15/2021	05/03/2021			Project Cancelled	CDG
C	Rochester	0103	0103RO2232	x			30083	Energy Systems Group	640	No ESS	02/11/2026	03/17/2026	04/01/2026						Project Cancelled	CDG
I	Rochester	0103	0103RO2214	x			23462	SED dba GreenSpark Solar	175	No ESS	02/29/2024	03/01/2024	03/15/2024						Interconnected	NM
Q	Rochester	0103	0103RO2211	1			22912	Wendel Companies	150	No ESS	01/19/2024	03/20/2024	04/02/2024						August 2025 SIR deadlines	RC
Q	Rochester	0103	0103RO2232	2			31971	ESG	220	No ESS	07/27/2026	08/05/2026	08/19/2026						August 2025 SIR deadlines	CDG
C	Rochester	*0104*	0104RO5288	x			5524	Safari Energy	1988	No ESS	05/30/2015	06/01/2015	12/08/2015						Project Cancelled	NM
C	Rochester	*0104*	0104RO5288	x			12196	SED dba SunCommon	2000	No ESS	08/24/2017	08/25/2017	09/08/2017						Project Cancelled	CDG
C	Rochester	*0104*	0104RO5156	x			16944	BW Solar Holding Co	5000	No ESS	10/28/2020	12/04/2020	12/16/2020	01/14/2021					Project Cancelled	CDG
C	Rochester	*0104*	0104RO5156	x			17671	BW Solar Holding Co	5000	No ESS	05/10/2021	05/12/2021	05/27/2021	06/29/2021	07/01/2021	09/13/2021	01/18/2022	07/15/2022	Project Cancelled	CDG
C	Rochester	*0104*	0104RO5157	x			18609	BW Solar Holding Co	5000	No ESS	11/19/2021	11/22/2021	12/09/2021	01/27/2022					Project Cancelled	CDG
C	Rochester	*0104*	0104RO5288	x			31399	Sustainable Energy Developments, Inc.	4750	No ESS	06/17/2026	06/19/2026	07/13/2026	07/31/2026					Project Cancelled	SSFA
FF	Rochester	*0104*	0104RO5288	x			22485	SolAmerica Energy, LLC	3000	No ESS	09/08/2023	09/12/2023	10/13/2023	11/03/2023	11/10/2023	01/29/2024	06/06/2024	11/05/2025	Full upgrade payment received	SSFA
Q	Rochester	*0104*	0104RO5288	1			26825	Ashton Fischer	4750	No ESS	05/19/2025	06/03/2025	06/20/2025	07/23/2025	07/24/2025	10/17/2025	06/17/2026		August 2025 SIR deadlines	RC
C	Rochester	0106	0106RO5166	x			10108	Delaware River Solar, LLC	2000	No ESS	05/16/2016	05/31/2016	06/14/2016	10/12/2016	10/12/2016	12/21/2016	02/20/2017		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			10353	Delaware River Solar, LLC	2000	No ESS	06/15/2016	06/16/2016	06/21/2016	10/12/2016	10/12/2016	12/21/2016	02/20/2017		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			12772	Delaware River Solar, LLC	3600	No ESS	12/06/2017	12/08/2017	12/08/2017	01/24/2018	01/25/2018	03/20/2018	04/23/2018		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			12773	Delaware River Solar, LLC	2000	No ESS	12/06/2017	12/08/2017	12/08/2017	01/24/2018	01/25/2018	03/21/2018	04/23/2018		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			18106	Xzerta Energy Group LLC	2100	No ESS	08/13/2021	08/24/2021	09/07/2021	10/18/2021	10/20/2021	01/03/2022	05/09/2022		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			18608	BW Solar Holding Co	5000	No ESS	11/19/2021	11/22/2021	12/09/2021	01/27/2022					Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			18802	BW Solar Holding Co	5000	No ESS	01/10/2022	01/11/2022	01/25/2022						Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			23779	Delaware River Solar, LLC	5000	No ESS	04/04/2024	04/05/2024	04/23/2024						Project Cancelled	CDG
I	Rochester	0106	0106RO5166	x			21416	Tobin Henrietta Solar LLC	3000	No ESS	03/24/2023	04/10/2023	04/27/2023	07/14/2023	07/19/2023	11/13/2023	03/20/2024	05/23/2024	Interconnected	RC
Q	Rochester	0106	0106RO5166	1			27131	BW Solar Holding, Inc.	4400	No ESS	06/24/2025	06/30/2025	07/21/2025	08/01/2025	08/13/2025	11/05/2025	02/12/2026		August 2025 SIR deadlines	CDG
Q	Rochester	0110	0110RO2169	1			30333	Sustainable Energy Developments, Inc.	75	No ESS	03/10/2026	03/12/2026	03/24/2026						August 2025 SIR deadlines	NM
I	Rochester	0112	0112RO2521	x			34		225	No ESS									Interconnected	BU
C	Rochester	*0113*	0113RO5228	x			10058	Delaware River Solar, LLC	2000	No ESS	05/09/2016	05/10/2016	05/23/2016	07/07/2016	07/08/2016	09/13/2016			Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			10059	Delaware River Solar, LLC	2000	No ESS	05/09/2016	05/10/2016	05/27/2016	07/07/2016	07/08/2016	09/13/2016			Project Cancelled	CDG
C	Rochester	*0113*	0113RO5101	x			10110	Delaware River Solar, LLC	2000	No ESS	05/16/2016	05/31/2016	06/15/2016						Project Cancelled	NM
C	Rochester	*0113*	0113RO5101	x			10400	Cypress Creek Renewables	2000	No ESS	06/24/2016	06/29/2016	07/08/2016	02/23/2017	02/24/2017	04/26/2017	09/12/2017	04/20/2018	Project Cancelled	CDG
C	Rochester	*0113*	0113RO5101	x			10288	Delaware River Solar, LLC	2000	No ESS	06/07/2016	07/05/2016	07/08/2016	10/10/2016	10/10/2016	12/20/2016	02/27/2017		Project Cancelled	CDG
C	Rochester	*0113*	0113RO5101	x			10984	Cypress Creek Renewables	2000	No ESS	09/29/2016	10/07/2016	10/13/2016						Project Cancelled	RNM
C	Rochester	*0113*	0113RO5101	x			11432	Cypress Creek Renewables	2000	No ESS	12/23/2016	01/25/2017	02/06/2017	02/23/2017	02/24/2017	04/26/2017	09/12/2017	04/20/2018	Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			11656	Delaware River Solar, LLC	2000	No ESS	03/07/2017	03/10/2017	03/16/2017						Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			11657	Delaware River Solar, LLC	2000	No ESS	03/07/2017	03/10/2017	03/16/2017						Project Cancelled	CDG
C	Rochester	*0113*	0113RO5101	x			11800	SED dba GreenSpark Solar	2000	No ESS	04/19/2017	04/21/2017	04/25/2017						Project Cancelled	CDG
C	Rochester	*0113*	0113RO5101	x			12581	Delaware River Solar, LLC	2000	No ESS	11/22/2017	12/04/2017	12/07/2017	12/12/2017	12/13/2017	02/22/2018			Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			12980	Borrego Solar Systems Inc	2000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018					Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			12981	Borrego Solar Systems Inc	2000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018					Project Cancelled	CDG
C	Rochester	*0113*	0113RO5102	x			12983	Borrego Solar Systems Inc	2000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018					Project Cancelled	CDG
C	Rochester	*0113*	0113RO5102	x			12984	Borrego Solar Systems Inc	2000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018					Project Cancelled	CDG
C	Rochester	*0113*	0113RO5102	x			12986	Borrego Solar Systems Inc	2000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018					Project Cancelled	CDG
C	Rochester	*0113*	0113RO5102	x			12987	Borrego Solar Systems Inc	2000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018					Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			13108	Delaware River Solar, LLC	2000	No ESS	03/07/2018	03/15/2018	03/20/2018						Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			15996	Delaware River Solar, LLC	2350	No ESS	02/17/2020	02/24/2020	03/05/2020	03/25/2020	03/27/2020	04/22/2020			Project Cancelled	CDG
C	Rochester	*0113*	0113RO5228	x			16397	Aura Power	2750	No ESS	07/31/2020	08/04/2020	08/24/2020						Project Cancelled	CDG
C	Rochester	*0113*	0113RO5102	x			21394	AMP Solar Development Inc.	4998	4000	03/30/2023	04/13/2023	05/01/2023	11/20/2023	11/30/2023	02/13/2024			Project Cancelled	CDG
C	Rochester	*0113*	0113RO5102	x			25326	PureSky Development, Inc.	4998	4998	11/15/2024	01/13/2025	01/30/2025	03/07/2025	03/18/2025	08/07/2025			Project Cancelled	CDG
I	Rochester	*0113*	0113RO5101	x			10056	Generate Capital, Inc.	2000	No ESS	05/06/2016	05/10/2016	05/24/2016	06/15/2016	06/21/2016	08/24/2016	02/27/2017	08/16/2017	Interconnected	CDG
I	Rochester	*0113*	0113RO5101	x			11834	LaBella Associates, DPC	2000	No ESS	04/27/2017	06/12/2017	06/12/2017	06/15/2017	10/12/2017	12/06/2017	02/12/2018	08/16/2018	Interconnected	CDG
I	Rochester	*0113*	0113RO5228	x			11999	Delaware River Solar, LLC	2494	No ESS	06/07/2017	06/14/2017	06/15/2017	06/20/2017	06/22/2017	08/24/2017	08/29/2017	03/02/2018	Interconnected	CDG
I	Rochester	*0113*	0113RO5228	x			12000	Delaware River Solar, LLC	2494	No ESS	06/07/2017	06/14/2017	06/15/2017	06/20/2017	06/22/2017	08/29/2017	09/05/2017	04/02/2018	Interconnected	CDG
I	Rochester	*0113*	0113RO5101	x			12979	Borrego Solar Systems Inc	5000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018	03/29/2018	06/06/2018	10/12/2018	04/05/2019	Interconnected	CDG
I	Rochester	*0113*	0113RO5228	x			12982	Borrego Solar Systems Inc	5000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018	03/29/2018	06/06/2018	10/12/2018	04/05/2019	Interconnected	CDG
I	Rochester	*0113*	0113RO5102	x			12985	Borrego Solar Systems Inc	5000	No ESS	02/06/2018	02/15/2018	02/19/2018	03/23/2018	03/29/2018	06/07/2018	10/12/2018	04/05/2019	Interconnected	CDG
Q	Rochester	*0113*	0113RO5228	1			29359	Eugenia Gregorio	400	No ESS	11/20/2025	01/06/2026	01/23/2026						August 2025 SIR deadlines	NM
C	Rochester	0115	0115RO5257	x			16431	Aura Power	2240	No ESS	07/30/2020	09/08/2020	09/11/2020	09/09/2020	10/07/2020	12/30/2020			Project Cancelled	CDG
C	Rochester	0115	0115RO5257	x			18086	Xzerta Energy Group LLC	750	No ESS	08/10/2021	08/12/2021	08/31/2021	10/14/2021	10/15/2021	01/03/2022			Project Cancelled	CDG
C	Rochester	0115	0115RO5257	x			18306	Paradise Energy Solutions	133.3	No ESS	10/04/2021	10/06/2021	10/13/2021						Project Cancelled	NM
C	Rochester	0115	0115RO5258	x			20102	Delaware River Solar, LLC	4350	No ESS	08/19/2022	08/22/2022	09/06/2022	10/18/2022	10/19/2022	01/16/2023	05/22/2023		Project Cancelled	CDG
C	Rochester	0115	0115RO5258	x			22640	Delaware River Solar, LLC	5000	No ESS	09/22/2023	10/23/2023	11/08/2023						Project Cancelled	CDG
FF	Rochester	0115	0115RO5257	x			21261	Norbut Solar Farms	4428	2750	03/13/2023	03/21/2023	04/06/2023	11/17/2023	11/21/2023	02/01/2024	06/06/2024	08/01/2025	Full upgrade payment received	SSFA
I	Rochester	0117	0117RO5188	x			23014	3rd ROC Solar	300	No ESS	11/28/2023	12/13/2023	12/29/2023						Interconnected	NM
C	Geneva	0120	0120RO5211	x			10460	YSG Solar	1980	No ESS	07/01/2016	07/13/2016	08/01/2016	08/10/2016	08/12/2016	12/08/2016			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			11110	Solar City Corp	1992	No ESS	10/24/2016	10/31/2016	11/14/2016						Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			11880	Larsen Engineers	2000	No ESS	05/08/2017	05/10/2017	05/12/2017	05/23/2017	05/24/2017	07/18/2017	10/10/2017	04/17/2018	Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			12636	Delaware River Solar, LLC	2000	No ESS	11/01/2017	11/09/2017	11/14/2017	11/22/2017	11/29/2017	02/05/2018			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			13075	YSG Solar	1980	No ESS	03/01/2018	03/20/2018	03/20/2018						Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			16572	Warner Energy, LLC	3125	No ESS	08/04/2020	08/24/2020	09/11/2020	10/30/2020	11/02/2020	01/18/2021			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			22561	GreenSpark Solar	2125	No ESS	09/08/2023	10/25/2023	12/04/2023	08/19/2024	09/18/2024	12/13/2024			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	x			23540	Dimension NY 1 LLC	3000	No ESS		03/26/2024	04/12/2024	05/02/2024					Project Cancelled	CDG
I	Geneva	0120	0120RO5211	x			13283	Abundant Solar Power Inc.	2000	No ESS	04/16/2018	04/24/2018	04/24/2018	04/30/2018	05/03/2018	06/28/2018	04/18/2018	08/16/2018	Interconnected	CDG
Q	Geneva	0120	0120RO5211	1			27995	Roberto Sanchez	3875	No ESS	08/29/2025	09/30/2025	10/16/2025	11/19/2025	02/11/2026	05/05/2026			August 2025 SIR deadlines	NA
I	Rochester	0121	C0121CF0782	x			2730	Sun Edison	300	No ESS	04/10/2013	04/11/2013							Interconnected	NM
C	Rochester	0124	0124RO5128	x			11802	SED dba GreenSpark Solar	1782	No ESS	04/19/2017	04/24/2017	04/27/2017	07/05/2017					Project Cancelled	CDG
C	Rochester	0124	0124RO5247	x			12093	Cypress Creek Renewables	2000	No ESS	06/28/2017	07/11/2017	07/13/2017						Project Cancelled	CDG
C	Rochester	0124	0124RO5128	x			12530	SED dba SunCommon	1800	No ESS	10/06/2017	10/31/2017	11/08/2017						Project Cancelled	CDG
C	Rochester	0124	0124RO5128	x			15054	Larsen Engineers	2000	No ESS	07/25/2019	08/19/2019	08/27/2019	09/20/2019	09/25/2019	12/10/2019			Project Cancelled	CDG
C	Rochester	0124	0124RO5247	x			18873	BW Solar Holding Co	5000	No ESS	01/27/2022	01/28/2022	02/11/2022	03/03/2022					Project Cancelled	CDG
C	Rochester	0124	0124RO5128	x			20415	SED dba GreenSpark Solar	5000	No ESS	10/12/2022	10/13/2022	10/27/2022						Project Cancelled	RC
C	Rochester	0124	0124RO5128	x			25508	Cipriani Energy Group Corp.	4950	No ESS	12/03/2024	12/05/2024	12/24/2024	01/22/2025	01/23/2025	04/17/2025			Project Cancelled	CDG
FF	Rochester	0124	0124RO5173	x			18621	Harris Road Solar 1, LLC.	4500	No ESS	11/29/2021	11/30/2021	12/15/2021	06/05/2025	06/06/2025	09/02/2025	11/28/2022	03/10/2026	Full upgrade payment received	SSFA
FF	Rochester	0124	0124RO5247	x			24031	Northrup Penfield Solar LLC	3875	No ESS	05/16/2024	05/22/2024	06/11/2024	07/11/2024	07/18/2024	10/02/2024	02/14/2025	08/05/2025	Full upgrade payment received	SSFA
I	Rochester	0124	0124RO5127	x			5381	Tesla Energy Operations, Inc.	912	No ESS	05/18/2015	05/19/2015	10/12/2016					01/23/2017	Interconnected	RNM
I	Rochester	0124	0124RO5128	x			7014	Solar Liberty Energy Systems	1675	No ESS	12/21/2015	12/24/2015	09/23/2016				03/01/2017	05/02/2017	Interconnected	RNM
I	Rochester	0124	0124RO5128	x			7015	Solar Liberty Energy Systems	1675	No ESS	12/21/2015	12/24/2015	09/23/2016				03/01/2017	05/02/2017	Interconnected	RNM
I	Rochester	0124	0124RO5128	x			7902	Sustainable Energy Developments, Inc.	195	No ESS	03/28/2016	03/31/2016							Interconnected	CDG
I	Rochester	0124	0124RO5128	x			14731	Monroe County Water Authority	5000	No ESS	06/10/2019	08/28/2019	09/11/2019	10/08/2019	08/27/2021	10/13/2021	05/13/2020	10/13/2020	Interconnected	RNM
C	Canandaigua	0125	0125CF5208	x			7268	You Save Green	432	No ESS	01/27/2016	01/28/2016	04/28/2016						Project Cancelled	NM
C	Canandaigua	0125	0125CF5208	x			13618	O'Connell Electric	52	30	07/17/2018	08/27/2018	09/07/2018						Project Cancelled	NM
C	Canandaigua	0125	0125CF5208	x			15643	Larsen Engineers	2000	No ESS	11/18/2019	01/08/2020	01/17/2020	02/04/2020	02/05/2020	04/20/2020			Project Cancelled	CDG
C	Canandaigua	0125	0125CF5208	x			19919	Delaware River Solar, LLC	2200	No ESS	07/26/2022	07/28/2022	08/15/2022						Project Cancelled	CDG
I	Canandaigua	0125	0125CF5208	x			3339	New York Light Energy LLC	150	No ESS	02/12/2014								Interconnected	NM
I	Canandaigua	0125	0125CF5208	x			4083	O'Connell Electric	168	No ESS	10/30/2014								Interconnected	NM
I	Canandaigua	0125	0125CF5134	x			3585	SunConnect Corporation	417.6	No ESS	06/17/2014	06/26/2014							Interconnected	NM
I	Canandaigua	0125	0125CF5134	x			5132	Greenskies Renewable Energy LLC	308	No ESS	04/03/2015	04/07/2015	07/16/2015						Interconnected	NM
Q	Canandaigua	0125	0125CF5208	1			28029	Abundant Solar Power	1500	No ESS	09/03/2025	09/08/2025	09/18/2025	09/19/2025	09/23/2025	12/18/2025	04/27/2026		August 2025 SIR deadlines	SSFA
C	Rochester	0126	0126RO5224	x			15274	Asante Energy	5000	No ESS	08/28/2019	09/25/2019	10/10/2019	10/22/2019	11/18/2019	02/07/2020			Project Cancelled	CDG
C	Rochester	0126	0126RO5224	x			16609	Asante Energy	5000	No ESS	08/13/2020	08/24/2020	09/09/2020	09/28/2020	09/30/2020	12/22/2020			Project Cancelled	CDG
C	Rochester	0126	0126RO5226	x			29963	Nexamp	5000	5000	01/23/2026	01/30/2026	02/12/2026						Project Cancelled	SSFA
C	Rochester	0126	0126RO5226	x			31676	New Leaf Energy, Inc.	5000	5000	07/08/2026	07/17/2026	08/05/2026						Project Cancelled	CDG
C	Rochester	0126	0126RO5226	x			31671	New Leaf Energy, Inc.	5000	5000	07/09/2026	07/17/2026	08/05/2026						Project Cancelled	CDG
I	Rochester	0126	0126RO5224	x			38		225	No ESS									Interconnected	BU
I	Rochester	0126	0126RO5225	x			1959	Warner Energy	51	No ESS	10/03/2011								Interconnected	NM
I	Rochester	0126	0126RO5226	x			7003	Solar Liberty Energy Systems	1825	No ESS	12/18/2015	12/30/2015	05/16/2016					02/15/2017	Interconnected	RNM
I	Rochester	0126	0126RO5225	x			21054	Black and Veatch	66.6	No ESS	03/01/2023	04/18/2023	04/25/2023						Interconnected	NM
I	Rochester	0126	0126RO5226	x			24325	SED dba GreenSpark Solar	499	No ESS	07/01/2024	07/02/2024	07/24/2024	08/20/2024	08/22/2024	11/06/2024	03/06/2025	03/06/2025	Interconnected	RC
Q	Rochester	0126	0126RO5226	1			29947	Nexamp	5000	5000	01/22/2026	01/30/2026	02/11/2026	03/19/2026	04/06/2026	06/22/2026			August 2025 SIR deadlines	CDG
C	Canandaigua	*0127*	0127CF5229	x			13203	Monolith Solar Associates LLC	100	No ESS	05/02/2018	05/03/2018	05/14/2018						Project Cancelled	RNM
C	Canandaigua	*0127*	0127CF5230	x			16252	Chenango Solar subsidiary of Community Energy Sola	5000	5000	05/15/2020	05/19/2020	06/03/2020	06/08/2020	06/11/2020	08/27/2020	01/06/2021		Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			16877	Distributed Sun, LLC	4308	No ESS	10/13/2020	10/15/2020	10/30/2020	12/31/2020	01/18/2021	03/24/2021			Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			17017	Chenango Solar subsidiary of Community Energy Sola	5000	5000	11/09/2020	11/16/2020	12/03/2020						Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			19705	Distributed Sun, LLC	4900	No ESS	07/06/2022	09/01/2022	09/16/2022	10/31/2022	11/04/2022	02/02/2023			Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			21268	EDPRNA DG NY Development, LLC	1600	No ESS	03/08/2023	04/03/2023	04/19/2023	05/10/2023	05/18/2023	08/08/2023			Project Cancelled	NA
C	Canandaigua	*0127*	0127CF5231	x			21966	Sky Solar Inc.	500	No ESS	06/20/2023	07/05/2023	07/20/2023	09/05/2023	09/11/2023	12/06/2023	04/19/2024	10/10/2024	Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5231	x			21965	Sky Solar Inc.	500	No ESS	06/20/2023	07/05/2023	07/20/2023	09/05/2023	09/12/2023	12/06/2023	04/22/2024	10/10/2024	Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5231	x			22391	Sky Solar Inc.	5000	5000	08/16/2023	09/11/2023	09/28/2023	06/03/2024	06/06/2024	08/26/2024	01/03/2025		Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			22870	Norbut Solar Farms	5000	No ESS	10/27/2023	11/09/2023	11/30/2023	10/21/2024	10/22/2024	01/15/2025			Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			22871	Norbut Solar Farms	5000	No ESS	10/27/2023	11/09/2023	11/30/2023	10/21/2024	11/06/2024	02/04/2025			Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			22918	National Energy Development	5000	No ESS	11/01/2023	11/12/2023	12/04/2023						Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5229	x			23826	Nexamp	5000	No ESS	04/12/2024	05/03/2024	05/24/2024	06/20/2024	07/02/2024	11/21/2024			Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5231	x			24543	Sky Solar Inc.	5000	5000	07/31/2024	09/05/2024	09/26/2024						Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5231	x			24544	Sky Solar Inc.	1250	No ESS	07/31/2024	09/05/2024	09/26/2024						Project Cancelled	CDG
C	Canandaigua	*0127*	0127CF5230	x			24970	Dimension NY 1 LLC	4950	No ESS	10/03/2024	10/14/2024	10/31/2024	11/27/2024	12/02/2024	06/03/2025			Project Cancelled	NM
I	Canandaigua	*0127*	0127CF5231	x			11368	Recovery Solar	150	No ESS	12/13/2016	12/19/2016	12/23/2016						Interconnected	RNM
I	Canandaigua	*0127*	0127CF5231	x			11369	Recovery Solar	150	No ESS	12/13/2016	12/19/2016	12/23/2016						Interconnected	RNM
I	Canandaigua	*0127*	T1449	x			13717	Tesla Energy Operations, Inc.	2080	2080	08/03/2018	08/10/2018	08/20/2018		09/11/2018	10/10/2018			Interconnected	NA
I	Canandaigua	*0127*	0127CF5229	x			16885	Paradise Energy Solutions	100	No ESS	10/30/2020	11/25/2020	03/02/2021						Interconnected	RNM
Q	Canandaigua	*0127*	0127CF5230	1			24888	Dimension NY 1 LLC	4650	No ESS	10/15/2024	10/29/2024	11/18/2024	06/04/2026	06/09/2026	08/24/2026			August 2025 SIR deadlines	CDG
Q	Canandaigua	*0127*	0127CF5231	2			29509	Frank Ruffolo	5000	5000	12/05/2025	06/24/2026	07/15/2026						August 2025 SIR deadlines	CDG
C	Sodus	0132	0132LS5241	x			5933	groSolar	2000	No ESS	07/23/2015	07/24/2015	01/18/2016						Project Cancelled	NM
C	Sodus	0132	0132LS5241	x			10078	Cypress Creek Renewables	2000	No ESS	05/10/2016	05/12/2016	05/31/2016						Project Cancelled	NM
C	Sodus	0132	0132LS5293	x			10201	Cypress Creek Renewables	2000	No ESS	05/26/2016	05/31/2016	06/15/2016						Project Cancelled	NM
C	Sodus	0132	0132LS5241	x			14958	Harbec Plastics	750	750	06/20/2019	07/03/2019	07/15/2019	09/06/2019	09/11/2019	02/19/2020			Project Cancelled	NA
C	Sodus	0132	0132LS5241	x			20190	Kruger Energy (USA) Inc.	2126	No ESS	09/07/2022	09/13/2022	09/29/2022	10/11/2022	10/13/2022	01/06/2023			Project Cancelled	CDG
C	Sodus	0132	0132LS5241	x			20441	GEM Energy	1183.3	1000	10/27/2022	01/03/2023	01/19/2023	03/15/2023	03/21/2023	06/13/2023			Project Cancelled	NM
FF	Sodus	0132	0132LS5241	x			19413	RIC Development, LLC	5000	No ESS	05/23/2022	06/29/2022	07/20/2022	08/02/2022	08/04/2022	10/25/2022	02/28/2023	08/22/2023	Full upgrade payment received	CDG
I	Sodus	0132	0132LS5241	x			43		820	No ESS									Interconnected	PPA
I	Sodus	0132	0132LS5241	x			2122		850	No ESS	02/17/2012								Interconnected	NM
I	Sodus	0132	0132LS5241	x			10600	Sustainable Energy Developments, Inc.	192	No ESS	07/26/2016	09/27/2016	10/06/2016						Interconnected	CDG
I	Sodus	0132	0132LS5241	x			10772	Sustainable Energy Developments, Inc.	190	No ESS	08/19/2016	09/27/2016	10/06/2016						Interconnected	NM
C	Rochester	0136	0136RO5295	x			30995	Carson Power LLC	4998	4998	05/14/2026	05/18/2026	06/05/2026						Project Cancelled	CDG
C	Rochester	0136	0136RO5295	x			30997	Carson Power LLC	4998	4998	05/14/2026	05/18/2026	06/05/2026						Project Cancelled	CDG
I	Rochester	0136	0136RO5294	x			5338	Greenskies Renewable Energy LLC	336	No ESS	05/06/2015	05/07/2015	07/16/2015						Interconnected	NM
C	Canandaigua	0142	0142CF5148	x			7981	GCMS Inc.	1980	No ESS	04/04/2016	04/08/2016	07/20/2016						Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			8174	Cypress Creek Renewables	2000	No ESS	04/28/2016	05/02/2016	08/24/2016						Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			10338	Cypress Creek Renewables	2000	No ESS	06/13/2016	06/17/2016	06/21/2016						Project Cancelled	NM
C	Canandaigua	0142	0142CF5148	x			10376	Geotherm Inc.	600	No ESS	06/20/2016	07/13/2016	07/28/2016						Project Cancelled	NM
C	Canandaigua	0142	0142CF5148	x			10827	YSG Solar	1980	No ESS	09/01/2016	09/08/2016	09/12/2016	10/05/2016	10/06/2016	12/15/2016			Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			12439	Delaware River Solar, LLC	2000	No ESS	09/20/2017	09/28/2017	10/05/2017	10/26/2017	10/27/2017	01/16/2018			Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			12388	YSG Community Solar LLC	1980	No ESS	09/14/2017	11/06/2017	11/20/2017						Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			12669	Delaware River Solar, LLC	2000	No ESS	11/07/2017	11/09/2017	11/14/2017	11/28/2017	12/01/2017	02/06/2018			Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			12670	Delaware River Solar, LLC	2000	No ESS	11/07/2017	11/09/2017	11/14/2017	11/28/2017	12/01/2017	02/06/2018			Project Cancelled	CDG
C	Canandaigua	0142	0142CF5191	x			17570	BW Solar Holding Co	5000	No ESS	04/19/2021	04/28/2021	05/17/2021						Project Cancelled	CDG
C	Canandaigua	0142	0142CF5149	x			17859	BW Solar Holding Co	5000	No ESS	06/21/2021	06/24/2021	07/13/2021	08/24/2021					Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			18759	DG New York CS IV, LLC	4527.6	3750	02/08/2022	02/17/2022	03/03/2022	12/21/2022	12/21/2022	03/17/2023			Project Cancelled	RNM
C	Canandaigua	0142	0142CF5191	x			21791	Next Era Energy	5000	3750	05/19/2023	06/01/2023	06/19/2023	07/14/2023	07/19/2023	10/11/2023			Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			22276	Next Era Energy	4527.6	3750	08/02/2023	08/31/2023	09/20/2023						Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			25858	BlueWave Solar	4980	4980	01/23/2025	02/11/2025	03/03/2025	03/17/2025	03/19/2025	06/18/2025			Project Cancelled	CDG
C	Canandaigua	0142	0142CF5148	x			30202	EDPRNA DG NY Development, LLC	3200	3264	02/25/2026	03/30/2026	04/17/2026						Project Cancelled	SSFA
I	Canandaigua	0142	0142CF5192	x			5202	New Energy Equity	1980	No ESS	04/17/2015	04/18/2015	06/23/2015					11/09/2015	Interconnected	RNM
I	Canandaigua	0142	0142CF5192	x			5203	New Energy Equity	1242	No ESS	04/17/2015	04/18/2015	05/18/2016					08/19/2016	Interconnected	RNM
I	Canandaigua	0142	0142CF5148	x			7654	Sunlight General Capital LLC	150	No ESS	03/07/2016	03/11/2016							Interconnected	NM
I	Canandaigua	0142	0142CF5148	x			11584	O'Connell Electric	494	No ESS	02/23/2017	03/01/2017	03/07/2017	03/22/2017	06/27/2017	09/05/2017		10/06/2017	Interconnected	RNM
I	Canandaigua	0142	0142CF5148	x			16247	Amp Solar US Holdings Inc.	4000	No ESS	05/15/2020	06/05/2020	06/16/2020	07/30/2020	07/30/2020	10/07/2020	02/17/2021	06/21/2022	Interconnected	RC
C	Canandaigua	0143	0143CF5146	x			10200	Cypress Creek Renewables	2000	No ESS	05/26/2016	05/31/2016	06/10/2016	07/26/2016	07/29/2016	10/04/2016			Project Cancelled	RNM
C	Canandaigua	0143	0143CF5146	x			14327	Delaware River Solar, LLC	2494	No ESS	12/27/2018	01/03/2019	01/14/2019						Project Cancelled	CDG
C	Canandaigua	0143	0143CF5146	x			15859	Solar Provider Group	4000	No ESS	01/02/2020	01/09/2020	01/22/2020						Project Cancelled	CDG
C	Canandaigua	0143	0143CF5146	x			23644	Delaware River Solar, LLC	5000	No ESS	03/20/2024	03/21/2024	04/08/2024						Project Cancelled	NM
I	Canandaigua	0143	0143CF5146	x			11446	Nautilus Solar Energy, LLC	2000	No ESS	12/29/2016	01/05/2017	01/10/2017	03/02/2017	03/03/2017	05/08/2017	07/28/2017	12/27/2017	Interconnected	CDG

Queue Management - RGE - 09/14/2026

Notes:
Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
The list includes all non-residential projects 50kW and above

Q - In queue
I - Interconnected
C - Cancelled
FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
Q	Canandaigua	0143	0143CF5146	1			32444	Reactivate DevCo, LLC	5000	5000	08/26/2026	08/28/2026	09/09/2026						August 2025 SIR deadlines	CDG
Q	Canandaigua	0143	0143CF5146	2			32445	Reactivate DevCo, LLC	2500	2500	08/26/2026	08/28/2026	09/09/2026						August 2025 SIR deadlines	CDG
I	Canandaigua	0144	0144CF2913	x			13584	Renewable Rochester	115.2	No ESS	07/03/2018	07/11/2018	07/20/2018						Interconnected	NM
C	Canandaigua	0145	0145CF5143	x			10841	Cypress Creek Renewables	2000	No ESS	09/02/2016	09/09/2016	09/16/2016						Project Cancelled	NM
C	Canandaigua	0145	0145CF5143	x			10961	YSG Solar	1980	No ESS	09/23/2016	09/28/2016	09/29/2016	10/31/2016	11/03/2016	01/09/2017			Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			11273	Cypress Creek Renewables	2000	No ESS	11/21/2016	11/23/2016	12/07/2016						Project Cancelled	RNM
C	Canandaigua	0145	0145CF5143	x			12302	Delaware River Solar, LLC	2000	No ESS	08/18/2017	08/24/2017	09/08/2017	09/12/2017	09/19/2017	11/01/2017	11/02/2017		Project Cancelled	CDG
C	Canandaigua	0145	0145CF5143	x			12546	Delaware River Solar, LLC	2000	No ESS	10/12/2017	10/13/2017	10/17/2017	10/25/2017	10/27/2017				Project Cancelled	CDG
C	Canandaigua	0145	0145CF5143	x			12386	YSG Community Solar LLC	1980	No ESS	09/14/2017	11/06/2017	11/20/2017						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			13719	SED dba GreenSpark Solar	4980	No ESS	08/06/2018	08/15/2018	08/17/2018						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			13767	SED dba GreenSpark Solar	4980	No ESS	08/16/2018	08/16/2018	08/23/2018						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			14706	Solar Provider Group	1500	No ESS	04/23/2019	04/26/2019	05/13/2019	06/11/2019	06/14/2019	09/03/2019			Project Cancelled	CDG
C	Canandaigua	0145	0145CF5143	x			15025	DGEP Holdings, LLC	5000	No ESS	07/11/2019	08/08/2019	08/26/2019						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5143	x			15026	DGEP Holdings, LLC	5000	No ESS	07/11/2019	08/08/2019	08/26/2019						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5143	x			15987	Chenango Solar subsidiary of Community Energy Sola	5000	No ESS	02/12/2020	02/18/2020	02/27/2020	04/08/2020	04/09/2020	06/24/2020			Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			16779	Aura Power Solar USA, LLC	2750	No ESS	09/24/2020	10/05/2020	10/16/2020						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5143	x			18612		5000	No ESS	11/19/2021	11/23/2021	12/07/2021						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			19270	Solar Power Network LLC.	1500	No ESS	04/21/2022	04/21/2022	05/06/2022	05/11/2022	05/16/2022				Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			20283	Nexamp Inc.	5000	No ESS	11/08/2022	12/08/2022	12/27/2022	01/12/2023	01/18/2023	04/19/2023			Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			22044	Nexamp, Inc.	5000	5000	07/13/2023	08/23/2023	09/11/2023	10/02/2023	10/05/2023	01/30/2024			Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			22495	Nexamp Interconnections	5000	No ESS	09/22/2023	10/23/2023	11/10/2023	07/19/2024	07/24/2024	12/16/2024			Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			23048	Nexamp	4000	4000	12/04/2023	01/18/2024	02/06/2024						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			25963	Dimension NY 1 LLC	4950	No ESS	02/06/2025	02/17/2025	03/10/2025						Project Cancelled	CDG
C	Canandaigua	0145	0145CF5144	x			26495	Dimension NY 1 LLC	4950	No ESS	04/15/2025	05/21/2025	06/12/2025						Project Cancelled	CDG
FF	Canandaigua	0145	0145CF5144	x			21108	Abundant Solar Power Inc.	4482	No ESS	02/03/2023	02/06/2023	02/22/2023	04/18/2024	05/07/2024	07/30/2024	12/06/2024	03/31/2025	Full upgrade payment received	CDG
I	Canandaigua	0145	0145CF5144	x			1876		54	No ESS	07/26/2011								Interconnected	NM
I	Canandaigua	0145	0145CF5143	x			12275	Abundant Solar (New York) Inc.	1400	No ESS	08/14/2017	08/15/2017	08/30/2017	09/08/2017	09/15/2017	11/01/2017	01/26/2018	07/30/2018	Interconnected	CDG
I	Canandaigua	0145	0145CF5143	x			12686	BXW II, LLC	2338	No ESS	11/09/2017	11/09/2017	11/13/2017	11/22/2017	11/22/2017	01/30/2018	04/23/2018	10/25/2018	Interconnected	CDG
I	Canandaigua	0145	0145CF5143	x			13377	BXW II, LLC	1200	No ESS	05/07/2018	05/15/2018	05/17/2018	07/13/2018	07/17/2018	09/20/2018	07/31/2019	02/03/2020	Interconnected	CDG
I	Canandaigua	0145	0145CF5144	x			15977	Paradise Energy Solutions	57.6	No ESS	02/27/2020	03/05/2020	03/13/2020						Interconnected	NM
C	Canandaigua	0146	0146CF5141	x			11495	LaBella Associates, DPC	1364	No ESS	01/19/2017	02/06/2017	02/14/2017	03/02/2017	03/03/2017	05/08/2017			Project Cancelled	RNM
C	Canandaigua	0146	0146CF5141	x			12440	Delaware River Solar, LLC	2000	No ESS	09/20/2017	09/26/2017	10/04/2017	10/26/2017	10/27/2017	01/19/2018			Project Cancelled	CDG
C	Canandaigua	0146	0146CF5141	x			12889	Abundant Solar Power Inc.	2000	No ESS	01/08/2018	01/12/2018	01/15/2018	01/26/2018	01/29/2018	03/21/2018			Project Cancelled	CDG
C	Canandaigua	0146	0146CF5141	x			15256	Solar Provider Group LLC	5000	No ESS	08/29/2019	09/11/2019	09/25/2019	10/23/2019	10/28/2019	01/21/2020			Project Cancelled	CDG
C	Canandaigua	0146	0146CF5141	x			18623	BW Solar Holding Co	5000	No ESS	11/24/2021	11/30/2021	12/15/2021	01/27/2022					Project Cancelled	CDG
C	Canandaigua	0146	0146CF5141	x			22616	Renua Energy Inc.	5000	No ESS	09/19/2023	10/12/2023	11/02/2023	11/13/2023	11/14/2023	01/31/2024			Project Cancelled	CDG
C	Canandaigua	0146	0146CF5141	x			22612	Renua Energy Inc.	5000	No ESS	09/19/2023	10/12/2023	11/02/2023	11/09/2023	11/14/2023	01/29/2024			Project Cancelled	CDG
C	Canandaigua	0146	0146CF5139	x			23854	Nexamp	5000	No ESS	05/24/2024	05/28/2024	06/14/2024						Project Cancelled	NM
Q	Canandaigua	0146	0146CF5141	1			31862	Gridi, LLC	5000	5000	07/17/2026	07/20/2026	08/06/2026						August 2025 SIR deadlines	SSFA
I	Canandaigua	0148	0148CF2901	x			1905		50	No ESS	08/22/2011								Interconnected	NM
C	Canandaigua	0149	0149CF0249	x			11000	YSG Solar	1980	No ESS	10/03/2016	10/07/2016	10/13/2016						Project Cancelled	NM
C	Canandaigua	0149	0149CF0249	x			24539	Sky Solar Inc.	5000	5000	07/31/2024	09/05/2024	09/26/2024						Project Cancelled	CDG
C	Canandaigua	0149	0149CF0249	x			24542	Sky Solar Inc.	1250	No ESS	07/31/2024	09/05/2024	09/26/2024						Project Cancelled	CDG
Q	Canandaigua	0149	0149CF0249	1			30239	Renewable Rochester	100	No ESS	02/27/2026	03/12/2026	03/24/2026						August 2025 SIR deadlines	NM
I	Canandaigua	0153	0153CF0250	x			1907		50	No ESS	08/23/2011								Interconnected	NM
I	Canandaigua	0153	0153CF0251	x			3075	The Whiting-Turner Contracting Company	1000	No ESS	09/17/2013	09/18/2013							Interconnected	NM
C	Canandaigua	0154	0154CF5260	x			12273	Delaware River Solar, LLC	2000	No ESS	08/10/2017	08/15/2017	08/25/2017	09/21/2017	10/03/2017				Project Cancelled	CDG
C	Canandaigua	0154	0154CF5260	x			12471	Delaware River Solar, LLC	2000	No ESS	09/25/2017	10/02/2017	10/06/2017	10/25/2017	10/27/2017				Project Cancelled	CDG
C	Canandaigua	0154	0154CF5260	x			12472	Delaware River Solar, LLC	1600	No ESS	09/25/2017	10/02/2017	10/26/2017						Project Cancelled	CDG
C	Canandaigua	0154	0154CF5260	x			29315	Solar Liberty Energy Systems Inc.	5000	No ESS	11/18/2025	12/17/2025	01/06/2026						Project Cancelled	CDG
I	Canandaigua	0154	0154CF2906	x			46		1500	No ESS									Interconnected	BU
I	Canandaigua	0154	0154CF5261	x			15145	Paradise Energy Solutions	100	No ESS	08/02/2019	08/19/2019	08/28/2019						Interconnected	RNM
Q	Canandaigua	0154	0154CF5261	1			31364	Sustainable Energy Developments, Inc.	300	No ESS	06/15/2026	06/24/2026	07/15/2026						August 2025 SIR deadlines	RC
I	Canandaigua	0155	0155CF0259	x			27854	Buffalo Solar	100	No ESS	09/09/2025	09/12/2025	09/18/2025						Interconnected	RC
I	Fillmore	0167	0167GV1209	x			39		168	No ESS									Interconnected	BU
C	Canandaigua	0168	0168CF5190	x			10842	Cypress Creek Renewables	2000	No ESS	09/02/2016	09/09/2016	09/13/2016	11/07/2016	11/08/2016	01/12/2017			Project Cancelled	RNM
C	Canandaigua	0168	0168CF5190	x			10954	Cypress Creek Renewables	2000	No ESS	09/22/2016	09/28/2016	10/11/2016						Project Cancelled	RNM
C	Canandaigua	0168	0168CF5190	x			10974	YSG Solar	1980	No ESS	09/28/2016	10/04/2016	10/06/2016	11/10/2016	11/14/2016	01/17/2017			Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			11588	Cypress Creek Renewables	2000	No ESS	02/16/2017	03/01/2017	03/07/2017	03/23/2017	04/11/2017	06/07/2017	08/31/2017	05/18/2018	Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			11597	Cypress Creek Renewables	2000	No ESS	02/24/2017	03/02/2017	03/07/2017	03/23/2017	04/11/2017	06/07/2017			Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			12384	YSG Community Solar LLC	1620	No ESS	09/20/2017	11/06/2017	11/07/2017						Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			16593	BW Solar Holding Co	5000	No ESS	08/07/2020	08/12/2020	08/31/2020	10/22/2020					Project Cancelled	CDG
C	Canandaigua	0168	0168CF5189	x			17471	Delaware River Solar, LLC	4750	No ESS	03/26/2021	03/29/2021	04/14/2021	04/28/2021	04/28/2021				Project Cancelled	CDG
C	Canandaigua	0168	0168CF5189	x			17637	Delaware River Solar, LLC	4988	No ESS	04/29/2021	05/04/2021	05/07/2021	06/22/2021	06/28/2021	09/02/2021			Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			22978	New Energy Equity LLC	5000	No ESS	11/13/2023	11/16/2023	12/07/2023	03/18/2024	03/21/2024	06/18/2024			Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			23327	Delaware River Solar, LLC	5000	No ESS	01/19/2024	02/05/2024	02/21/2024						Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			23588	Delaware River Solar, LLC	5000	No ESS	03/08/2024	03/21/2024	04/08/2024						Project Cancelled	CDG
C	Canandaigua	0168	0168CF5189	x			23631	Genie Solar Energy LLC.	4350	No ESS	03/15/2024	03/22/2024	04/09/2024						Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			24749	Sky Solar Inc.	4000	No ESS	08/29/2024	10/10/2024	10/30/2024						Project Cancelled	CDG
C	Canandaigua	0168	0168CF5190	x			24750	Sky Solar Inc.	5000	No ESS	08/29/2024	10/10/2024	10/30/2024						Project Cancelled	CDG
C	Canandaigua	0168	0168CF5189	x			25185	RIC Energy	5000	No ESS	10/30/2024	11/15/2024	12/09/2024	06/25/2025	06/25/2025	09/19/2025			Project Cancelled	CDG
C	Canandaigua	0168	0168CF5189	x			26053	New Energy Equity LLC	4750	No ESS	02/18/2025	02/20/2025	03/13/2025						Project Cancelled	CDG
I	Canandaigua	0168	0168CF5190	x			4223	Paradise Energy Solutions	144	No ESS	10/14/2014	01/07/2015							Interconnected	NM
I	Canandaigua	0168	0168CF5190	x			12271	Generate Capital, Inc.	2338	No ESS	08/10/2017	08/15/2017	08/25/2017	09/21/2017	10/03/2017	12/04/2017	03/01/2018	09/10/2018	Interconnected	CDG
I	Canandaigua	0168	0168CF5190	x			12381	Generate Capital, Inc.	2338	No ESS	09/11/2017	09/12/2017	09/18/2017	09/28/2017	10/03/2017	12/04/2017	03/01/2018	09/10/2018	Interconnected	CDG
I	Canandaigua	0168	0168CF5190	x			12511	Generate Capital, Inc.	2338	No ESS	10/04/2017	10/05/2017	10/17/2017	10/18/2017	10/19/2017	12/19/2017	03/16/2018	09/14/2018	Interconnected	CDG
Q	Canandaigua	0168	0168CF5189	1			24659	New Energy Equity	4720	No ESS	08/16/2024	09/26/2024	10/07/2024	05/16/2025	05/20/2025	08/20/2025	12/23/2025		August 2025 SIR deadlines	CDG
Q	Canandaigua	0168	0168CF5189	2			30756	New Energy Equity	4750	No ESS	04/27/2026	04/28/2026	05/11/2026	06/24/2026	06/26/2026				August 2025 SIR deadlines	CDG
Q	Canandaigua	0168	0168CF5189	3			32156	RIC Energy	5000	No ESS	07/31/2026	08/11/2026	08/24/2026						August 2025 SIR deadlines	CDG
C	Rochester	0169	0169GV1214	x			14437	Delaware River Solar, LLC	575	No ESS	02/01/2019	02/08/2019	02/12/2019	03/19/2019	03/20/2019	06/04/2019			Project Cancelled	CDG
C	Rochester	0169	0169GV1214	x			20155	AMP Solar Development Inc.	4998	2000	08/31/2022	09/15/2022	09/30/2022	10/14/2022	10/17/2022				Project Cancelled	CDG
C	Fillmore	0171	0171GV1220	x			11674	Solar Provider Group LLC	1440	No ESS	03/09/2017	04/19/2017	05/01/2017	05/16/2017					Project Cancelled	CDG
C	Fillmore	0171	0171GV1237	x			11917	Solar Provider Group LLC	1160	No ESS	05/18/2017	05/19/2017	05/30/2017						Project Cancelled	CDG
C	Fillmore	0171	0171GV1237	x			11918	Solar Provider Group LLC	2000	No ESS	05/18/2017	05/19/2017	05/31/2017						Project Cancelled	CDG
C	Fillmore	0171	0171GV1220	x			12152	Solar Provider Group LLC	1440	No ESS	07/11/2017	07/13/2017	07/27/2017	08/02/2017	08/02/2017	11/06/2017			Project Cancelled	CDG
C	Fillmore	0171	0171GV1237	x			23386	Delaware River Solar, LLC	3425	No ESS	01/30/2024	02/02/2024	02/21/2024						Project Cancelled	CDG
C	Fillmore	0171	0171GV1220	x			24686	New Energy Equity	3000	No ESS	08/21/2024	08/29/2024	09/19/2024						Project Cancelled	CDG
Q	Fillmore	0171	0171GV1237	1			23594	BXW II, LLC	2400	No ESS	03/11/2024	03/12/2024	04/01/2024	09/17/2025	09/17/2025	12/10/2025	04/21/2026		August 2025 SIR deadlines	CDG
C	Fillmore	0174	0174GV1245	x			10515	Sunlight General Capital LLC	240	No ESS	07/11/2016	07/14/2016	07/21/2016						Project Cancelled	NM
C	Rochester	0175	0175GV1243	x			13443	Monolith Solar Associates LLC	300	No ESS	05/23/2018	05/24/2018	06/04/2018						Project Cancelled	CDG
C	Rochester	0175	0175GV1244	x			23197	Delaware River Solar, LLC	3425	No ESS	12/22/2023	01/02/2024	01/18/2024						Project Cancelled	CDG
C	Fillmore	0176	0176GV1247	x			10927	Cypress Creek Renewables	2000	No ESS	09/20/2016	09/28/2016	10/03/2016						Project Cancelled	RNM
C	Fillmore	0176	0176GV1247	x			22720	SUNN 1009 LLC	1425	No ESS	10/05/2023	10/16/2023	11/02/2023	11/16/2023	11/27/2023	02/08/2024			Project Cancelled	CDG
C	Fillmore	0179	0179GV1221	x			11051	Cypress Creek Renewables	2000	No ESS	10/13/2016	10/19/2016	10/28/2016						Project Cancelled	RNM
C	Fillmore	0179	0179GV1218	x			20053	SED dba GreenSpark Solar	480	No ESS	08/12/2022	09/20/2022	10/03/2022						Project Cancelled	RC
C	Fillmore	0179	0179GV1218	x			25165	New Energy Equity	3000	No ESS	10/28/2024	10/30/2024	11/19/2024						Project Cancelled	CDG
I	Fillmore	0179	0179GV1221	x			2801	Borrego Solar Systems Inc	1960	No ESS	05/10/2013	05/11/2013	12/19/2014						Interconnected	RNM
C	Rochester	0181	0181LS0233	x			21285	Delaware River Solar, LLC	2380	No ESS	03/07/2023	03/08/2023	03/24/2023	05/08/2023	06/13/2023	09/07/2023			Project Cancelled	CDG
C	Rochester	0181	0181LS0217	x			29201	New Energy Equity	2137.5	No ESS	11/12/2025	12/04/2025	12/17/2025						Project Cancelled	CDG
I	Rochester	0181	0181LS0217	x			24293	Harvest Power LLC	160	No ESS	07/18/2024	09/24/2024	10/11/2024						Interconnected	NM
Q	Rochester	0181	0181LS0217	1			31235	New Energy Equity	2137.5	No ESS	06/08/2026	06/12/2026	07/01/2026	07/07/2026	07/21/2026				August 2025 SIR deadlines	CDG
C	Rochester	0184	0184GV1202	x			15416	Delaware River Solar, LLC	3120	No ESS	09/30/2019	10/08/2019	10/17/2019						Project Cancelled	CDG
C	Rochester	0184	0184GV1203	x			15415	Delaware River Solar, LLC	3120	No ESS	09/30/2019	10/08/2019	10/16/2019						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			15948	NextEra Energy	5000	4000	01/31/2020	02/06/2020	02/20/2020						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			16236	Chenango Solar subsidiary of Community Energy Sola	5000	5000	05/07/2020	05/11/2020	05/14/2020	05/20/2020	05/21/2020	08/05/2020			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			17186	Delaware River Solar, LLC	3240	No ESS	12/24/2020	12/30/2020	01/08/2021	01/25/2021	02/18/2021	04/19/2021			Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			17222	Delaware River Solar, LLC	500	No ESS	01/12/2021	01/18/2021	02/02/2021	03/19/2021	03/25/2021	05/27/2021			Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			17223	Delaware River Solar, LLC	4988	No ESS	01/13/2021	01/18/2021	02/02/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			17235	Delaware River Solar, LLC	4988	No ESS	01/14/2021	01/19/2021	01/28/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			17271	Delaware River Solar, LLC	4988	No ESS	01/26/2021	01/28/2021	02/03/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			17913	Delaware River Solar, LLC	4988	No ESS	06/30/2021	07/06/2021	07/22/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			18107	Xzerta Energy Group LLC	4988	No ESS	08/13/2021	08/26/2021	09/10/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			18101	RIC Development, LLC	5000	No ESS	08/12/2021	09/27/2021	10/08/2021	11/16/2021	11/18/2021	01/31/2022			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			18315	Delaware River Solar, LLC	4988	No ESS	09/30/2021	10/04/2021	10/20/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			18780	YSG Solar	1000	No ESS	01/18/2022	01/31/2022	02/07/2022						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			19871	Delaware River Solar, LLC	1900	No ESS	07/20/2022	07/22/2022	08/09/2022	09/20/2022	09/22/2022	12/14/2022			Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			19829	RIC Development, LLC	5000	No ESS	07/20/2022	08/01/2022	08/17/2022	09/01/2022	09/02/2022	11/29/2022			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			20282	Town of Greece	5000	No ESS	09/21/2022	09/27/2022	10/12/2022						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			20284	Town of Greece	4000	No ESS	09/21/2022	09/27/2022	10/13/2022						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			20853	Montante Solar	3000	No ESS	12/23/2022	12/28/2022	01/16/2023						Project Cancelled	RC
C	Sodus	0189	0189LS5113	x			21206	New Leaf Energy, Inc.	5000	No ESS	03/02/2023	03/27/2023	04/13/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			21521	RIC Energy	5000	No ESS	04/06/2023	04/13/2023	05/02/2023	01/02/2024	01/15/2024	04/08/2024			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	x			21420	New Leaf Energy, Inc.	5000	No ESS	03/27/2023	04/20/2023	05/10/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			22005	Town of Greece	5000	No ESS	06/21/2023	07/24/2023	08/16/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5112	x			22004	Town of Greece	5000	No ESS	06/22/2023	07/24/2023	08/16/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			25436	RIC Energy	5000	No ESS	11/22/2024	12/02/2024	12/18/2024	01/15/2025	01/20/2025	06/10/2025			Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			27944	New Energy Equity	5000	No ESS	08/29/2025	09/24/2025	10/02/2025						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	x			30483	RIC Energy	5000	No ESS	03/26/2026	04/01/2026	04/16/2026						Project Cancelled	NM
C	Sodus	0189	0189LS5140	x			30897	RIC Energy	5000	No ESS	05/07/2026	05/12/2026	06/03/2026						Project Cancelled	SSFA
FF	Sodus	0189	0189LS5112	x			19923	Solar Liberty Energy Systems Inc.	4250	No ESS	07/28/2022	08/01/2022	08/17/2022	05/06/2024	05/07/2024	08/01/2024	12/10/2024	06/06/2025	Full upgrade payment received	SSFA
I	Sodus	0189	0189LS5113	x			10468	Cypress Creek Renewables	2000	No ESS	07/01/2016	07/12/2016	07/25/2016	09/19/2016	09/20/2016	11/28/2016	02/20/2017	08/17/2017	Interconnected	CDG
Q	Rochester	0192	0192LS0216	1	x		19928	Town of Greece	5000	No ESS	07/27/2022	08/01/2022	08/17/2022						August 2025 SIR deadlines	CDG
Q	Rochester	0192	0192LS0216	2	x		19929	Town of Greece	4750	No ESS	07/27/2022	09/02/2022	09/16/2022						August 2025 SIR deadlines	CDG
I	Sodus	0193	0193LS0226	x			40		75	No ESS									Interconnected	BU
I	Sodus	0193	0193LS0226	x			7306	Sunlight General Capital LLC	150	No ESS	02/01/2016	02/02/2016							Interconnected	NM
C	Sodus	0194	0194LS5117	x			13964	SED dba GreenSpark Solar	2000	No ESS	10/02/2018	10/03/2018	10/11/2018						Project Cancelled	CDG
C	Sodus	0194	0194LS5118	x			14169	Delaware River Solar, LLC	4500	No ESS	11/14/2018	11/30/2018	12/04/2018	01/17/2019	01/22/2019	04/09/2019			Project Cancelled	CDG
C	Sodus	0194	0194LS5116	x			16195	Chenango Solar subsidiary of Community Energy Sola	5000	5000	04/20/2020	04/28/2020	05/01/2020	05/07/2020	05/12/2020	07/27/2020			Project Cancelled	CDG
C	Sodus	0194	0194LS5117	x			20907	New Leaf Energy, Inc.	5000	No ESS	12/29/2022	03/03/2023	03/22/2023	05/09/2023	06/21/2023	09/15/2023			Project Cancelled	CDG
C	Sodus	0194	0194LS5118	x			22728	National Energy Development	5000	No ESS	10/04/2023	12/15/2023	01/04/2024						Project Cancelled	CDG
C	Sodus	0194	0194LS5116	x			23556	New Leaf Energy, Inc.	4980	4980	03/06/2024	03/19/2024	04/08/2024	04/26/2024	04/30/2024	08/05/2024			Project Cancelled	CDG
C	Sodus	0194	0194LS5116	x			25763	New Leaf Energy, Inc.	4980	4980	01/08/2025	03/04/2025	03/25/2025						Project Cancelled	CDG
FF	Sodus	0194	0194LS5118	x			24354	National Energy Development	5000	No ESS	07/03/2024	07/10/2024	07/30/2024	04/14/2025	04/15/2025	07/16/2025	11/12/2025	05/04/2026	Full upgrade payment received	SSFA
I	Sodus	0194	0194LS5116	x			42		150	No ESS									Interconnected	BU
Q	Sodus	0194	0194LS5118	1			26009	National Energy Development	2100	No ESS	02/11/2025	02/20/2025	03/06/2025	11/14/2025	11/16/2025	03/05/2026			August 2025 SIR deadlines	CDG
Q	Sodus	0194	0194LS5116	2			31754	New York Electric And Solar	51.9	No ESS	07/13/2026	08/10/2026	09/09/2026						August 2025 SIR deadlines	NM
C	Sodus	0195	0195LS5151	x			10254	Cypress Creek Renewables	2000	No ESS	06/03/2016	06/10/2016	06/24/2016	08/10/2016	08/12/2016	10/20/2016			Project Cancelled	RNM
C	Sodus	0195	0195LS5153	x			12963	SED dba SunCommon	2000	No ESS	02/01/2018	02/02/2018	02/05/2018						Project Cancelled	CDG
C	Sodus	0195	0195LS5153	x			13326	SED dba GreenSpark Solar	1060	No ESS	04/24/2018	05/02/2018	05/03/2018	06/25/2018	06/27/2018	08/21/2018			Project Cancelled	RNM
C	Sodus	0195	0195LS5151	x			17462	Delaware River Solar, LLC	1600	No ESS	03/25/2021	03/29/2021	04/14/2021	09/03/2021	09/08/2021	11/18/2021			Project Cancelled	CDG
C	Sodus	0195	0195LS5153	x			18758	DG New York CS IV, LLC	4900	3750	02/08/2022	02/17/2022	03/03/2022	12/21/2022	12/21/2022	03/17/2023			Project Cancelled	RNM
C	Sodus	0195	0195LS5153	x			19805	DG New York CS, LLC	4060	3750	08/18/2022	09/07/2022	09/22/2022	01/04/2023	01/23/2023	04/17/2023			Project Cancelled	CDG
C	Sodus	0195	0195LS5153	x			21081	GreenSpark Solar	5000	No ESS	01/31/2023	02/09/2023	02/27/2023						Project Cancelled	CDG
C	Sodus	0195	0195LS5151	x			25924	Third Pillar Solar	5000	No ESS	01/31/2025	02/13/2025	03/05/2025	04/03/2025	04/04/2025	07/01/2025			Project Cancelled	CDG
C	Sodus	0195	0195LS5151	x			26718	Clean Footprint LLC	1375	No ESS	05/09/2025	05/28/2025	06/17/2025						Project Cancelled	SSFA
I	Sodus	0195	0195LS5151	x			2386	Pyrus Energy	56.76	No ESS	08/22/2012	10/10/2012							Interconnected	RC
I	Sodus	0195	0195LS5153	x			5385	Sustainable Energy Developments	120	No ESS	05/19/2015	06/02/2015							Interconnected	NM
I	Sodus	0195	0195LS5151	x			11447	Cypress Creek Renewables	2000	No ESS	12/29/2016	01/05/2017	01/13/2017	03/02/2017	03/03/2017	05/09/2017	07/28/2017	11/28/2017	Interconnected	CDG
I	Sodus	0195	0195LS5151	x			11367	Renovus Solar	96	No ESS	12/13/2016	02/03/2017	02/15/2017						Interconnected	RNM
I	Sodus	0195	0195LS5153	x			13554	KSI II Consolidated, LLC	490	No ESS	06/22/2018	07/03/2018	07/13/2018	09/10/2018	02/18/2019	05/07/2019	07/31/2019	09/26/2019	Interconnected	CDG
I	Sodus	0195	0195LS5153	x			23236	SED dba GreenSpark Solar	100	No ESS	01/02/2024	01/11/2024	01/23/2024	04/16/2024	04/18/2024	07/15/2024	11/20/2024	03/25/2025	Interconnected	RC
C	Sodus	0198	0198LS5227	x			10840	Cypress Creek Renewables	2000	No ESS	09/02/2016	09/07/2016	09/12/2016						Project Cancelled	NM
C	Sodus	0198	0198LS5115	x			14194	Delaware River Solar, LLC	2494	No ESS	11/21/2018	11/30/2018	12/12/2018	01/17/2019	01/22/2019				Project Cancelled	CDG
C	Sodus	0198	0198LS5114	x			15820	Renovus Solar	220	No ESS	12/20/2019	01/20/2020	01/22/2020						Project Cancelled	CDG

Queue Management - RGE - 09/14/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
The list includes all non-residential projects 50kW and above

Q - In queue
I - Interconnected
C - Cancelled
FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Sodus	0198	0198LS5114	x			16257	New York State Electric & Gas	3750	No ESS	05/15/2020	07/21/2020	07/23/2020	09/07/2022	12/21/2022	03/17/2023	06/24/2022		Project Cancelled	CDG
C	Sodus	0198	0198LS5114	x			16469	New York State Electric & Gas	2000	No ESS	07/20/2020	08/05/2020	08/24/2020	09/15/2020	09/16/2020	12/07/2020			Project Cancelled	CDG
C	Sodus	0198	0198LS5227	x			17183	Nexamp	5000	No ESS	12/24/2020	01/12/2021	01/20/2021	01/28/2021	02/17/2021	04/30/2021			Project Cancelled	CDG
C	Sodus	0198	0198LS5114	x			23322	US Light Energy	3750	No ESS	02/07/2024	02/28/2024	03/18/2024	10/10/2024	10/10/2024	01/08/2025			Project Cancelled	CDG
C	Sodus	0198	0198LS5227	x			29502	Catalyze Holdings, LLC	5000	No ESS	12/05/2025	01/06/2026	01/23/2026						Project Cancelled	CDG
FF	Sodus	0198	0198LS5227	x			21019	US Light Energy	2000	No ESS	01/18/2023	02/21/2023	03/09/2023	08/09/2023	08/09/2023	11/02/2023	03/13/2024	08/28/2024	Full upgrade payment received	SSFA
C	Sodus	0202	0202LS5194	x			10043	Cypress Creek Renewables	2000	No ESS	05/05/2016	05/12/2016	05/31/2016						Project Cancelled	NM
C	Sodus	0202	0202LS5194	x			12234	Delaware River Solar, LLC	4911	No ESS	08/02/2017	08/02/2017	08/07/2017	08/10/2017					Project Cancelled	CDG
C	Sodus	0202	0202LS5194	x			12235	Delaware River Solar, LLC	4911	No ESS	08/02/2017	08/02/2017	08/07/2017						Project Cancelled	CDG
C	Sodus	0202	0202LS5194	x			12473	Delaware River Solar, LLC	1452	No ESS	09/25/2017	10/02/2017	10/10/2017	09/17/2018	09/18/2018	12/05/2018	04/04/2018	03/06/2019	Project Cancelled	CDG
I	Sodus	0202	0202LS5194	x			2014	Sustainable Energy Developments, Inc.	1206.4	No ESS	04/29/2014	04/30/2014	12/05/2014						Interconnected	NM
I	Sodus	0202	0202LS5194	x			2932	LTHS Solar	50.7	No ESS	07/29/2015	07/30/2015							Interconnected	NM
I	Sodus	0202	0202LS5194	x			12389	Generate Capital, Inc.	2338	No ESS	09/11/2017	09/12/2017	09/20/2017	09/28/2017	10/11/2017	12/07/2017	03/06/2018	03/06/2019	Interconnected	CDG
C	Sodus	0205	0205LS5202	x			10039	Cypress Creek Renewables	2000	No ESS	05/05/2016	05/12/2016	05/31/2016						Project Cancelled	NM
C	Sodus	0205	0205LS0237	x			10202	Cypress Creek Renewables	2000	No ESS	05/26/2016	05/31/2016	06/15/2016						Project Cancelled	NM
C	Sodus	0205	0205LS5202	x			12245	Delaware River Solar, LLC	3507	No ESS	08/02/2017	08/04/2017	08/15/2017						Project Cancelled	CDG
C	Sodus	0205	0205LS5202	x			12254	Delaware River Solar, LLC	2000	No ESS	08/03/2017	08/09/2017	08/18/2017	10/05/2017	10/05/2017	12/04/2017			Project Cancelled	NA
C	Sodus	0205	0205LS5202	x			12390	Delaware River Solar, LLC	2772.64	No ESS	09/11/2017	09/12/2017	09/26/2017						Project Cancelled	CDG
C	Sodus	0205	0205LS5202	x			12451	Delaware River Solar, LLC	1245	No ESS	09/21/2017	09/29/2017	10/12/2017	10/31/2017	11/01/2017	01/11/2018			Project Cancelled	CDG
C	Sodus	0205	0205LS5202	x			13370	SED dba GreenSpark Solar	2000	No ESS	05/03/2018	05/04/2018	05/14/2018						Project Cancelled	CDG
C	Sodus	0205	0205LS5202	x			15619	Delaware River Solar, LLC	2900	No ESS	11/05/2019	11/12/2019	11/22/2019	12/06/2019	12/16/2019	02/26/2020			Project Cancelled	CDG
C	Sodus	0205	0205LS5202	x			17924	Wildcat Renewables LLC	5000	No ESS	07/07/2021	07/13/2021	07/29/2021						Project Cancelled	CDG
I	Sodus	0205	0205LS5202	x			5345	groSolar	2000	No ESS	05/11/2015	05/12/2015	01/12/2016					06/20/2016	Interconnected	RNM
I	Sodus	0205	0205LS5202	x			13088	Kendall Sustainable Infrastructure, LLC	2975	No ESS	03/05/2018	03/09/2018	03/13/2018	04/04/2018	04/16/2018	06/26/2018	07/09/2018	01/11/2019	Interconnected	CDG
C	Sodus	0207	0207LS0206	x			11585	SunCommon	2000	No ESS	02/15/2017	02/23/2017	03/03/2017						Project Cancelled	CDG
C	Sodus	0208	0208LS0242	x			11801	SED dba GreenSpark Solar	2000	No ESS	04/19/2017	04/21/2017	04/27/2017						Project Cancelled	CDG
C	Sodus	0208	0208LS0242	x			20377	Norbut Solar Farms	5000	No ESS	10/05/2022	10/07/2022	10/25/2022	01/19/2024	01/22/2024	04/15/2024			Project Cancelled	CDG
C	Sodus	0208	0208LS0242	x			25144	Norbut Solar Farms	3150	3150	10/24/2024	11/01/2024	11/21/2024	12/06/2024	12/11/2024	05/02/2025			Project Cancelled	CDG
FF	Sodus	0208	0208LS0242	x			25143	Norbut Solar Farms	5000	No ESS	10/24/2024	11/01/2024	11/21/2024	12/06/2024	12/11/2024	05/02/2025	09/08/2025	12/31/2025	Full upgrade payment received	SSFA
I	Sodus	0208	0208LS0243	x			11696	Larsen Engineers	2000	No ESS	04/05/2017	04/10/2017	04/13/2017	04/20/2017	04/20/2017	07/05/2017	09/22/2017	03/26/2018	Interconnected	CDG
C	Sodus	0209	0209LS0240	x			21276	Delaware River Solar, LLC	750	No ESS	03/07/2023	03/08/2023	03/24/2023						Project Cancelled	CDG
C	Sodus	0210	0210LS0208	x			22868	Norbut Solar Farms	5000	5000	10/27/2023	11/09/2023	11/30/2023	02/12/2024	02/16/2024	05/08/2024			Project Cancelled	CDG
C	Sodus	0210	0210LS0208	x			22869	Norbut Solar Farms	5000	5000	10/27/2023	11/09/2023	11/30/2023	02/12/2024	02/16/2024	05/10/2024			Project Cancelled	CDG
I	Sodus	0210	0210LS0207	x			44		150	No ESS									Interconnected	BU
I	Sodus	0210	0210LS0208	x			11435	O'Connell Electric	995	No ESS	12/27/2016	01/03/2017	01/13/2017	02/08/2017	02/08/2017	04/10/2017		06/13/2017	Interconnected	RNM
I	Sodus	0210	0210LS0225	x			26196	Sustainable Energy Developments, Inc.	300	No ESS	03/12/2025	03/20/2025	04/03/2025						Interconnected	RC
C	Sodus	0212	0212LS0245	x			13959	SED dba GreenSpark Solar	1500	No ESS	10/01/2018	10/03/2018	10/05/2018						Project Cancelled	CDG
C	Sodus	0212	0212LS0245	x			26925	Clean Footprint LLC	1125	1119	06/09/2025	06/25/2025	07/16/2025	10/07/2025	10/21/2025	01/15/2026			Project Cancelled	SSFA
I	Sodus	0214	0214LS0222	x			1494		75	No ESS	05/21/2010								Interconnected	NM
C	Sodus	0217	0217LS5154	x			13162	SED dba SunCommon	2000	No ESS	03/22/2018	04/11/2018	04/11/2018						Project Cancelled	CDG
C	Sodus	0217	0217LS5154	x			16387	Delaware River Solar, LLC	3181	No ESS	06/26/2020	06/30/2020	07/09/2020	08/05/2020	08/06/2020	10/20/2020			Project Cancelled	CDG
C	Sodus	0217	0217LS5154	x			19681	US Light Energy	1125	No ESS	06/22/2022	06/28/2022	07/13/2022	02/20/2023	02/21/2023	05/11/2023	09/14/2023	04/02/2024	Project Cancelled	CDG
C	Sodus	0217	0217LS5154	x			20258	Kruger Energy (USA) Inc.	5000	No ESS	09/20/2022	09/22/2022	10/07/2022						Project Cancelled	CDG
C	Sodus	0217	0217LS5238	x			28316	New Energy Equity	2137.5	No ESS	09/25/2025	10/14/2025	10/22/2025						Project Cancelled	CDG
I	Sodus	0217	0217LS5238	x			41		75	No ESS									Interconnected	BU
I	Sodus	0217	0217LS5154	x			3094	Sustainable Energy Developments	500	No ESS	10/04/2013								Interconnected	NM
I	Sodus	0217	0217LS5238	x			13157	KSI II Consolidated, LLC	1300	No ESS	03/22/2018	04/06/2018	04/10/2018	06/25/2018	06/27/2018	08/24/2018	02/06/2019	04/26/2019	Interconnected	CDG
I	Sodus	0217	0217LS5238	x			18197	GreenSpark Solar	2000	No ESS	09/02/2021	09/28/2021	10/13/2021	11/24/2021	12/01/2021	02/08/2022	08/19/2022	03/15/2023	Interconnected	RC
C	Sodus	0218	0218LS5253	x			10849	Cypress Creek Renewables	2000	No ESS	09/07/2016	10/19/2016	10/20/2016						Project Cancelled	RNM
C	Sodus	0218	0218LS5252	x			12803	SED dba SunCommon	2000	No ESS	12/22/2017	01/08/2018	01/10/2018						Project Cancelled	CDG
C	Sodus	0218	0218LS5253	x			16196	REC Solar Commercial Corp	4800	No ESS	04/20/2020	04/28/2020	05/07/2020	09/28/2020	09/28/2020	12/18/2020	02/19/2021	10/06/2022	Project Cancelled	CDG
C	Sodus	0218	0218LS5252	x			16197	Chenango Solar subsidiary of Community Energy Sola	5000	5000	04/20/2020	04/30/2020	05/07/2020	05/14/2020	05/18/2020	07/31/2020			Project Cancelled	CDG
C	Sodus	0218	0218LS5253	x			16256	New York State Electric & Gas	5000	No ESS	05/15/2020	05/18/2020	05/20/2020						Project Cancelled	CDG
C	Sodus	0218	0218LS5253	x			16340	Delaware River Solar, LLC	3741	No ESS	06/12/2020	06/17/2020	07/01/2020						Project Cancelled	CDG
C	Sodus	0218	0218LS5253	x			16350	Delaware River Solar, LLC	2000	No ESS	06/18/2020	06/19/2020	07/02/2020						Project Cancelled	CDG
C	Sodus	0218	0218LS5252	x			17015	Chenango Solar subsidiary of Community Energy Sola	5000	5000	11/09/2020	11/16/2020	12/03/2020	12/29/2020	12/30/2020	03/08/2021	03/26/2021		Project Cancelled	CDG
C	Sodus	0218	0218LS5252	x			18983	Chenango Solar subsidiary of Community Energy Sola	2213	No ESS	02/28/2022	03/07/2022	03/18/2022	03/30/2022	04/05/2022	06/22/2022			Project Cancelled	CDG
C	Sodus	0218	0218LS5253	x			24580	Catalyze Holdings, LLC	5000	No ESS	08/06/2024	08/13/2024	09/03/2024	05/30/2025	06/10/2025	09/04/2025			Project Cancelled	CDG
FF	Sodus	0218	0218LS5252	x			19925	Solar Liberty Energy Systems, Inc.	5000	No ESS	07/27/2022	08/01/2022	08/17/2022	11/23/2022	11/29/2022	02/22/2023	10/30/2023	05/02/2024	Full upgrade payment received	CDG
Q	Sodus	0218	0218LS5253	1			26841	REC Solar	4800	No ESS	06/16/2025	07/30/2025	08/19/2025	07/31/2026	08/04/2026				August 2025 SIR deadlines	CDG
C	Sodus	0230	0230RO5162	x			10038	Cypress Creek Renewables	2000	No ESS	05/05/2016	05/12/2016	05/31/2016						Project Cancelled	NM
C	Sodus	0230	0230RO5163	x			10179	Cypress Creek Renewables	2000	No ESS	05/25/2016	05/27/2016	06/10/2016	07/26/2016	07/29/2016	10/04/2016			Project Cancelled	RNM
C	Sodus	0230	0230RO5161	x			10251	Cypress Creek Renewables	2000	No ESS	06/03/2016	06/10/2016	06/20/2016	08/03/2016	08/08/2016	10/10/2016			Project Cancelled	RNM
C	Sodus	0230	0230RO5163	x			10815	Cypress Creek Renewables	2000	No ESS	08/30/2016	09/07/2016	09/12/2016						Project Cancelled	NM
C	Sodus	0230	0230RO5162	x			10955	Cypress Creek Renewables	2000	No ESS	09/22/2016	09/28/2016	10/03/2016						Project Cancelled	RNM
C	Sodus	0230	0230RO5162	x			10850	Cypress Creek Renewables	2000	No ESS	09/07/2016	10/19/2016	10/31/2016						Project Cancelled	RNM
C	Sodus	0230	0230RO5162	x			11815	SED dba GreenSpark Solar	2000	No ESS	04/21/2017	04/25/2017	05/01/2017						Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			12092	Cypress Creek Renewables	2000	No ESS	06/28/2017	07/11/2017	07/13/2017						Project Cancelled	CDG
C	Sodus	0230	0230RO5162	x			12197	SED dba GreenSpark Solar	2000	No ESS	07/24/2017	07/25/2017	08/07/2017	08/29/2017	10/10/2017	12/07/2017			Project Cancelled	CDG
C	Sodus	0230	0230RO5162	x			12441	Delaware River Solar, LLC	2000	No ESS	09/20/2017	09/26/2017	10/04/2017	10/31/2017	11/01/2017	01/19/2018			Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			12513	Delaware River Solar, LLC	2000	No ESS	10/04/2017	10/05/2017	10/17/2017	11/01/2017	11/02/2017	01/17/2018	04/13/2018		Project Cancelled	CDG
C	Sodus	0230	0230RO5162	x			12535	Delaware River Solar, LLC	2000	No ESS	11/17/2017	12/04/2017	12/07/2017	12/12/2017	12/13/2017	02/26/2018			Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			12992	Delaware River Solar, LLC	2000	No ESS	02/07/2018	02/22/2018	02/23/2018	03/21/2018	03/21/2018	06/04/2018			Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			18610	BW Solar Holding Co	5000	No ESS	11/19/2021	11/22/2021	12/13/2021	01/27/2022	02/01/2022	04/18/2022			Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			19160	Delaware River Solar, LLC	3600	No ESS	03/31/2022	04/11/2022	04/21/2022						Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			20205	BW Solar	5000	No ESS	10/20/2022	12/06/2022	12/22/2022	02/10/2023	02/13/2023	05/05/2023			Project Cancelled	CDG
C	Sodus	0230	0230RO5162	x			22385	Kruger Energy (USA) Inc.	5000	No ESS	08/15/2023	09/01/2023	09/20/2023						Project Cancelled	CDG
C	Sodus	0230	0230RO5161	x			22801	SolAmerica Energy, LLC	5000	No ESS	10/17/2023	12/12/2023	01/04/2024	01/11/2024	01/12/2024	04/05/2024			Project Cancelled	CDG
C	Sodus	0230	0230RO5163	x			27168	BW Solar Holding Co	4375	No ESS	07/28/2025	08/13/2025	08/22/2025	09/18/2025					Project Cancelled	CDG
FF	Sodus	0230	0230RO5161	x			22519	Norbut Solar Farms	5000	No ESS	09/06/2023	09/15/2023	10/03/2023	01/24/2024	01/26/2024	04/16/2024	09/20/2024	03/19/2025	Full upgrade payment received	SSFA
FF	Sodus	0230	0230RO5162	x			26045	WO Walworth Solar LLC	4000	No ESS	02/17/2025	02/20/2025	03/13/2025	04/09/2025	04/15/2025	07/10/2025	03/10/2026	08/28/2026	Full upgrade payment received	SSFA
I	Sodus	0230	0230RO5163	x			3686	NewEnergy Equity	1260	No ESS	03/24/2015	03/25/2015	07/08/2015					07/28/2015	Interconnected	RNM
I	Sodus	0230	0230RO5163	x			12705	Kendall Sustainable Infrastructure, LLC	3100	No ESS	11/15/2017	11/30/2017	12/07/2017	04/10/2020	04/15/2020	06/26/2020	04/23/2018	10/24/2018	Interconnected	CDG
I	Sodus	0230	0230RO5162	x			15284	GreenSpark Solar	1625	No ESS	08/30/2019	09/06/2019	09/18/2019	05/20/2020	05/20/2020	08/11/2020	06/24/2020	06/24/2020	Interconnected	CDG
I	Sodus	0230	0230RO5163	x			17388	Tecogen Inc	125	No ESS	03/04/2021	03/25/2021	04/01/2021						Interconnected	NA
C	Fillmore	0247	0247GV1204	x			22109	Prospect14	5000	No ESS	07/06/2023	07/11/2023	07/27/2023	08/17/2023	09/12/2023	12/07/2023			Project Cancelled	RC
C	Fillmore	0247	0247GV1204	x			22169	Prospect14	5000	No ESS	07/14/2023	09/14/2023	10/02/2023	10/11/2023	03/18/2024				Project Cancelled	RC
C	Fillmore	0247	0247GV1204	x			24283	New Energy Equity LLC	5000	No ESS	06/25/2024	07/01/2024	07/22/2024						Project Cancelled	CDG
C	Fillmore	0247	0247GV1204	x			24843	New Energy Equity LLC	5000	No ESS	09/13/2024	09/19/2024	10/07/2024						Project Cancelled	CDG
I	Fillmore	0247	0247GV1204	x			33		90	No ESS									Interconnected	BU
I	Rochester	0416	0416RO5106	x			3205	Solar Liberty Energy Systems	1750	No ESS	11/08/2013								Interconnected	NM
I	Rochester	0416	0416RO5106	x			12019	SED dba GreenSpark Solar	1620	No ESS	06/12/2017	06/16/2017	06/22/2017	07/19/2017	07/20/2017	09/29/2017	12/27/2017	06/19/2018	Interconnected	NM
C	Sodus	0418	0418RO5270	x			11876	Solar Liberty Energy Systems	687.5	No ESS	05/08/2017	06/20/2017	06/22/2017						Project Cancelled	RNM
C	Sodus	0418	0418RO5270	x			12296	Solar Liberty Energy Systems, Inc.	687.5	No ESS	08/17/2017	08/22/2017	08/31/2017	10/16/2017	11/14/2017	01/23/2018			Project Cancelled	RNM
C	Sodus	0418	0418RO5273	x			21117	Telyon	480	No ESS	05/05/2023	08/25/2023	09/13/2023						Project Cancelled	NM
C	Sodus	0418	0418RO5281	x			21090	Telyon	480	No ESS	05/05/2023	08/25/2023	09/13/2023						Project Cancelled	NM
C	Sodus	0418	0418RO5201	x			24705	Sky Solar Inc.	5000	5000	08/23/2024	09/27/2024	10/15/2024						Project Cancelled	CDG
C	Sodus	0418	0418RO5201	x			24706	Sky Solar Inc.	5000	5000	08/23/2024	09/27/2024	10/15/2024						Project Cancelled	CDG
C	Sodus	0418	0418RO5198	x			31252	Carson Power LLC	4998	4998	06/08/2026	06/17/2026	07/01/2026						Project Cancelled	NM
I	Sodus	0418	0418RO5201	x			3215	SoCore NY Development	266	No ESS	11/18/2013								Interconnected	NM
I	Sodus	0418	0418RO5270	x			4625	Arista Power	83.7	No ESS	12/24/2014	02/04/2015							Interconnected	NM
I	Sodus	0418	0418RO5201	x			15548	Johnson Controls, Inc.	264.4	250	12/03/2019	02/25/2020	03/04/2020						Interconnected	NM
I	Sodus	0418	0418RO5201	x			30018	SED dba GreenSpark Solar	125	No ESS	02/02/2026	02/10/2026	02/19/2026						Interconnected	NM
Q	Sodus	0418	0418RO5274	1			23766	Telyon	300	No ESS	05/17/2024	06/04/2024	06/18/2024						August 2025 SIR deadlines	NM
Q	Sodus	0418	0418RO5273	2			23767	Telyon	300	No ESS	05/17/2024	06/04/2024	06/18/2024						August 2025 SIR deadlines	NM
Q	Sodus	0418	0418RO5108	3			30915	Sustainable Energy Developments, Inc.	138.24	No ESS	05/08/2026	05/19/2026	05/29/2026						August 2025 SIR deadlines	NM
Q	Sodus	0418	0418RO5199	4			32274	New Leaf Energy, Inc.	5000	5000	08/12/2026	09/01/2026	09/11/2026						August 2025 SIR deadlines	CDG
C	Rochester	0419	0419RO5246	x			10035	Sustainable Energy Developments, Inc.	2000	No ESS	05/05/2016	06/01/2016	06/17/2016						Project Cancelled	NM
C	Rochester	0419	0419RO5164	x			10987	Delaware River Solar, LLC	2000	No ESS	09/30/2016	11/02/2016	11/14/2016	12/01/2016	02/07/2017	03/31/2017			Project Cancelled	RNM
C	Rochester	0419	0419RO5155	x			11318	Cypress Creek Renewables	2000	No ESS	11/30/2016	12/05/2016	12/07/2016						Project Cancelled	RNM
C	Rochester	0419	0419RO5120	x			11641	Namaste Solar Electric, Inc.	1998	No ESS	03/02/2017	03/22/2017	03/29/2017	05/23/2017	05/24/2017	07/25/2017			Project Cancelled	RNM
C	Rochester	0419	0419RO5120	x			11642	Namaste Solar Electric, Inc.	1998	No ESS	03/02/2017	04/06/2017	04/12/2017	05/23/2017	05/24/2017	07/25/2017			Project Cancelled	RNM
C	Rochester	0419	0419RO5120	x			11894	Namaste Solar Electric, Inc.	1998	No ESS	05/10/2017	05/26/2017	05/31/2017						Project Cancelled	RNM
C	Rochester	0419	0419RO5120	x			13644	Namaste Solar Electric, Inc.	5000	No ESS	07/24/2018	08/01/2018	08/08/2018	08/22/2018	10/15/2018	01/04/2019			Project Cancelled	RNM
C	Rochester	0419	0419RO5120	x			15801	Nexamp	5000	No ESS	12/16/2019	01/22/2020	01/30/2020	02/26/2020	02/27/2020	05/19/2020			Project Cancelled	CDG
C	Rochester	0419	0419RO5164	x			16020	Falck Renewables	5000	No ESS	02/28/2020	04/02/2020	04/09/2020						Project Cancelled	CDG
C	Rochester	0419	0419RO5164	x			17945	Delaware River Solar, LLC	4500	No ESS	07/08/2021	07/09/2021	07/27/2021	08/19/2021	08/24/2021	11/03/2021			Project Cancelled	CDG
C	Rochester	0419	0419RO5120	x			18188	Borrego Solar	5000	No ESS	09/01/2021	10/05/2021	10/19/2021	11/17/2021	12/14/2021	01/05/2022			Project Cancelled	CDG
C	Rochester	0419	0419RO5120	x			18190	Borrego Solar	5000	No ESS	09/01/2021	10/05/2021	10/19/2021	11/17/2021	12/14/2021	03/02/2022			Project Cancelled	CDG
C	Rochester	0419	0419RO5119	x			21526	EDF Renewables Distributed Generation, Inc.	2000	No ESS	04/07/2023	04/07/2023	05/02/2023	06/20/2023	08/08/2023	11/01/2023			Project Cancelled	CDG
C	Rochester	0419	0419RO5155	x			22375	GreenSpark Solar	1375	No ESS	08/11/2023	09/05/2023	09/21/2023	10/09/2023	10/09/2023	01/02/2024			Project Cancelled	RC
C	Rochester	0419	0419RO5164	x			26305	BlueWave Solar	4980	4980	03/25/2025	04/04/2025	04/24/2025	05/20/2025	05/29/2025	08/22/2025			Project Cancelled	CDG
FF	Rochester	0419	0419RO5155	x			21418	EDF Renewables Distributed Solutions, Inc.	3500	No ESS	03/24/2023	04/04/2023	04/21/2023	06/20/2023	08/08/2023	10/30/2023	03/08/2024	08/30/2024	Full upgrade payment received	SSFA
FF	Rochester	0419	0419RO5155	x			22374	EH Henrietta Solar 1 LLC	5000	No ESS	08/11/2023	09/05/2023	09/21/2023	09/29/2023	10/12/2023	01/10/2024	12/06/2024	05/28/2025	Full upgrade payment received	RC
FF	Rochester	0419	0419RO5243	x			24363	Martin Henrietta Solar LLC	3750	No ESS	07/08/2024	07/15/2024	08/01/2024	04/25/2025	04/28/2025	07/23/2025	11/12/2025	12/15/2025	Full upgrade payment received	CDG
I	Rochester	0419	0419RO5155	x			4622	Arista Power	55.5	No ESS	12/24/2014	02/10/2015							Interconnected	NM
I	Rochester	0419	0419RO5246	x			5817	O'Connell Electric	432	No ESS	07/09/2015	07/15/2015	09/11/2015					10/05/2015	Interconnected	NM
I	Rochester	0419	0419RO5120	x			14969	Generate Capital, Inc.	4988	No ESS	06/21/2019	06/27/2019	07/09/2019	07/24/2019	07/29/2019	10/10/2019	03/06/2020	09/09/2020	Interconnected	CDG
I	Rochester	0419	0419RO5120	x			16938	Paradise Energy Solutions	86.4	No ESS	10/28/2020	02/03/2022	02/04/2022						Interconnected	NM
I	Rochester	0419	0419RO5164	x			18810	Town of Greece	96	No ESS	01/12/2022	02/07/2022	02/14/2022						Interconnected	NM
I	Rochester	0419	0419RO5119	x			21133	Eco Engineering	497.5	No ESS	02/20/2023	04/04/2023	04/20/2023				05/31/2023	05/31/2023	Interconnected	NM
Q	Rochester	0419	0419RO5244	1			20370	Plug Power	2400	No ESS	10/04/2022	11/18/2022	11/18/2022	11/22/2024		02/27/2025			August 2025 SIR deadlines	NM
Q	Rochester	0419	0419RO5164	2			26304	BlueWave Solar	4980	4980	03/25/2025	04/04/2025	04/24/2025	05/20/2025	05/29/2025	10/03/2025	02/17/2026		August 2025 SIR deadlines	CDG
C	Rochester	0424	0424RO5203	x			24704	Montante Solar	2200	No ESS	08/23/2024	09/03/2024	09/19/2024						Project Cancelled	RC
FF	Rochester	0424	0424RO5203	x			23768	Montante Solar	4950	No ESS	04/18/2024	05/02/2024	05/23/2024	06/07/2024	06/17/2024	08/30/2024	01/24/2025	07/07/2025	Full upgrade payment received	CDG
C	Canandaigua	0428	0428CF5138	x			12387	YSG Community Solar LLC	1980	No ESS	09/14/2017	10/03/2017	10/11/2017	11/27/2017	11/29/2017	02/02/2018			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			13776	SED dba GreenSpark Solar	4980	No ESS	08/20/2018	08/20/2018	08/23/2018						Project Cancelled	CDG
C	Canandaigua	0428	0428CF5138	x			15374	Namaste Solar	3350	5000	09/19/2019	09/20/2019	10/02/2019	10/11/2019	10/15/2019	01/02/2020			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			16192	Wildcat Renewables LLC	3500	No ESS	04/23/2020	05/26/2020	06/08/2020	08/04/2020	08/06/2020	10/20/2020	02/26/2021		Project Cancelled	CDG
C	Canandaigua	0428	0428CF5138	x			16302	Namaste Solar	3250	No ESS	06/03/2020	06/04/2020	06/11/2020						Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			16971	Distributed Sun, LLC	4000	No ESS	11/02/2020	11/17/2020	12/01/2020	12/31/2020	01/18/2021	03/25/2021			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			16972	Distributed Sun, LLC	1500	No ESS	11/02/2020	11/17/2020	12/01/2020	12/31/2020	01/18/2021	03/25/2021			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			17569	BW Solar Holding Co	5000	No ESS	04/19/2021	04/28/2021	05/17/2021						Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			18584	Delaware River Solar, LLC	2800	No ESS	11/18/2021	11/22/2021	12/09/2021	01/06/2022	01/07/2022	03/23/2022			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			19930	Delaware River Solar, LLC	4000	No ESS	08/01/2022	08/01/2022	08/17/2022	09/28/2022	09/30/2022	12/22/2022			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			19709	Distributed Sun, LLC	4000	No ESS	07/06/2022	09/01/2022	09/16/2022	10/31/2022	11/03/2022	01/31/2023			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			19713	Distributed Sun, LLC	1500	No ESS	07/06/2022	09/01/2022	09/16/2022	10/31/2022	11/07/2022	02/02/2023			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			20630	Delaware River Solar, LLC	5000	No ESS	11/11/2022	11/15/2022	12/05/2022						Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			24470	Dimension NY 1 LLC	4950	No ESS	07/23/2024	08/01/2024	08/20/2024	07/01/2025	07/01/2025	09/25/2025			Project Cancelled	CDG
I	Canandaigua	0428	0428CF5138	x			1906		50	No ESS	08/23/2011								Interconnected	NM
I	Canandaigua	0428	0428CF5138	x			7308	O'Connell Electric	90	No ESS	02/02/2016	02/02/2016							Interconnected	NM
I	Sodus	0722	0722RO0757	x			45		750	No ESS									Interconnected	BU
Q	Canandaigua	56	0056RO5315	1			26957	Solar Liberty Energy Systems Inc.	456	No ESS	06/03/2025	06/23/2025	07/14/2025						August 2025 SIR deadlines	RC
C	Fillmore	8301	8301GV7704	x			17573	Delaware River Solar, LLC	4988	No ESS	04/16/2021	04/19/2021	05/03/2021	06/17/2021	06/17/2021	08/26/2021			Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	x			17563	Delaware River Solar, LLC	3741	No ESS	04/15/2021	04/19/2021	05/03/2021	06/17/2021	06/17/2021				Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	x			23235	New Leaf Energy, Inc.	5000	5000	01/10/2024	01/18/2024	01/31/2024						Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	x			24433	RIC Energy	5000	No ESS	07/18/2024	08/08/2024	08/27/2024	09/23/2024	09/25/2024	12/20/2024			Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	x			29665	RIC Energy	5000	No ESS	12/22/2025	01/02/2026	01/21/2026	02/13/2026	02/18/2026	05/13/2026			Project Cancelled	SSFA
C	Fillmore	8303	8303GV7710	x			11690	Solar Provider Group LLC	984	No ESS	03/15/2017	03/31/2017	04/05/2017	05/16/2017	07/06/2017	09/06/2017	12/12/2017		Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			11693	Solar Provider Group LLC	2000	No ESS	03/17/2017	04/19/2017	04/21/2017	05/05/2017					Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			12064	Solar Provider Group LLC	2000	No ESS	06/20/2017	06/21/2017	06/23/2017	07/06/2017	07/06/2017	09/06/2017	12/12/2017		Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			15991	Delaware River Solar, LLC	2000	No ESS	02/13/2020	02/14/2020	02/27/2020	04/10/2020	04/14/2020	06/30/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			16058	Distributed Sun, LLC	5000	No ESS	03/09/2020	03/10/2020	03/20/2020	05/11/2020	05/18/2020	08/03/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			15994	Delaware River Solar, LLC	3900	No ESS	02/14/2020	03/27/2020	04/01/2020	04/10/2020	04/14/2020	06/30/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			16339	New York State Electric & Gas	2845	No ESS	06/12/2020	06/17/2020	07/01/2020	08/13/2020	08/17/2020	10/23/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			18863	BW Solar Holding Co	5000	No ESS	01/26/2022	01/27/2022	02/07/2022	03/03/2022					Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			18901	Borrego Solar	5000	No ESS	02/08/2022	02/14/2022	03/01/2022						Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			20957	IPS NY Solar LLC	5000	No ESS	01/06/2023	02/20/2023	03/08/2023						Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			24521	New Energy Equity	5000	No ESS	07/29/2024	08/01/2024	08/20/2024						Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	x			24665	RIC Energy	5000	No ESS	08/19/2024	08/28/2024	09/17/2024	10/11/2024	10/14/2024	01/09/2025			Project Cancelled	CDG

Queue Management - RGE - 09/14/2026

Notes:
Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
The list includes all non-residential projects 50kW and above

Q - In queue
I - Interconnected
C - Cancelled
FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Fillmore	8303	8303GV7710	x			25758	Dimension NY 1 LLC	4950	No ESS	01/07/2025	01/17/2025	02/06/2025	03/03/2025	03/04/2025	05/28/2025			Project Cancelled	CDG
FF	Fillmore	8303	8303GV7710	x			20972	Luminace Aggregator, LLC	3297	No ESS	01/24/2023	03/09/2023	03/27/2023	04/25/2023	05/02/2023	07/24/2023	08/08/2024	02/07/2025	Full upgrade payment received	SSFA
FF	Fillmore	8303	8303GV7710	x			20998	Luminace Aggregator, LLC	1500	No ESS	01/24/2023	03/09/2023	03/24/2023	07/23/2024	07/24/2024	10/17/2024	02/20/2025	08/07/2025	Full upgrade payment received	SSFA
I	Fillmore	8303	8303GV7710	x			13760	Kendall Sustainable Infrastructure, LLC	4975	No ESS	08/15/2018	08/17/2018	08/23/2018	09/06/2018	09/11/2018	11/27/2018	04/05/2019	10/11/2019	Interconnected	CDG
Q	Fillmore	8303	8303GV7710	1			25049	New Energy Equity	5000	No ESS	10/11/2024	10/15/2024	11/04/2024	03/19/2025	03/20/2025				August 2025 SIR deadlines	CDG
C	Rochester	8316	8316GV7712	x			14593	TJA Clean Energy	5000	No ESS	03/28/2019	04/04/2019	04/15/2019	05/08/2019	05/15/2019	07/25/2019			Project Cancelled	CDG
C	Rochester	8316	8316GV7712	x			15404	Delaware River Solar, LLC	4988	No ESS	09/26/2019	09/27/2019	10/11/2019	10/17/2019	10/18/2019	01/09/2020			Project Cancelled	CDG
C	Rochester	8316	8316GV7712	x			15819	TJA Clean Energy	5000	No ESS	01/02/2020	01/06/2020	01/08/2020	01/16/2020	01/17/2020	04/02/2020			Project Cancelled	CDG
C	Rochester	8316	8316GV7712	x			22707	New Energy Equity LLC	5000	No ESS	10/04/2023	01/04/2024	01/23/2024						Project Cancelled	CDG
C	Rochester	8316	8316GV7712	x			25541	Buffalo Solar	960	No ESS	12/05/2024	02/21/2025	03/14/2025						Project Cancelled	SSFA
C	Rochester	8327	8327GV7701	x			27145	Green Lantern Development	2750	No ESS	06/25/2025	07/14/2025	08/01/2025						Project Cancelled	CDG
I	Rochester	8327	8327GV7701	x			15203	DG New York CS, LLC	5000	No ESS	08/14/2019	08/22/2019	09/04/2019	09/24/2019	09/26/2019	12/11/2019	01/23/2020	07/08/2020	Interconnected	CDG
I	Rochester	8327	8327GV7701	x			15204	DG New York CS, LLC	5000	No ESS	08/14/2019	08/22/2019	09/04/2019	09/25/2019	09/27/2019	12/11/2019	01/23/2020	07/08/2020	Interconnected	CDG
I	Rochester	8327	8327GV7701	x			15205	DG New York CS, LLC	5000	No ESS	08/14/2019	08/22/2019	09/04/2019	09/25/2019	09/27/2019	12/11/2019	01/23/2020	07/08/2020	Interconnected	CDG
I	Rochester	8327	8327GV7701	x			15659	DG New York CS, LLC	5000	No ESS	11/12/2019	11/22/2019	12/04/2019	12/09/2019	12/13/2019	02/26/2020	03/04/2020	07/08/2020	Interconnected	CDG
C	Rochester	8332	8332GV7703	x			12801	GreenSpark Solar	2000	No ESS	12/21/2017	01/03/2018	01/11/2018						Project Cancelled	CDG
C	Rochester	8332	8332GV7703	x			15405	Delaware River Solar, LLC	500	No ESS	09/27/2019	10/02/2019	10/15/2019	11/07/2019	11/08/2019	02/03/2020			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	x			15695	Xzerta Energy Group LLC	2494	No ESS	11/22/2019	11/25/2019	12/11/2019	01/10/2020	01/13/2020	03/26/2020			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	x			15761	Xzerta Energy Group LLC	4988	No ESS	12/04/2019	12/05/2019	12/26/2019	01/10/2020	01/13/2020	03/26/2020			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	x			17451	Amp Solar Development Inc.	4000	1536	03/29/2021	04/23/2021	05/04/2021	05/27/2021	06/07/2021	08/09/2021			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	x			17452	Amp Solar Development Inc.	4998	834	03/29/2021	04/23/2021	05/04/2021	05/27/2021	06/07/2021	08/09/2021			Project Cancelled	CDG
I	Rochester	8332	8332GV7703	x			15197	Generate Capital, Inc.	4988	No ESS	08/13/2019	08/14/2019	08/27/2019	09/03/2019	09/04/2019	11/19/2019	01/22/2020	09/09/2020	Interconnected	CDG
C	Fillmore	8333	8333GV7702	x			13665	Prowind Inc. c/o Corporate Creations Network inc.	1500	No ESS	07/27/2018	07/31/2018	08/08/2018	08/28/2018	08/29/2018	11/15/2018			Project Cancelled	RNM
C	Fillmore	8333	8333GV7702	x			13839	Prowind Inc. c/o Corporate Creations Network inc.	5000	No ESS	08/29/2018	09/10/2018	09/13/2018						Project Cancelled	RNM
C	Fillmore	8333	8333GV7702	x			16358	Delaware River Solar, LLC	2494	No ESS	06/19/2020	06/22/2020	07/07/2020	07/20/2020	07/22/2020	09/28/2020			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			16351	Delaware River Solar, LLC	2000	No ESS	06/18/2020	06/23/2020	07/07/2020	07/20/2020	07/22/2020	09/29/2020			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			21272	National Energy Development	5000	No ESS	03/06/2023	03/16/2023	04/03/2023	05/16/2023	06/12/2023	09/05/2023			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			21744	PureSky Energy	4998	3000	05/16/2023	06/13/2023	06/30/2023	01/02/2024	01/02/2024	04/10/2024			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			22628	Nexamp Interconnections	5000	No ESS	09/21/2023	10/09/2023	10/25/2023	11/09/2023	11/13/2023	02/09/2024			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			23463	National Energy Development	5000	No ESS	02/13/2024	02/29/2024	03/18/2024						Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			24169	Sol Source Power	5000	No ESS	06/07/2024	06/11/2024	07/01/2024						Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			24368	UGE Dev LLC	1200	No ESS	08/15/2024	09/25/2024	10/14/2024						Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			25622	SUNN 1009 LLC	4000	No ESS	12/13/2024	12/19/2024	01/13/2025	02/07/2025	02/11/2025	05/06/2025			Project Cancelled	SSFA
C	Fillmore	8333	8333GV7702	x			26508	PureSky Development, Inc.	4998	4998	04/16/2025	06/17/2025	07/09/2025						Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	x			28379	Solar Liberty Energy Systems Inc.	5000	16	09/30/2025	11/14/2025	11/21/2025						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			11752	New York State Electric & Gas	2000	No ESS	04/03/2017	04/17/2017	04/19/2017						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			11753	New York State Electric & Gas	1000	No ESS	04/03/2017	04/17/2017	04/19/2017						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			11818	New York State Electric & Gas	1800	No ESS	04/24/2017	05/04/2017	05/18/2017						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			11819	New York State Electric & Gas	2000	No ESS	04/24/2017	05/04/2017	05/18/2017						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			11820	New York State Electric & Gas	2000	No ESS	04/24/2017	05/04/2017	05/18/2017						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			12956	Delaware River Solar, LLC	4990	No ESS	01/30/2018	01/31/2018	02/02/2018						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			13001	Delaware River Solar, LLC	2000	No ESS	02/08/2018	02/22/2018	02/23/2018						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			12991	Delaware River Solar, LLC	2000	No ESS	02/07/2018	02/23/2018	02/27/2018						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			13004	Delaware River Solar, LLC	2000	No ESS	02/09/2018	02/28/2018	03/02/2018						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			16129	AES Distributed Energy, Inc.	5000	No ESS	03/26/2020	04/10/2020	04/22/2020	05/18/2020	05/18/2020	08/04/2020			Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			17453	Amp Solar Development Inc.	4998	864	03/29/2021	04/23/2021	05/04/2021	05/27/2021	06/28/2021				Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			20610	SR1 Shift Holdco I, LLC	5000	No ESS	11/09/2022	11/10/2022	11/29/2022						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			22554	Borrego Solar	5000	5000	09/18/2023	10/09/2023	10/25/2023						Project Cancelled	CDG
C	Fillmore	8345	8345GV7711	x			26190	Abundant Solar Power	3000	No ESS	03/10/2025	03/12/2025	04/02/2025	04/17/2025	04/22/2025	05/19/2025			Project Cancelled	SSFA
I	Fillmore	8345	8345GV7711	x			12966	Generate Capital, Inc.	2000	No ESS	02/01/2018	02/02/2018	02/05/2018	03/06/2018	03/08/2018	04/30/2018	07/09/2018	01/11/2019	Interconnected	CDG
I	Fillmore	8345	8345GV7711	x			13002	Generate Capital, Inc.	4988	No ESS	02/08/2018	02/22/2018	02/23/2018	03/16/2018	03/16/2018	05/16/2018	07/09/2018	01/14/2019	Interconnected	CDG
I	Fillmore	8345	8345GV7711	x			13003	Generate Capital, Inc.	3800	No ESS	02/09/2018	02/28/2018	03/02/2018	03/20/2018	03/21/2018	05/29/2018	07/09/2018	01/11/2019	Interconnected	CDG
I	Fillmore	8345	8345GV7711	x			13005	Generate Capital, Inc.	2000	No ESS	02/09/2018	03/05/2018	03/05/2018	03/20/2018	03/21/2018	05/29/2018	07/11/2018	01/11/2019	Interconnected	CDG
I	Fillmore	8345	8345GV7711	x			15573	PureSky Energy	5000	No ESS	10/29/2019	11/05/2019	11/20/2019	12/20/2019	01/06/2020	02/12/2020	12/23/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8345	8345GV7711	x			15707	PureSky Energy	5000	No ESS	11/25/2019	12/05/2019	12/26/2019	01/03/2020	01/06/2020	02/17/2020	12/23/2020	01/22/2021	Interconnected	CDG
C	Fillmore	8373	8373GV7705	x			10917	Cypress Creek Renewables	2000	No ESS	09/19/2016	09/28/2016	10/11/2016						Project Cancelled	RNM
C	Fillmore	8373	8373GV7705	x			12862	SED dba SunCommon	5000	No ESS	01/08/2018	01/10/2018	01/12/2018						Project Cancelled	NA
C	Fillmore	8373	8373GV7705	x			13756	Distributed Sun LLC	5000	No ESS	08/14/2018	09/21/2018	09/27/2018						Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			13757	Distributed Sun LLC	1375	No ESS	08/14/2018	09/21/2018	09/27/2018						Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			15138	OYA Solar NY, LP	2000	5000	08/05/2019	09/04/2019	09/11/2019	10/18/2019	10/23/2019	01/20/2020			Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			15933	Delaware River Solar, LLC	4988	No ESS	01/24/2020	01/30/2020	02/12/2020						Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			18781	BW Solar Holding Co	5000	No ESS	01/10/2022	01/11/2022	01/25/2022	02/15/2022					Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			19561	Amp Solar Development Inc.	3390	No ESS	06/10/2022	06/28/2022	07/11/2022	05/08/2023	05/09/2023	08/02/2023			Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			19739	Amp Solar Development Inc.	5000	4000	07/12/2022	07/13/2022	07/27/2022	08/05/2022	08/08/2022	08/29/2022			Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			19798	AMP Solar Development Inc.	5000	5000	07/12/2022	07/21/2022	08/02/2022	08/12/2022	08/15/2022	09/29/2022			Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			19799	AMP Solar Development Inc.	5000	1500	07/14/2022	07/21/2022	08/04/2022	08/19/2022	08/22/2022	09/29/2022			Project Cancelled	CDG
C	Fillmore	8373	8373GV7705	x			20394	SR1 Shift Holdco I, LLC	5000	No ESS	10/11/2022	10/18/2022	11/02/2022						Project Cancelled	CDG
I	Fillmore	8373	8373GV7705	x			15571	PureSky Energy	5000	No ESS	10/29/2019	11/01/2019	11/18/2019	07/06/2020	07/06/2020	09/02/2020	03/18/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7705	x			15704	PureSky Energy	1375	No ESS	11/25/2019	11/26/2019	12/16/2019	07/13/2020	07/13/2020	09/02/2020	12/23/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7705	x			15705	PureSky Energy	5000	No ESS	11/25/2019	11/26/2019	12/16/2019	07/13/2020	07/13/2020	09/11/2020	12/23/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7705	x			15706	PureSky Energy	5000	No ESS	11/27/2019	12/03/2019	12/19/2019	07/13/2020	07/13/2020	09/11/2020	12/23/2020	01/22/2021	Interconnected	CDG
C	Fillmore	8375	8375GV7707	x			21452	SR1 Shift Holdco I, LLC	5000	No ESS	03/30/2023	04/03/2023	04/19/2023						Project Cancelled	CDG
C	Fillmore	8375	8375GV7707	x			22190	SR1 Shift Holdco I, LLC	5000	No ESS	07/19/2023	08/25/2023	09/13/2023	12/23/2024	12/24/2024	03/20/2025			Project Cancelled	CDG
C	Fillmore	8375	8375GV7707	x			23799	Nexamp	3000	No ESS	04/22/2024	04/22/2024	05/09/2024						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			15022	Solar Provider Group LLC	5000	No ESS	06/28/2019	07/10/2019	07/16/2019						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			17954	Delaware River Solar, LLC	2500	No ESS	07/14/2021	07/14/2021	08/02/2021	09/14/2021	09/15/2021	12/02/2021			Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			19749	Solar Power Network LLC	1100	No ESS	07/05/2022	07/11/2022	07/25/2022						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			20225	Solar Power Network LLC	5000	No ESS	09/20/2022	09/21/2022	10/07/2022						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			23708	SUNN 1009 LLC	5000	No ESS	03/25/2024	03/26/2024	04/15/2024	08/30/2024	09/23/2024	02/18/2025			Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			23780	SUNN 1009 LLC	3600	No ESS	04/04/2024	04/10/2024	04/29/2024	09/06/2024	09/11/2024	02/04/2025			Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			24028	Delaware River Solar, LLC	5000	No ESS	05/17/2024	05/29/2024	06/17/2024	07/17/2024	07/22/2024	10/15/2024			Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			26352	Sol Source Power, LLC	5000	No ESS	03/28/2025	03/31/2025	04/18/2025						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			26294	Sol Source Power	5000	No ESS	03/24/2025	04/01/2025	04/21/2025						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			26433	Sol Source Power, LLC	5000	No ESS	04/08/2025	04/09/2025	04/28/2025						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	x			26697	SUNN 1009 LLC	3800	No ESS	05/05/2025	05/06/2025	05/27/2025						Project Cancelled	SSFA
Q	Fillmore	8376	8376GV7706	1			31464	CTEC Solar LLC	4895	4895	06/19/2026	07/28/2026	08/14/2026						August 2025 SIR deadlines	NM
C	Fillmore	8377	8377GV7708	x			12116	Cypress Creek Renewables	5000	No ESS	07/24/2017	09/11/2017	09/13/2017						Project Cancelled	NA
C	Fillmore	8377	8377GV7708	x			15943	Delaware River Solar, LLC	4988	No ESS	01/29/2020	02/04/2020	02/19/2020	03/16/2020	03/17/2020	05/21/2020			Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	x			15983	Delaware River Solar, LLC	3741	No ESS	02/10/2020	02/12/2020	02/27/2020	03/12/2020	03/17/2020	05/21/2020			Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	x			16827	Delaware River Solar LLC	3741	No ESS	09/30/2020	09/30/2020	10/14/2020	10/20/2020	10/22/2020	01/04/2021			Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	x			17712	Delaware River Solar, LLC	4200	No ESS	05/17/2021	05/19/2021	05/27/2021	06/21/2021	06/28/2021	09/01/2021			Project Cancelled	NM
C	Fillmore	8377	8377GV7708	x			17711	Delaware River Solar, LLC	4400	No ESS	05/17/2021	05/19/2021	05/27/2021	12/13/2021	12/15/2021	02/25/2022	07/06/2022		Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	x			21000	Delaware River Solar, LLC	2000	No ESS	01/11/2023	02/03/2023	02/28/2023	06/06/2024	06/07/2024	09/03/2024	01/14/2025		Project Cancelled	SSFA
C	Fillmore	8377	8377GV7708	x			27275	Delaware River Solar, LLC	3100	No ESS	07/11/2025	07/23/2025	08/13/2025						Project Cancelled	CDG
FF	Fillmore	8377	8377GV7708	x			16828	Delaware River Solar, LLC	4988	No ESS	09/30/2020	09/30/2020	10/14/2020	02/24/2021	02/24/2021	05/06/2021	09/08/2021	03/02/2022	Full upgrade payment received	SSFA
C	Fillmore	8379	8379GV7709	x			5309	Solar City Corp	1750	No ESS	04/24/2015	04/25/2015	10/25/2016				05/22/2017		Project Cancelled	RNM
C	Fillmore	8379	8379GV7709	x			16094	Oriden Power	3000	No ESS	04/22/2020	04/29/2020	05/08/2020						Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			16266	TJA Clean Energy	5000	No ESS	05/19/2020	05/27/2020	06/03/2020	06/18/2020	06/19/2020	09/03/2020			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			16525	Delaware River Solar, LLC	2100	No ESS	07/28/2020	08/05/2020	08/24/2020	09/10/2020	09/14/2020	11/30/2020			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			16899	Delaware River Solar, LLC	1598	No ESS	10/19/2020	10/20/2020	11/06/2020	11/19/2020	11/19/2020	01/26/2021			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			17356	RESunance	5000	No ESS	02/22/2021	03/08/2021	03/12/2021	04/27/2021	04/28/2021	07/20/2021			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			22734	SolAmerica Energy, LLC	5000	No ESS	10/12/2023	11/10/2023	12/01/2023	07/31/2024	07/31/2024	10/24/2024			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			23514	EDF Renewables Distributed Generation, Inc.	4999	No ESS	02/22/2024	03/05/2024	03/21/2024	04/19/2024	04/29/2024	07/22/2024			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			26984	Reactivate DevCo, LLC	1875	No ESS	06/05/2025	06/12/2025	06/30/2025						Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			26911	CTEC Solar LLC	4895	4895	06/02/2025	06/17/2025	07/09/2025						Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	x			29713	Catalyze Holdings, LLC	5000	No ESS	12/29/2025	01/02/2026	01/20/2026						Project Cancelled	CDG
FF	Fillmore	8379	8379GV7709	x			17260	BXW II, LLC	3741	No ESS	01/22/2021	01/27/2021	02/04/2021	10/11/2023	10/12/2023	01/23/2024	05/23/2024	09/27/2024	Full upgrade payment received	SSFA
Q	Fillmore	8379	8379GV7709	1			27907	CTEC Solar LLC	4895	2480.4	08/25/2025	10/06/2025	11/06/2025	10/06/2025	10/15/2025	01/13/2026			August 2025 SIR deadlines	CDG
Q	Rochester	S95	0095RO0670	3			32267	New Leaf Energy, Inc.	5000	5000	08/11/2026	08/24/2026	09/04/2026						August 2025 SIR deadlines	CDG

TOTAL NUMBER OF PROJECTS IN QUEUE:	58
TOTAL NUMBER OF PROJECTS 100% FUNDED / IN CONSTRUCTION:	22
TOTAL NUMBER OF PROJECTS INTERCONNECTED:	184
TOTAL NUMBER OF PROJECTS CANCELLED / REMOVED FROM QUEUE:	497
TOTAL:	761