


Russell Station – Demolition Schedule 

5/2012 

Retain Owner’s Engineer 

Develop Tech Spec & 

Contract 

Interim Clean-up Work &  

Limited Asbestos Removal 

Project Complete 

12/2012 12/2013 12/2014 12/2016 12/2015 7/2016 7/2013 7/2014 7/2015 

Retain Demolition 

Contractor 

Permits & Approvals 

Asbestos Abatement  With 

Some Interior Demolition 

Equipment Removal 

Building Demolition 

Site Restoration 


