

Queue Management - RGE - 10/14/2024

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.  
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.  
**Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.**  
 The list includes all non-residential projects 50kW and above

Q - In queue  
 I - Interconnected  
 C - Cancelled  
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR / Final Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Rochester	0001	<del>0014RO2143</del>	*			46742	Renewable-Rochester	66-64	0014RO2020	0020Q020	4001Q020						Project-Cancelled	NM
I	Rochester	0001	<del>0014RO0640</del>	*			46403	Renewable-Rochester	61-75	0726Q010	0809Q010	0820Q010						Interconnected	NM
Q	Rochester	0001	<del>0018RO0339</del>	1			22911	Wendel Companies	240	0118R0204	0320Q204	0327R204	0719/2024	09/04/2024				February 2024 SIR deadlines	NM
Q	Rochester	0001	<del>0018RO0373</del>	2			22913	Wendel Companies	320	0118R0204	0912Q204	0919R204						February 2024 SIR deadlines	NM
I	Rochester	0006	<del>0006RO0384</del>	*			4704		60	0600Q011						01/04/2016	01/04/2016	Interconnected	NM
I	Rochester	0006	<del>0006RO0384</del>	*			4926	Mark-Beckwith	926	0217Q015	0224Q015	0604Q015						Interconnected	NA
I	Rochester	0006	<del>0006RO0384</del>	*			4999	Jilias M. Duchonneau	260	0222Q015	0228Q015	0604Q015						Interconnected	BU
I	Rochester	0006	<del>0006RO0384</del>	*			4906	TAG-Mechanical	72	0213Q015	0417Q015							Interconnected	NM
I	Rochester	0006	<del>0006RO0331</del>	*			46906	GreenSpark-Solar	62.8	0127Q020	0127Q020	0131Q020						Interconnected	NM
C	Rochester	0007	<del>0007RO0637</del>	*			41007	Cypress-Creek-Renewables	2000	4004Q016	4007Q016	4017Q016						Project-Cancelled	RNM
I	Rochester	0007	<del>E0007RO0723</del>	*			98		460									Interconnected	BU
I	Rochester	0014	<del>0014RO0496</del>	*			4655		60	1129Q010								Interconnected	NM
I	Rochester	0014	<del>0014RO0496</del>	*			46040	GreenSpark-Solar	406.8	0610Q010	0720Q010	0808Q010						Interconnected	RNM
Q	Rochester	0015	<del>0015RO2208</del>	1			22917	Wendel Companies	160	0118R0204	0912Q204	0919R204						February 2024 SIR deadlines	NM
I	Rochester	0016	<del>0016RO0406</del>	*			44002	O'Connell-Electric	60	4031Q018	4102Q018	4113Q018						Interconnected	NM
C	Rochester	0017	<del>0017RO0560</del>	*			47066	Larsen-Engineers-(Resident-Design)	266.4	1110Q020	1117Q020	1124Q020						Project-Cancelled	CDG
C	Rochester	0017	<del>0017RO0560</del>	*			17041	Larsen-Engineers-(Resident-Design)	309.8	1116Q020	1117Q020	1125Q020						Project-Cancelled	CDG
I	Rochester	0017	<del>0017RO0547</del>	*			4704		60	0126Q011								Interconnected	NM
C	Rochester	0018	<del>0018RO0446</del>	*			22763	BlueWave-Solar	4086	1026Q023	1109Q023	1120Q023						Project-Cancelled	CDG
Q	Rochester	0018	<del>0018RO0545</del>	1			24326	BlueWave-Solar	4990	0703Q204	0718R204	0912Q204	09/23/2024	09/25/2024				February 2024 SIR deadlines	CDG
I	Rochester	0029	<del>0029RO2690</del>	*			11406	Recovery-Solar	160	1010Q017	0110Q017	0110Q017						Interconnected	RNM
Q	Rochester	0029	<del>0029RO0454</del>	1			22907	Wendel Companies	75	0118R0204	0320Q204	0402Q204						February 2024 SIR deadlines	NM
Q	Rochester	0029	<del>0029RO0453</del>	2			24066	SED dba GreenSpark Solar	225	0523Q204	0603Q204	0618R204						February 2024 SIR deadlines	NM
I	Rochester	0033	<del>T1894</del>	*			62		2000									Interconnected	NYISO
Q	Rochester	0033	<del>0033RO0527</del>	1			22909	Wendel Companies	100	0118R0204	0320Q204	0402Q204						February 2024 SIR deadlines	NM
I	Rochester	<del>0038</del>	<del>0038RO0267</del>	*			3172	Sunlight-General-Capital-LLC	80	0604Q016	0606Q016							Interconnected	NM
I	Rochester	<del>0038</del>	<del>0038RO0601</del>	*			10847	O'Connell-Electric	80	0047Q016	0016Q016	0027Q016	1011Q016	1012Q016	1021Q016			Interconnected	NM
I	Rochester	<del>0038</del>	<del>0038RO0308</del>	*			18821	SED-iba-GreenSpark-Solar	60	0307Q003	0307Q003	0316Q003						Interconnected	NM
I	Canandaigua	0039	<del>0039RO0203</del>	*			46614	O'Connell-Electric	66-64	0720Q020	0426Q021	0603Q021						Interconnected	NM
C	Rochester	0040	<del>0040RO0586</del>	*			42093	Rochester-Solar-Technologies	716	0803Q017	0627Q017	0710Q017	0717Q017	0720Q017	1010Q017			Project-Cancelled	CDG
I	Rochester	0040	<del>0040RO0196</del>	*			1729		205	0226Q011								Interconnected	BU
I	Rochester	0040	<del>0040RO0420</del>	*			44863	GreenSpark-Solar	60	0620Q010	0627Q010	0700Q010						Interconnected	NM
I	Rochester	0041	<del>A0011RO0762</del>	*			2003		100									Interconnected	BU
I	Rochester	0041	<del>B0041RO0654</del>	*			4924	Solar-Liberty-Energy-Systems	168	0217Q015	0310Q015							Interconnected	NM
C	Rochester	0042	<del>0042RO0328</del>	*			10306	Louth-Cohen-Renewables	60	0603Q022	0606Q022	0612Q022						Project-Cancelled	NM
Q	Rochester	0042	<del>0042RO0478</del>	1			22910	Wendel Companies	175	0118R0204	0320Q204	0402Q204						February 2024 SIR deadlines	NM
I	Rochester	0045	<del>0045RO0172</del>	*			2904	Solar-Liberty-Energy-Systems	60	0610Q012	0626Q012							Interconnected	NM
I	Rochester	0048	<del>0048RO0586</del>	*			6796	Sustainable-Energy-Developments	380	1119Q015	1120Q015	0219Q016						Interconnected	RNM
I	Rochester	0049	<del>0049RO0620</del>	*			2604	Advanced-Solar-Products	800	0630Q014								Interconnected	NM
I	Rochester	0055	<del>0055RO0230</del>	*			2305	Solar-Liberty-Energy-Systems	60	0610Q012	0626Q012							Interconnected	NM
I	Rochester	0056	<del>B0056RO0764</del>	*			684		6600									Interconnected	BU
I	Rochester	0058	<del>0058RO0416</del>	*			47		480									Interconnected	BU
C	Rochester	0060	<del>0060RO0404</del>	*			11803	SunCommon	1005	0418Q017	0421Q017	0428Q017	0623Q017	0624Q017	0724Q017			Project-Cancelled	CDG
C	Rochester	0060	<del>0060RO0404</del>	*			19120	SED-iba-SunCommon	1360	0312Q018	0406Q018	0410Q018	0620Q018	0621Q018	1210Q018			Project-Cancelled	RNM
C	Rochester	0060	<del>0060RO0404</del>	*			14986	GreenSpark-Solar	1690	0606Q010	0611Q010	0627Q010	0814Q010	0820Q010	1210Q010			Project-Cancelled	CDG
I	Sodus	0063	<del>0063RO0276</del>	*			6170	Solar-Liberty-Energy-Systems	240.0	0610Q016	0611Q016							Interconnected	NM
I	Sodus	0064	<del>B0064RO0730</del>	*			3074	Solar-Liberty-Energy-Systems	620	0017Q013								Interconnected	NM
I	Sodus	0064	<del>B0064RO0730</del>	*			6168	Solar-Liberty-Energy-Systems	360	0410Q016	0804Q016	0910Q016					0010Q016	Interconnected	NM
I	Rochester	0065	<del>0065RO2523</del>	*			37		150									Interconnected	BU
C	Sodus	0067	<del>0067RO6176</del>	*			6521	Solar-Energy	2000	0630Q016	0601Q016	1016Q016						Project-Cancelled	NM
I	Sodus	0067	<del>0067RO6176</del>	*			2436	Solar-Liberty-Energy-Systems	400	0026Q012	1001Q012							Interconnected	NM
I	Rochester	0068	<del>0068RO0401</del>	*			4136	Warner-Energy	120	1002Q014	1113Q014							Interconnected	NM
C	Canandaigua	0069	<del>0069RO6160</del>	*			18006	Xerata-Energy-Group-LLC	6000	0727Q021	0729Q021	0817Q021						Project-Cancelled	CDG
C	Rochester	0070	<del>0070RO6236</del>	*			14141	SED-iba-GreenSpark-Solar	1080	1220Q016	0106Q017	0117Q017	0123Q017	0126Q017	0320Q017	0322Q017	0330Q017	Project-Cancelled	CDG
C	Rochester	0070	<del>0070RO6236</del>	*			16604	Xerata-Energy-Group-LLC	4880	1122Q019	1126Q019	1211Q019						Project-Cancelled	CDG
C	Rochester	0070	<del>0070RO6236</del>	*			20291	Town-of-Greece	2040	1116Q023	1128Q023	1214Q023						Project-Cancelled	RC
C	Rochester	0070	<del>0070RO6103</del>	*			21414	Norbit-Solar-Farms	6000	0606Q024	0606Q024	0626Q024						Project-Cancelled	CDG
C	Rochester	0070	<del>0070RO6103</del>	*			24446	Norbit-Solar-Farms	6000	0606Q024	0606Q024	0627Q024						Project-Cancelled	CDG
C	Rochester	0070	<del>0070RO6237</del>	*			23960	Solar-Liberty-Energy-Systems-Inc	6000	0613Q024	0606Q024	0626Q024						Project-Cancelled	RC
I	Rochester	0070	<del>0070RO6236</del>	*			11201	SED-iba-GreenSpark-Solar	2960	0418Q017	0421Q017	0424Q017	0427Q017	0610Q017	0717Q017	1017Q017	0420Q018	Interconnected	CDG
I	Rochester	0070	<del>0070RO6236</del>	*			14616	Convergent-Energy-and-Power-LP	4000	0211Q010	0222Q010	0424Q010	0416Q010	0416Q010	0709Q010	0209Q021		Interconnected	CDG
I	Rochester	0070	<del>0070RO6237</del>	*			16672	Generate-Capital-Ins	4968	1026Q010	1101Q010	1120Q010	0217Q020	0217Q020	0624Q020	1218Q020		Interconnected	CDG
I	Rochester	0070	<del>0070RO6237</del>	*			46062	Generate-Capital-Ins	2404	0310Q020	0316Q020	0320Q020	0326Q020	0316Q020	0428Q020	1020Q021	0400Q021	Interconnected	CDG
Q	Rochester	0070	<del>0070RO5132</del>	1			21147	Town of Greece	5000	0324Q203	0329R203	0417Q203	0119/2023	01/23/2024		08/16/2024		February 2024 SIR deadlines	RC
Q	Rochester	0070	<del>0070RO5132</del>	2			23510	Buffalo Solar	270	0222Q024	0801Q204	0815R204	0823Q204	0829Q204				February 2024 SIR deadlines	NM
C	Rochester	0071	<del>0071RO6140</del>	*															



C	Rochester	0120	0120RO6211	*	42686	Delaware-River-Solar-LLC	2000	11/01/2017	11/09/2017	11/14/2017	11/22/2017	11/29/2017	02/06/2018	Project-Cancelled	CDG					
C	Rochester	0120	0120RO6211	*	49076	YSG Solar	1880	03/01/2016	03/29/2016	03/29/2016	06/24/2016	06/24/2016		Project-Cancelled	CDG					
C	Rochester	0120	0120RO6211	*	46529	Warner Energy LLC	2000	08/04/2020	08/24/2020	08/24/2020	10/20/2020	11/02/2020	01/11/2021	Project-Cancelled	CDG					
I	Rochester	0120	0120RO6211	*	23540	Dimension.NY 1.LLC	3000	03/26/2016	03/26/2016	04/12/2016	05/02/2016			Project-Cancelled	CDG					
Q	Rochester	0120	0120RO6211	*	43289	Abundant Solar Power Inc.	2000	04/16/2016	04/24/2016	04/24/2016	04/30/2016	06/03/2016	06/28/2016	04/18/2018	08/16/2018	Interconnected	CDG			
Q	Rochester	0120	0120RO5211	1	22561	GreenSpark Solar	2125	09/08/2023	10/25/2023	12/04/2023						February 2024 SIR deadlines	CDG			
I	Rochester	0121	0121RO5282	*	2790	Sun-Edition	300	04/10/2013	04/11/2013							Interconnected	NM			
C	Rochester	0124	0124RO5128	*	11802	SED dba GreenSpark Solar	1792	04/10/2017	04/24/2017	04/27/2017	07/05/2017						Project-Cancelled	CDG		
C	Rochester	0124	0124RO5247	*	12098	Cypress-Creek-Renewables	2000	06/26/2017	07/11/2017	07/11/2017							Project-Cancelled	CDG		
C	Rochester	0124	0124RO5128	*	12630	SED dba SunCommon	1800	10/06/2017	10/31/2017	11/08/2017								Project-Cancelled	CDG	
C	Rochester	0124	0124RO5128	*	16584	Larson Engineers	2000	07/26/2010	08/19/2010	08/27/2010	09/20/2010	09/26/2010	12/14/2010				Project-Cancelled	CDG		
C	Rochester	0124	0124RO5128	*	12019	BIT Solar Holdings Co	0124	01/20/2017	01/20/2017	01/11/2018								Project-Cancelled	CDG	
C	Rochester	0124	0124RO5128	*	20416	SED dba GreenSpark Solar	6000	10/14/2010	10/14/2010	07/27/2010								Project-Cancelled	RC	
I	Rochester	0124	0124RO5127	*	5381	Tesla Energy Operations-Inc	012	06/18/2015	06/18/2015	10/12/2016				04/23/2017		Interconnected	RNM			
I	Rochester	0124	0124RO5128	*	7014	SolarLiberty-Energy-Systems	1676	12/21/2015	12/24/2015	09/29/2016			03/01/2017	06/02/2017		Interconnected	RNM			
I	Rochester	0124	0124RO5128	*	7015	SolarLiberty-Energy-Systems	1676	12/21/2015	12/24/2015	09/29/2016			03/01/2017	06/02/2017		Interconnected	RNM			
I	Rochester	0124	0124RO5128	*	7002	SunCommon	106	03/26/2016	03/31/2016								Interconnected	CDG		
I	Rochester	0124	0124RO5128	*	41731	Monroe County Water Authority	6000	06/10/2010	08/28/2010	09/11/2010	10/08/2010	08/27/2011	10/13/2011	05/12/2010	10/13/2010		Interconnected	RNM		
Q	Rochester	0124	0124RO5173	1	18621	GreenSpark Solar	5000	11/29/2021	11/30/2021	12/15/2021	01/28/2022	01/31/2022	04/13/2022	11/28/2022			February 2024 SIR deadlines	RNM		
Q	Rochester	0124	0124RO5247	2	24031	SED dba GreenSpark Solar	3875	05/16/2024	05/22/2024	06/11/2024	07/11/2024	07/18/2024	10/8/2024				February 2024 SIR deadlines	RC		
C	Canandaigua	0125	0125CF5208	*	7268	You-Save-Green	432	01/27/2016	01/28/2016	04/28/2016								Project-Cancelled	NM	
C	Canandaigua	0125	0125CF5208	*	13918	O'Connell-Eletrie	2000	07/17/2016	08/27/2016	09/07/2016									Project-Cancelled	CDG
C	Canandaigua	0125	0125CF5208	*	16642	Larson Engineers	2000	11/18/2010	01/17/2011	02/04/2020	02/05/2020	01/20/2020							Project-Cancelled	CDG
C	Canandaigua	0125	0125CF5208	*	10910	Delaware-River-Solar-LLC	2000	07/26/2022	07/28/2022	08/16/2022									Project-Cancelled	CDG
I	Canandaigua	0125	0125CF5208	*	2339	New-York-Light-Energy	150	02/12/2014											Interconnected	NM
I	Canandaigua	0125	0125CF5208	*	4283	O'Connell-Eletrie	300	10/20/2014											Interconnected	NM
I	Canandaigua	0125	0125CF5208	*	2626	GreenSeek-Corporation	417.8	06/17/2014											Interconnected	NM
I	Canandaigua	0125	0125CF5134	*	4152	Greensites-Renewable-Energy-LLC	300	04/03/2015	04/07/2015	07/16/2015									Interconnected	NM
C	Rochester	0126	0126RO5224	*	16274	Asante-Energy	6000	08/28/2010	09/05/2010	10/13/2010	10/20/2010	11/18/2010	02/03/2010						Project-Cancelled	CDG
C	Rochester	0126	0126RO5224	*	16600	Asante-Energy	6000	08/13/2010	08/24/2010	09/03/2010	09/28/2010	09/29/2010	12/23/2010						Project-Cancelled	CDG
I	Rochester	0126	0126RO5224	*	38		225												Interconnected	BU
I	Rochester	0126	0126RO5226	*	1560	Warner Energy	61	10/03/2011											Interconnected	RNM
I	Rochester	0126	0126RO5226	*	1909	SolarLiberty-Energy-Systems	1295	12/18/2015	12/20/2015	05/16/2016					02/16/2017			Interconnected	RNM	
I	Rochester	0126	0126RO5226	*	21064	Black-and-White	66.6	03/01/2023	04/18/2023	04/26/2023									Interconnected	NM
Q	Rochester	0126	0126RO5226	1	24325	SED dba GreenSpark Solar	499	07/01/2024	07/24/2024	08/20/2024	08/22/2024								February 2024 SIR deadlines	PPA
C	Canandaigua	0127	0127CF5220	*	12309	Manalish-Solar-Associates-LLC	100	06/02/2018	06/03/2018	05/11/2018									Project-Cancelled	RNM
C	Canandaigua	0127	0127CF5220	*	16282	Chenango-Solar-Subsidiary-of-Community-Energy-Sole	6000	06/16/2020	06/19/2020	06/03/2020	06/08/2020	06/11/2020	08/27/2020	01/06/2021					Project-Cancelled	CDG
C	Canandaigua	0127	0127CF5220	*	16877	Distributed-Sun-LLC	4368	10/13/2020	10/16/2020	10/30/2020	12/01/2020	01/18/2021	03/24/2021						Project-Cancelled	CDG
C	Canandaigua	0127	0127CF5220	*	17017	Chenango-Solar-Subsidiary-of-Community-Energy-Sole	6000	11/09/2020	11/16/2020	10/20/2020	10/23/2020	11/04/2020	03/03/2021						Project-Cancelled	CDG
C	Canandaigua	0127	0127CF5220	*	1970	Delaware-River-Solar-LLC	2000	07/26/2022	07/28/2022	08/16/2022									Project-Cancelled	CDG
C	Canandaigua	0127	0127CF5220	*	12168	EDRRA-DG-NY-Development-LLC	1600	03/08/2023	04/03/2023	04/10/2023	05/14/2023	05/18/2023	08/09/2023						Project-Cancelled	NA
C	Canandaigua	0127	0127CF5220	*	20918	NATIONAL-ENERGY-DEVELOPMENT	6000	11/01/2023	11/12/2023	12/04/2023									Project-Cancelled	CDG
I	Canandaigua	0127	0127CF5221	*	11368	Recovery-Solar	160	10/13/2016	10/13/2016	12/29/2016									Interconnected	RNM
I	Canandaigua	0127	0127CF5221	*	1330	Recovery-Solar	160	12/13/2016	12/13/2016	12/29/2016									Interconnected	RNM
I	Canandaigua	0127	11440	*	13712	Tesla Energy Operations-Inc	2080	08/03/2018	08/10/2018	08/20/2018		09/11/2018	10/10/2018						Interconnected	NA
I	Canandaigua	0127	0127CF5220	*	16886	Paradise-Energy-Solutions	100	10/30/2020	11/26/2020	03/02/2021									Interconnected	RNM
Q	Canandaigua	0127	0127CF5231	1	21966	Sky Solar Inc.	500	06/20/2023	07/20/2023	07/20/2023	09/05/2023	09/11/2023	12/06/2023	04/19/2024					February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5231	2	21967	Sky Solar Inc.	500	06/20/2023	07/20/2023	07/20/2023	09/05/2023	09/12/2023	12/06/2023	04/22/2024					February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5231	3	22371	Sky Solar Inc.	5000	08/16/2023	09/11/2023	09/28/2023	06/03/2024	06/06/2024	08/28/2024						February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5230	4	2280	Norbut Solar Farms	5000	10/27/2023	11/09/2023	11/30/2023	12/14/2023	12/21/2023	04/16/2024						February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5230	5	22871	Norbut Solar Farms	5000	10/27/2023	11/09/2023	11/30/2023	05/15/2024	05/15/2024	08/09/2024						February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5229	6	23825	Newamp	5000	04/12/2024	05/24/2024	06/20/2024									February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5231	7	24543	Sky Solar Inc.	5000	07/31/2024	09/05/2024	09/26/2024									February 2024 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5231	8	24544	Sky Solar Inc.	1250	07/31/2024	09/05/2024	09/26/2024									February 2024 SIR deadlines	CDG
C	Sodus	0132	0132LS6241	*	9033	greSolar	2000	07/23/2016	07/24/2016	01/18/2016									Project-Cancelled	NM
C	Sodus	0132	0132LS6241	*	10078	Cypress-Creek-Renewables	2000	06/10/2016	06/13/2016	06/31/2016									Project-Cancelled	NM
C	Sodus	0132	0132LS6241	*	10201	Cypress-Creek-Renewables	2000	06/26/2016	06/14/2016	06/16/2016									Project-Cancelled	NM
C	Sodus	0132	0132LS6241	*	14988	Cypress-Creek-Renewables	2000	08/20/2016	08/23/2016	08/23/2016	09/06/2016	09/11/2016	02/10/2017						Project-Cancelled	NA
C	Sodus	0132	0132LS6241	*	20100	Knights-Energy(HSA)Inc	2106	09/07/2022	09/13/2022	09/20/2022	10/11/2022	10/13/2022	01/06/2023						Project-Cancelled	CDG
C	Sodus	0132	0132LS6241	*	20441	GEM Energy	1183.9	10/27/2022	01/03/2023	01/10/2023	03/16/2023	03/21/2023	06/13/2023						Project-Cancelled	NM
FF	Sodus	0132	0132LS6241	*	10413	RIC-Development-LLC	6000	06/23/2022	06/29/2022	07/20/2022	08/02/2022	08/04/2022	10/26/2022	02/28/2023	08/22/2023				Full-upgrade-payment-received	CDG
I	Sodus	0132	0132LS6241	*	49		49												Interconnected	PPA
I	Sodus	0132	0132LS6241	*	2122															

C	Canandaigua	0145	0146CF5443	*	45087	Chenango-Solar-subsidary-of-Community-Energy-Sols	5000	02/12/2020	02/18/2020	02/27/2020	04/08/2020	04/09/2020	06/24/2020	Project-Cancelled	CDG		
C	Canandaigua	0145	0146CF5444	*	46779	Aura-Power-Solar-USA-LLC	2750	09/24/2020	10/06/2020	10/16/2020	10/16/2020			Project-Cancelled	CDG		
C	Canandaigua	0145	0146CF5445	*	96124		6000	11/10/2021	11/23/2021	12/03/2021				Project-Cancelled	CDG		
C	Canandaigua	0145	0145CF5444	x	10270	Solar-Power-Network-LLC	1500	04/21/2022	04/21/2022	05/11/2022	05/11/2022			Project-Cancelled	CDG		
C	Canandaigua	0145	0145CF5444	*	20269	Newamp-Inc.	6000	11/08/2022	12/08/2022	12/07/2022	01/12/2023	01/18/2023	04/10/2023	Project-Cancelled	CDG		
C	Canandaigua	0145	0145CF5444	*	20264	Newamp-Inc.	6000	03/18/2023	03/29/2023	03/11/2023	10/02/2023	10/06/2023	01/30/2024	Project-Cancelled	CDG		
C	Canandaigua	0145	0145CF5444	*	20248	Newamp	6000	12/04/2022	01/18/2023	02/08/2023				Project-Cancelled	CDG		
FF	Canandaigua	0145	0146CF5443	*	42686	DelaWare-River-Solar-LLC	2338	11/00/2017	11/00/2017	11/12/2017	11/22/2017	01/20/2018	04/22/2018	10/25/2018	Full-upgrade-payment-received	CDG	
FF	Canandaigua	0145	0146CF5443	*	43377	Butlock-Nat-Gen-REA-DRS-LLC	1200	06/07/2016	06/16/2016	06/17/2016	07/13/2016	09/20/2016	07/31/2016	02/03/2020	Full-upgrade-payment-received	CDG	
I	Canandaigua	0145	0145CF5444	*	4372		6000	02/26/2021							Interconnected	NM	
I	Canandaigua	0145	0145CF5443	*	42276	Abundant-Solar-(New-York)-Inc.	1400	08/14/2017	08/15/2017	08/20/2017	09/08/2017	09/15/2017	11/31/2017	01/26/2018	07/30/2018	Interconnected	CDG
I	Canandaigua	0145	0145CF5444	*	46077	Paradiso-Energy-Solutions	67.6	02/27/2020	03/05/2020	03/12/2020						Interconnected	NM
Q	Canandaigua	0145	0145CF5144	1	21108	Abundant Solar Power Inc.	5000	02/03/2023	02/06/2023	02/22/2023	04/18/2024	05/07/2024	07/30/2024	February 2024 SIR deadlines	CDG		
Q	Canandaigua	0145	0145CF5144	2	22495	Nixamp Interconnections	5000	09/22/2023	10/23/2023	11/10/2023	07/19/2024	07/24/2024		February 2024 SIR deadlines	CDG		
C	Canandaigua	0146	0146CF5444	*	11446	LaBella-Associates-DPC	1364	01/10/2017	02/06/2017	02/14/2017	03/02/2017	03/03/2017	06/08/2017	Project-Cancelled	RNM		
C	Canandaigua	0146	0146CF5444	*	12440	Delaware-River-Solar-LLC	2000	09/29/2017	09/29/2017	10/04/2017	10/26/2017	10/27/2017	01/19/2018	Project-Cancelled	CDG		
C	Canandaigua	0146	0146CF5444	*	12860	Abundant-Solar-Power-Inc.	2000	01/08/2018	01/16/2018	01/16/2018	01/26/2018	01/29/2018	03/21/2018	Project-Cancelled	CDG		
C	Canandaigua	0146	0146CF5444	*	16266	Solar-Provider-Group-LLC	5000	08/20/2019	09/11/2019	09/25/2019	10/23/2019	10/28/2019	01/21/2020	Project-Cancelled	CDG		
C	Canandaigua	0146	0146CF5444	*	18623	BW-Solar-Holding-Co	6000	11/24/2021	11/30/2021	12/15/2021	01/27/2022			Project-Cancelled	CDG		
C	Canandaigua	0146	0146CF5444	*	20616	Renus-Energy-Inc.	6000	09/19/2023	10/12/2023	11/02/2023	11/13/2023	11/14/2023	01/21/2024	Project-Cancelled	CDG		
C	Canandaigua	0146	0146CF5444	*	22512	Renus-Energy-Inc.	6000	09/10/2023	10/12/2023	11/02/2023	11/09/2023	11/14/2023	01/20/2024	Project-Cancelled	CDG		
C	Canandaigua	0146	0146CF5439	*	23854	Newamp	6000	06/24/2024	06/28/2024	06/14/2024				Project-Cancelled	NM		
I	Canandaigua	0148	0148CF2901	*	1906		60	08/22/2011							Interconnected	NM	
C	Canandaigua	0149	0149CF0249	*	14000	YSC-Solar	1080	10/03/2016	10/07/2016	10/13/2016				Project-Cancelled	NM		
Q	Canandaigua	0149	0149CF0249	1	24539	Sky Solar Inc.	5000	07/31/2024	09/05/2024	09/26/2024				February 2024 SIR deadlines	CDG		
Q	Canandaigua	0149	0149CF0249	2	24542	Sky Solar Inc.	1250	07/31/2024	09/05/2024	09/26/2024				February 2024 SIR deadlines	CDG		
I	Canandaigua	0153	0153CF0260	*	4907		60	08/28/2011							Interconnected	NM	
I	Canandaigua	0153	0153CF0261	*	5076	The-Whiting-Turner-Contracting-Company	1000	09/17/2013	09/18/2013						Interconnected	NM	
C	Canandaigua	0154	0154CF5260	*	12273	Delaware-River-Solar-LLC	2000	08/10/2017	08/16/2017	08/25/2017	09/21/2017	10/03/2017		Project-Cancelled	CDG		
C	Canandaigua	0154	0154CF5260	x	12471	Delaware-River-Solar-LLC	2000	09/25/2017	10/02/2017	10/06/2017	10/25/2017	10/27/2017		Project-Cancelled	CDG		
C	Canandaigua	0154	0154CF5260	*	14272	Delaware-River-Solar-LLC	1600	09/26/2017	10/02/2017	10/26/2017				Project-Cancelled	CDG		
C	Canandaigua	0154	0154CF5266	*	46										Interconnected	BU	
I	Canandaigua	0154	0154CF5261	*	16146	Paradiso-Energy-Solutions	100	08/02/2010	08/10/2010	08/28/2010					Interconnected	NM	
I	Fillmore	0167	0167GV1209	*	90		168								Interconnected	BU	
C	Canandaigua	0168	0168CF5190	*	10842	Cypress-Creek-Renewables	2000	09/02/2016	09/09/2016	09/13/2016	11/07/2016	11/08/2016	01/12/2017	Project-Cancelled	RNM		
C	Canandaigua	0168	0168CF5190	*	10964	Cypress-Creek-Renewables	2000	09/22/2016	09/28/2016	10/11/2016				Project-Cancelled	RNM		
C	Canandaigua	0168	0168CF5190	*	10974	YSC-Solar	1980	09/28/2016	10/04/2016	10/06/2016	11/10/2016	11/14/2016	01/17/2017	Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	11658	Cypress-Creek-Renewables	2000	02/16/2017	03/01/2017	03/02/2017	03/23/2017	04/11/2017	06/27/2017	08/31/2017	06/18/2018	Project-Cancelled	CDG
C	Canandaigua	0168	0168CF5190	*	11652	Cypress-Creek-Renewables	2000	02/24/2017	03/02/2017	03/07/2017	03/23/2017	04/11/2017	06/27/2017	Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	12384	YSC-Solar-LLC	1620	09/20/2017	11/06/2017	11/07/2017				Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	16500	BW-Solar-Holding-Co	6000	08/07/2020	08/12/2020	08/31/2020	10/20/2020			Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	17421	Delaware-River-Solar-LLC	4750	02/26/2021	03/23/2021	04/14/2021	04/28/2021	04/28/2021		Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	17632	Delaware-River-Solar-LLC	4088	05/05/2021	06/04/2021	06/07/2021	06/25/2021	06/28/2021	08/03/2021	Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	x	23327	Delaware-River-Solar-LLC	5000	11/10/2024	12/05/2024	02/21/2025				Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	23588	Delaware-River-Solar-LLC	5000	03/08/2024	03/21/2024	04/08/2024				Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	23631	Genrate-Energy-LLC	4750	03/22/2024	04/10/2024	04/09/2024				Project-Cancelled	CDG		
C	Canandaigua	0168	0168CF5190	*	4223	Paradiso-Energy-Solutions	144	10/14/2014	11/07/2014					Interconnected	NM		
I	Canandaigua	0168	0168CF5190	*	42271	Genrate-Capital-Inc	2338	08/16/2017	08/16/2017	09/21/2017	10/02/2017	12/04/2017	03/01/2018	09/10/2018	Interconnected	CDG	
I	Canandaigua	0168	0168CF5190	*	42381	Genrate-Capital-Inc	2338	09/11/2017	09/12/2017	09/18/2017	09/28/2017	10/03/2017	12/04/2017	03/01/2018	09/10/2018	Interconnected	CDG
I	Canandaigua	0168	0168CF5190	*	42511	Genrate-Capital-Inc	2338	10/01/2017	10/12/2017	10/18/2017	10/19/2017	12/19/2017	03/16/2018	09/14/2018	Interconnected	CDG	
Q	Canandaigua	0168	0168CF5190	1	22978	New Energy Equity LLC	5000	11/13/2023	11/16/2023	12/07/2023	03/18/2024	03/21/2024		February 2024 SIR deadlines	CDG		
Q	Canandaigua	0168	0168CF5189	2	24659	New Energy Equity	5000	08/16/2024	09/26/2024	10/07/2024				February 2024 SIR deadlines	CDG		
C	Rochester	0169	0169GV1214	*	14427	Delaware-River-Solar-LLC	676	02/01/2019	02/05/2019	02/13/2019	03/18/2019	03/20/2019	06/04/2019	Project-Cancelled	CDG		
C	Rochester	0169	0169GV1214	*	20166	AMP-Solar-Development-Inc.	4096	08/31/2022	09/16/2022	09/30/2022	10/14/2022	10/17/2022		Project-Cancelled	CDG		
C	Fillmore	0171	0171GV1230	*	11674	Solar-Provider-Group-LLC	1440	03/09/2017	04/10/2017	06/01/2017	06/16/2017			Project-Cancelled	CDG		
C	Fillmore	0171	0171GV1232	*	11672	Solar-Provider-Group-LLC	1500	02/13/2017	02/13/2017	02/20/2017				Project-Cancelled	CDG		
C	Fillmore	0171	0171GV1233	*	11018	Solar-Provider-Group-LLC	2000	06/18/2017	06/19/2017	06/21/2017				Project-Cancelled	CDG		
C	Fillmore	0171	0171GV1230	*	14162	Solar-Provider-Group-LLC	1440	07/11/2017	07/13/2017	07/27/2017	08/02/2017	08/02/2017	11/06/2017	Project-Cancelled	CDG		
Q	Fillmore	0171	0171GV1232	*	23386	Delaware-River-Solar-LLC	2425	01/30/2024	02/02/2024	02/21/2024				Project-Cancelled	CDG		
Q	Fillmore	0171	0171GV1237	1	23594	Delaware River Solar, LLC	2400	03/11/2024	03/12/2024	04/01/2024	04/29/2024	04/30/2024	07/25/2024	February 2024 SIR deadlines	CDG		
Q	Fillmore	0171	0171GV1220	2	24686	New Energy Equity	3000	08/21/2024	08/29/2024	09/19/2024				February 2024 SIR deadlines	CDG		
C	Fillmore	0174	0174GV1246	*	10516	Sunlight-General-Capital-LLC	240	07/11/2016	07/14/2016	07/21/2016				Project-Cancelled	NM		
C	Rochester	0176	0176GV1243	*	12443	Monolith-Solar-Associates-LLC	300	06/23/2018	06/24/2018	06/04/2018				Project-Cancelled	CDG		
C	Rochester	0176	0176GV1244	*	23107	Delaware-River-Solar-LLC	2425	12/22/2023	01/02/2024	01/18/2024				Project-Cancelled	CDG		
C	Fillmore	0176	0176GV1247	*	10927	Cypress-Creek-Renewables	2000	09/29/2016	09/28/2016	10/03/2016				Project-Cancelled	RNM		
C	Fillmore	0176	0176GV1247	*	22720	Abundant-Solar-Power-Inc.	1426	10/06/2023	10/16/2023	11/02/2023	11/16/2023	11/27/2023	02/08/2024	Project-Cancelled	CDG		
C	Fillmore	0179	0179GV1221	*	11061	Cypress-Creek-Renewables	2000	10/13/2016	10/10/2016	10/28/2016				Project-Cancelled	RNM		
C	Fillmore	0179	0179GV1218	*	20563	SED-Ibco-GreenSpark-Solar	480	08/12/2022	09/29/2022	10/30/2022				Project-Cancelled	RC		
I	Fillmore	0179	0179GV1224	*	2801	Storage-Solar-Systems-Inc	1360	06/10/2013	06/11/2013	12/10/2014				Interconnected	RNM		
C	Rochester	0181	0181L0203	*	21285	Delaware-River-Solar-LLC	2380	03/07/2023	03/08/2023	03/24/2023	06/08/2023	06/12/2023	09/07/2023	Project-Cancelled	CDG		
Q	Rochester	0181	0181L0217	1	24293	Harvest Power LLC	500	07/18/2024	09/24/2024	10/11/2024				February 2024 SIR deadlines	NM		
C	Rochester	0184	0184GV1202	*	16416	Delaware-River-Solar-LLC	2420	09/30/2019	10/08/2019	10/17/2019				Project-Cancelled	CDG		
C	Rochester	0184	0184GV1203	*	16416	Delaware-River-Solar-LLC	2420	09/30/2019	10/08/2019	10/16/2019				Project-Cancelled	CDG		
C	Sodus	0189	0189LS6112	*	16048	NewEco-Energy	6000	01/31/2020	02/06/2020	02/20/2020				Project-Cancelled	CDG		
C	Sodus	0189	0189LS6112	*	16236	Chenango-Solar-subsidary-of-Community-Energy-Sols	6000	06/07/2020	06/11/2020	06/14/2020	06/20/2020	06/21/2020	08/08/2020	Project-Cancelled	CDG		
C	Sodus	0189	0189LS6113	*	17												





C	Sodus	0230	0230RO6163	*	48810	BW-Solar-Holding-Ce	5000	11/10/2021	11/22/2021	12/13/2021	01/27/2022	02/01/2022	01/18/2022	Project-Cancelled	CDG		
C	Sodus	0230	0230RO6163	*	48810	Delaware-River-Solar-LLC	2600	03/01/2022	04/11/2022	04/21/2022				Project-Cancelled	CDG		
C	Sodus	0230	0230RO6162	*	20226	BW-Solar-Holding-Ce	5000	10/29/2021	11/22/2021	12/13/2021	02/10/2022	02/13/2022	06/08/2022	Project-Cancelled	CDG		
C	Sodus	0230	0230RO6162	x	23385	Krugar-Energy-(USA)-Inc.	5000	08/15/2023	00/01/2023	00/20/2023				Project-Cancelled	CDG		
C	Sodus	0230	0230RO6161	*	22801	SolarEnergy-Equity-LLC	5000	10/17/2022	12/12/2022	01/10/2023	01/11/2023	01/12/2023	01/06/2024	Project-Cancelled	CDG		
I	Sodus	0230	0230RO6163	*	48810	New-Energy-Equity-LLC	4900	03/24/2022	03/26/2022	03/28/2022				Interconnected	RNM		
I	Sodus	0230	0230RO6162	*	42326	Kendall-Sustainable-Infrastructure-LLC	3100	11/16/2021	11/29/2021	12/07/2021	01/10/2022	01/15/2022	01/26/2022	01/23/2018	Interconnected	CDG	
I	Sodus	0230	0230RO6162	*	46284	GreenSpark-Solar	4628	08/20/2010	00/06/2010	00/18/2010	06/20/2020	06/20/2020	08/14/2020	06/24/2020	Interconnected	CDG	
I	Sodus	0230	0230RO6163	*	47288	Teogen-Inc.	128	03/04/2021	03/26/2021	04/01/2021					Interconnected	NA	
Q	Sodus	0230	0230RO5161	1	22519	Norbut Solar Farms	5000	09/06/2023	09/15/2023	10/03/2023	01/24/2024	01/26/2024	04/16/2024	09/20/2024	February 2024 SIR deadlines	CDG	
C	Fillmore	0247	0247GV1204	*	22400	Peppco#4	6000	07/06/2023	07/11/2023	07/27/2023	08/12/2023	09/12/2023	12/07/2023	Project-Cancelled	RC		
C	Fillmore	0247	0247GV1204	*	22460	Peppco#4	6000	07/14/2023	09/14/2023	10/02/2023	10/11/2023	03/18/2024		Project-Cancelled	RC		
C	Fillmore	0247	0247GV1204	*	24293	New-Energy-Equity-LLC	6000	06/26/2024	07/01/2024	07/23/2024					Project-Cancelled	BU	
C	Fillmore	0247	0247GV1204	*	32										Interconnected	CDG	
Q	Fillmore	0247	0247GV1204	1	24843	New Energy Equity LLC	5000	09/13/2024	09/19/2024	10/07/2024					February 2024 SIR deadlines	CDG	
I	Rochester	0416	0416RO6106	*	3205	Solar-Liberty-Energy-Systems	1760	11/08/2010							Interconnected	RNM	
I	Rochester	0416	0416RO6106	*	42010	SED-Iba-GreenSpark-Solar	4620	06/12/2017	06/16/2017	06/22/2017	07/19/2017	07/20/2017	09/29/2017	12/27/2017	06/19/2018	Interconnected	NM
C	Sodus	0418	0418RO6270	*	11676	Solar-Liberty-Energy-Systems	6875	06/08/2017	06/20/2017	06/22/2017					Project-Cancelled	RNM	
C	Sodus	0418	0418RO6270	*	11112	Solar-Liberty-Energy-Systems, Inc.	480	06/06/2023	08/26/2023	09/13/2023	10/16/2017	11/14/2017	01/23/2018		Project-Cancelled	NM	
C	Sodus	0418	0418RO6281	*	21000	Telton	480	06/06/2023	08/26/2023	09/13/2023					Project-Cancelled	NM	
I	Sodus	0418	0418RO6201	*	3216	GoCore-NY-Development	288	11/18/2010							Interconnected	NM	
I	Sodus	0418	0418RO6200	*	4628	Arise-Power	667	12/24/2014	02/04/2015						Interconnected	NM	
I	Sodus	0418	0418RO6201	*	46648	Johnson Controls - Inc.	2644	12/03/2010	02/26/2020	03/04/2020					Interconnected	NM	
I	Sodus	0418	0418RO5274	1	23766	Telton	300	05/17/2024	06/04/2024	06/18/2024					February 2024 SIR deadlines	NM	
Q	Sodus	0418	0418RO5273	2	23767	Telton	300	05/17/2024	06/04/2024	06/18/2024					February 2024 SIR deadlines	NM	
C	Rochester	0419	0419RO6246	*	10026	Sustainable-Energy	2000	06/06/2016	06/01/2016	06/17/2016					Project-Cancelled	NM	
C	Rochester	0419	0419RO6164	*	10982	Delaware-River-Solar-LLC	2000	09/09/2016	11/02/2016	11/14/2016	12/01/2016	02/07/2017	03/01/2017		Project-Cancelled	RNM	
C	Rochester	0419	0419RO6165	*	11218	Cypress-Green-Renewables	2000	11/20/2016	12/06/2016	12/07/2016					Project-Cancelled	RNM	
C	Rochester	0419	0419RO6120	*	11644	Namaste Solar Electric, Inc.	1998	03/02/2017	04/06/2017	04/12/2017	05/23/2017	05/24/2017	07/25/2017		Project-Cancelled	RNM	
C	Rochester	0419	0419RO6120	*	11804	Namaste Solar Electric, Inc.	1998	06/10/2017	06/26/2017	06/31/2017					Project-Cancelled	RNM	
C	Rochester	0419	0419RO6120	*	11864	Namaste Solar Electric, Inc.	2000	03/24/2018	03/24/2018	03/28/2018	03/15/2018	01/04/2019			Project-Cancelled	RNM	
C	Rochester	0419	0419RO6120	*	11881	Nawamp	5000	12/16/2010	01/22/2020	01/20/2020	02/26/2020	02/27/2020	06/19/2020		Project-Cancelled	CDG	
C	Rochester	0419	0419RO6164	*	16000	Falck Renewables	6000	02/28/2020	04/02/2020	04/09/2020					Project-Cancelled	CDG	
C	Rochester	0419	0419RO6164	*	17046	Delaware-River-Solar-LLC	4600	07/08/2021	07/09/2021	07/27/2021	08/19/2021	08/24/2021	11/03/2021		Project-Cancelled	CDG	
C	Rochester	0419	0419RO6120	*	18128	Berger Solar	5000	09/01/2021	10/06/2021	10/19/2021	11/17/2021	12/14/2021	01/08/2022		Project-Cancelled	CDG	
C	Rochester	0419	0419RO6120	*	18100	Berger Solar	5000	09/01/2021	10/06/2021	10/19/2021	11/17/2021	12/14/2021	01/08/2022		Project-Cancelled	CDG	
FF	Rochester	0419	0419RO6166	*	21148	EDF-Renewables Distributed Solutions, Inc.	2600	03/24/2023	04/04/2023	04/21/2023	06/20/2023	08/08/2023	10/20/2023	03/08/2024	08/30/2024	Full upgrade payment received	CDG
I	Rochester	0419	0419RO6166	*	4622	Arise-Power	667	12/24/2014	02/04/2015						Interconnected	NM	
I	Rochester	0419	0419RO6165	*	4631	O'Connell-Electric	600	01/16/2016							Interconnected	NM	
I	Rochester	0419	0419RO6120	*	44060	Generate-Capital-Inc.	4988	06/21/2010	06/27/2010	07/09/2010	07/24/2010	07/29/2010	10/10/2010	09/06/2020		Interconnected	CDG
I	Rochester	0419	0419RO6120	*	46038	Paradise-Energy-Solutions	884	10/28/2020	02/03/2022	02/04/2022					Interconnected	NM	
I	Rochester	0419	0419RO6164	*	48810	Town-of-Greene	96	01/12/2022	03/07/2022	03/14/2022					Interconnected	NM	
I	Rochester	0419	0419RO6165	*	49128	Envi-Engineering	4000	02/20/2010	04/20/2020						Interconnected	NM	
Q	Rochester	0419	0419RO5244	1	20370	Plug Power	2400	10/04/2022	11/18/2022					06/31/2023	06/31/2023	February 2024 SIR deadlines	NM
Q	Rochester	0419	0419RO5119	2	21526	EDF Renewables Distributed Generation, Inc.	2000	04/07/2023	04/13/2023	05/02/2023	06/20/2023	08/08/2023	11/01/2023		February 2024 SIR deadlines	CDG	
Q	Rochester	0419	0419RO5155	3	22374	GreenSpark Solar	5000	08/11/2023	09/05/2023	09/21/2023	09/29/2023	10/12/2023	01/10/2024		February 2024 SIR deadlines	RC	
Q	Rochester	0419	0419RO5155	4	22375	GreenSpark Solar	1371	08/11/2023	09/05/2023	09/21/2023	10/09/2023	10/09/2023	01/10/2024		February 2024 SIR deadlines	CDG	
Q	Rochester	0419	0419RO5120	5	24363	SED Iba GreenSpark Solar	4125	07/08/2024	07/15/2024	08/01/2024	08/20/2024	08/28/2024			February 2024 SIR deadlines	CDG	
C	Rochester	0424	0424RO5203	*	24704	Montate Solar	2200	08/23/2024	08/30/2024	08/31/2024					Project-Cancelled	RC	
Q	Rochester	0424	0424RO5203	1	23768	Montate Solar	4950	04/18/2024	05/02/2024	05/23/2024	06/07/2024	06/17/2024	08/30/2024		February 2024 SIR deadlines	RC	
C	Canandaigua	0428	0428CF6138	*	12382	YSC Community Solar-LLC	1980	09/14/2017	10/03/2017	10/11/2017	11/27/2017	11/29/2017	02/02/2018		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6138	*	12375	SED-Iba-GreenSpark-Solar	4000	03/20/2018	03/22/2018	03/23/2018					Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6138	*	16374	Namaste Solar	2000	03/10/2010	03/20/2010	10/11/2010	10/15/2010	10/16/2010	10/20/2020		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	16102	Wildcat-Renewables-LLC	2600	04/23/2020	06/26/2020	06/28/2020	08/04/2020	08/06/2020	10/20/2020	02/26/2021		Project-Cancelled	CDG
C	Canandaigua	0428	0428CF6138	*	16202	Namaste Solar	2620	06/03/2020	06/10/2020	06/11/2020					Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	16207	Distributed-Sun-LLC	1500	11/22/2021	11/22/2021	11/22/2021	12/31/2021	01/28/2022	01/28/2022		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	16202	Distributed-Sun-LLC	1500	11/02/2020	11/17/2020	12/01/2020	12/01/2020	01/18/2021	01/28/2021		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	17560	BW-Solar-Holding-Ce	5000	04/10/2021	04/28/2021	05/17/2021					Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	18884	Delaware-River-Solar-LLC	2800	11/18/2021	11/29/2021	12/09/2021	01/06/2022	01/07/2022	03/20/2022		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	19005	Distributed-Sun-LLC	4900	08/01/2020	08/17/2020	08/17/2020	09/14/2020	09/14/2020	10/03/2020		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	19700	Delaware-River-Solar-LLC	4000	07/06/2022	09/01/2022	09/16/2022	10/31/2022	11/03/2022	01/01/2023		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	19710	Distributed-Sun-LLC	1500	07/06/2022	09/01/2022	09/16/2022	10/31/2022	11/07/2022	02/03/2023		Project-Cancelled	CDG	
C	Canandaigua	0428	0428CF6172	*	20630	Delaware-River-Solar-LLC	5000	11/11/2022	11/16/2022	12/06/2022					Project-Cancelled	CDG	
I	Canandaigua	0428	0428CF6138	*	1908		60	08/22/2014							Interconnected	NM	
I	Canandaigua	0428	0428CF6138	*	7988	O'Connell-Electric	90	02/02/2016	02/02/2016						Interconnected	NM	
Q	Canandaigua	0428	0428CF5172	1	24470	Dimension NY 1 LLC	4950	07/23/2024	08/01/2024	08/20/2024	08/23/2024	09/03/2024			February 2024 SIR deadlines	CDG	
I	Sodus	0722	0722RO0767	*	46		760								Interconnected	BU	
C	Fillmore	8301	8301GV7704	*	17670	Delaware-River-Solar-LLC	4988	04/16/2021	04/19/2021	06/03/2021	06/17/2021	06/17/2021	08/26/2021		Project-Cancelled	CDG	
C	Fillmore	8301	8301GV7704	*	17653	Delaware-River-Solar-LLC	2711	04/15/2021	04/19/2021	05/20/2021	06/17/2021	06/17/2021			Project-Cancelled	CDG	
C	Fillmore	8301	8301GV7704	*	22326	New-Leaf-Energy-Inc.	5000	01/10/2024	01/18/2024	01/21/2024					Project-Cancelled	CDG	
Q	Fillmore	8301	8301GV7704	1	24433	RIC Energy	5000	07/18/2024	08/08/2024	08/27/2024	09/23/2024	09/25/2024			February 2024 SIR deadlines	CDG	
C	Fillmore	8303	8303GV7710	*	21621	New-Energy-Equity	6000	07/29/2024		08/20/2024					Project-Cancelled	CDG	
C	Fillmore	8303	8303GV7710	*	14600	Solar-Provider-Group-LLC	2000	05/01/2017	03/31/2017	04/06/2017	06/16/2017	07/06/2017	09/08/2017	12/12/2017		Project-Cancelled	CDG
C	Fillmore	8303	8303GV7710	*	14603	Solar-Provider-Group-LLC	2000	03/17/2017	04/10/2017	04/21/2017	06/06/2017					Project-Cancelled	CDG
C	Fillmore	8303	8303GV7710	*	12084												

C	Rochester	8332	8332GV7703	*	17461	Amp-Solar-Development-Inc.	4000	03/20/2021	04/23/2021	06/04/2021	06/27/2021	06/07/2021	08/09/2021	Project-Cancelled	CDG		
C	Rochester	8332	8332GV7703	*	17462	Amp-Solar-Development-Inc.	4008	03/20/2021	04/23/2021	06/04/2021	06/27/2021	06/07/2021	08/09/2021	Project-Cancelled	CDG		
I	Rochester	8332	8332GV7703	*	45497	Generate-Capital-Inc.	4086	08/13/2010	08/14/2010	08/27/2010	09/03/2010	09/04/2010	04/22/2020	09/09/2020	Interconnected	CDG	
C	Fillmore	8333	8333GV7702	*	13886	Prowind-Inc-c/o Corporate Creations Network-Inc.	1600	07/27/2018	07/31/2018	08/08/2018	08/20/2018	08/20/2018	11/16/2018	Project-Cancelled	RNM		
C	Fillmore	8333	8333GV7702	*	13889	Prowind-Inc-c/o Corporate Creations Network-Inc.	6000	08/29/2018	09/10/2018	09/10/2018	09/10/2018	09/10/2018	Project-Cancelled	RNM			
C	Fillmore	8333	8333GV7702	*	1639	Delaware-River-Solar-LLC	2004	06/10/2020	06/22/2020	07/07/2020	07/20/2020	07/22/2020	09/23/2020	Project-Cancelled	CDG		
C	Fillmore	8333	8333GV7702	*	16361	Delaware-River-Solar-LLC	2000	06/18/2020	06/23/2020	07/07/2020	07/20/2020	07/22/2020	09/29/2020	Project-Cancelled	CDG		
C	Fillmore	8333	8333GV7702	*	21272	National-Energy-Development	6000	03/06/2023	03/16/2023	03/16/2023	06/16/2023	06/12/2023	00/06/2023	Project-Cancelled	CDG		
C	Fillmore	8333	8333GV7702	*	29463	National-Energy-Development	6000	02/13/2024	02/29/2024	03/18/2024				Project-Cancelled	CDG		
C	Fillmore	8333	8333GV7702	*	29463	National-Energy-Development	6000	02/13/2024	02/29/2024	03/18/2024				Project-Cancelled	CDG		
C	Fillmore	8333	8333GV7702	1	21744	PureSky Energy	4998	05/16/2023	06/13/2023	06/30/2023	01/02/2024	01/02/2024	04/10/2024	February 2024 SIR deadlines	CDG		
O	Fillmore	8333	8333GV7702	2	22628	Nexamp Interconnections	5000	09/21/2023	10/09/2023	10/25/2023	11/09/2023	11/13/2023	02/09/2024	February 2024 SIR deadlines	CDG		
C	Fillmore	8346	8346GV7714	*	14763	Amp-Solar-US-Holdings-Inc.	2000	04/03/2017	04/17/2017	04/10/2017				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	14763	Amp-Solar-US-Holdings-Inc.	2000	04/03/2017	04/17/2017	04/10/2017				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	14818	Amp-Solar-US-Holdings-Inc.	1800	04/24/2017	06/04/2017	06/04/2017				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	14819	Amp-Solar-US-Holdings-Inc.	2000	04/24/2017	06/04/2017	06/18/2017				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	14820	Amp-Solar-US-Holdings-Inc.	2000	04/24/2017	06/04/2017	06/18/2017				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	12066	Delaware-River-Solar-LLC	4000	01/03/2018	01/03/2018	02/02/2018				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	12066	Delaware-River-Solar-LLC	4000	01/03/2018	01/03/2018	02/02/2018				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	12061	Delaware-River-Solar-LLC	2000	02/08/2018	02/22/2018	02/22/2018				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	12061	Delaware-River-Solar-LLC	2000	02/07/2018	02/29/2018	02/27/2018				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	12004	Delaware-River-Solar-LLC	2000	02/02/2018	02/22/2018	02/02/2018				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	18420	AES Distributed Energy-Inc.	6000	03/06/2020	04/10/2020	04/23/2020	06/18/2020	06/18/2020	08/04/2020	Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	17463	Amp-Solar-Development-Inc.	4008	03/20/2021	04/23/2021	06/04/2021	06/27/2021	06/28/2021		Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	20610	SRI-Shift Holdco-I-LLC	6000	11/09/2022	11/10/2022	11/29/2022				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	20612	Burgeo Solar	6000	03/18/2023	03/20/2023	10/26/2023				Project-Cancelled	CDG		
C	Fillmore	8346	8346GV7714	*	12068	Generate-Capital-Inc.	2000	02/01/2018	02/02/2018	02/05/2018	03/06/2018	03/08/2018	04/20/2018	07/03/2018	01/11/2019	Interconnected	CDG
I	Fillmore	8346	8346GV7714	x	13002	Generate-Capital-Inc.	4000	02/08/2018	02/22/2018	02/23/2018	03/16/2018	03/16/2018	05/18/2018	07/09/2018	01/14/2019	Interconnected	CDG
I	Fillmore	8346	8346GV7714	*	43003	Generate-Capital-Inc.	2800	02/09/2018	02/28/2018	03/02/2018	03/21/2018	06/29/2018	07/09/2018	01/11/2019	Interconnected	CDG	
I	Fillmore	8346	8346GV7714	*	43006	Generate-Capital-Inc.	2000	02/09/2018	02/06/2018	02/06/2018	03/20/2018	03/21/2018	06/29/2018	07/11/2019	Interconnected	CDG	
I	Fillmore	8346	8346GV7714	*	46673	PureSky Energy	6000	10/20/2019	11/08/2019	11/20/2019	12/30/2019	01/06/2020	02/13/2020	04/23/2020	Interconnected	CDG	
I	Fillmore	8346	8346GV7714	*	46702	PureSky Energy	6000	11/26/2019	10/06/2019	10/26/2019	01/03/2020	01/06/2020	02/17/2020	12/23/2020	01/29/2021	Interconnected	CDG
C	Fillmore	8373	8373GV7706	*	10917	Cypress-Creek-Renewables	2000	03/11/2016	03/09/2016	10/11/2016				Project-Cancelled	RNM		
C	Fillmore	8373	8373GV7706	*	10918	SID-Sun	6000	01/03/2018	01/10/2018	01/10/2018				Project-Cancelled	NA		
C	Fillmore	8373	8373GV7706	*	10766	Distributed-Sun-LLC	6000	08/14/2016	09/01/2016	09/27/2016				Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	10767	Distributed-Sun-LLC	1376	08/14/2016	09/01/2016	09/27/2016				Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	16128	GVA-Solar-NV-LP	2000	08/06/2019	09/04/2019	09/11/2019	10/18/2019	10/23/2019	01/20/2020	Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	16933	Delaware-River-Solar-LLC	4000	01/24/2020	01/30/2020	02/12/2020				Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	16281	BW-Solar-Holding-Co	6000	01/10/2022	01/11/2022	01/15/2022	02/16/2022			Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	10561	Amp-Solar-Development-Inc.	2300	06/10/2022	06/28/2022	07/11/2022	06/08/2023	06/09/2023	08/02/2023	Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	10720	Amp-Solar-Development-Inc.	6000	07/12/2022	07/13/2022	07/27/2022	08/06/2022	08/08/2022	09/20/2022	Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	10728	Amp-Solar-Development-Inc.	6000	07/12/2022	07/21/2022	08/02/2022	08/12/2022	08/15/2022	09/23/2022	Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	10730	AMP-Solar-Development-Inc.	6000	07/14/2022	07/21/2022	08/04/2022	08/10/2022	08/22/2022	09/29/2022	Project-Cancelled	CDG		
C	Fillmore	8373	8373GV7706	*	20304	SRI-Shift Holdco-I-LLC	6000	10/11/2022	10/18/2022	11/02/2022				Project-Cancelled	CDG		
I	Fillmore	8373	8373GV7706	*	16671	PureSky Energy	6000	10/20/2019	11/01/2019	11/18/2019	07/06/2020	07/06/2020	09/03/2020	03/18/2021	01/23/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7706	*	16704	PureSky Energy-FF	1376	11/26/2019	11/26/2019	12/16/2019	07/13/2020	07/13/2020	09/03/2020	12/23/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7706	*	16706	PureSky Energy	6000	11/26/2019	11/26/2019	12/16/2019	07/13/2020	07/13/2020	09/14/2020	12/23/2020	01/23/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7706	x	15706	PureSky Energy	6000	11/27/2019	12/03/2019	12/19/2019	07/13/2020	07/13/2020	09/11/2020	12/23/2020	01/23/2021	Interconnected	CDG
C	Fillmore	8375	8375GV7707	*	21462	SRI-Shift Holdco-I-LLC	6000	03/20/2023	04/03/2023	04/10/2023				Project-Cancelled	CDG		
C	Fillmore	8375	8375GV7707	*	20700	Nexamp	2000	04/20/2024	04/20/2024	06/03/2024				Project-Cancelled	CDG		
O	Fillmore	8375	8375GV7707	1	22190	SRI Shift Holdco I, LLC	5000	07/19/2023	08/25/2023	09/13/2023	05/23/2024	05/23/2024	08/09/2024	February 2024 SIR deadlines	CDG		
C	Fillmore	8376	8376GV7706	*	16022	Solar-Provider-Group-LLC	6000	06/28/2019	07/10/2019	07/16/2019				Project-Cancelled	CDG		
C	Fillmore	8376	8376GV7706	*	17064	Delaware-River-Solar-LLC	2600	07/14/2021	07/14/2021	08/02/2021	09/14/2021	09/16/2021	12/03/2021	Project-Cancelled	CDG		
C	Fillmore	8376	8376GV7706	*	10740	Solar-Power-Network-LLC	1100	07/06/2022	07/11/2022	07/26/2022				Project-Cancelled	CDG		
C	Fillmore	8376	8376GV7706	*	20926	Solar-Power-Network-LLC	6000	09/29/2022	09/21/2022	10/07/2022				Project-Cancelled	CDG		
C	Fillmore	8376	8376GV7706	1	23708	Abundant Solar Power Inc.	5000	03/25/2024	03/26/2024	04/15/2024	08/30/2024	09/23/2024		February 2024 SIR deadlines	CDG		
O	Fillmore	8376	8376GV7706	2	23780	Abundant Solar Power Inc.	3600	04/04/2024	04/10/2024	04/29/2024	09/06/2024	09/11/2024		February 2024 SIR deadlines	CDG		
O	Fillmore	8376	8376GV7706	3	24028	Delaware River Solar, LLC	5000	05/17/2024	05/29/2024	06/17/2024	07/17/2024	07/22/2024		February 2024 SIR deadlines	CDG		
C	Fillmore	8377	8377GV7708	*	12116	Cypress-Creek-Renewables	6000	07/24/2017	08/11/2017	08/13/2017				Project-Cancelled	NA		
C	Fillmore	8377	8377GV7708	*	16043	Delaware-River-Solar-LLC	4008	01/20/2020	02/04/2020	02/10/2020	03/16/2020	03/17/2020	06/24/2020	Project-Cancelled	CDG		
C	Fillmore	8377	8377GV7708	*	16083	Delaware-River-Solar-LLC	3741	02/10/2020	02/12/2020	02/27/2020	03/12/2020	03/17/2020	06/24/2020	Project-Cancelled	CDG		
C	Fillmore	8377	8377GV7708	*	16822	Delaware-River-Solar-LLC	2741	09/30/2020	09/30/2020	10/14/2020	10/20/2020	10/20/2020	01/04/2021	Project-Cancelled	CDG		
C	Fillmore	8377	8377GV7708	x	17121	Delaware-River-Solar-LLC	4000	02/11/2021	02/19/2021	02/27/2021	03/21/2021	03/29/2021	06/03/2021	Project-Cancelled	NM		
I	Fillmore	8377	8377GV7708	*	17211	Delaware-River-Solar-LLC	4700	06/17/2021	06/10/2021	06/27/2021	12/13/2021	12/16/2021	07/06/2022	Project-Cancelled	CDG		
FF	Fillmore	8377	8377GV7708	*	16828	Delaware-River-Solar-LLC	4988	09/30/2020	09/30/2020	10/14/2020	10/24/2021	10/24/2021	06/06/2021	09/08/2021	03/02/2022	Full-upgrade-payment-received	CDG
O	Fillmore	8															