

Queue Management - RGE - 05/16/2025

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
The list includes all non-residential projects 50kW and above

Q - In queue
I - Interconnected
C - Cancelled
FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Rochester	0001	0014RO01343	#			16743	Renewable-Rochester	66-84	09/18/2020	09/23/2020	10/01/2020						Project Cancelled	NM
I	Rochester	0001	0014RO0640	#			16103	Renewable-Rochester	61-75	07/26/2019	08/09/2019	08/20/2019						Interconnected	NM
Q	Rochester	0001	0001RO0339	1			22911	Wendel Companies	240	01/19/2024	03/20/2024	03/27/2024	07/19/2024	09/04/2024	11/26/2024			March 2025 SIR deadlines	NM
Q	Rochester	0001	0001RO0373	2			22913	Wendel Companies	320	01/18/2024	09/12/2024	10/22/2024						March 2025 SIR deadlines	NM
I	Rochester	0006	0006RO0384	#			1704	Mark-Beckwith	60	06/09/2011						01/04/2016	01/04/2016	Interconnected	NM
I	Rochester	0006	0006RO0384	#			4026	Mark-Beckwith	926	02/17/2015	02/04/2015	06/04/2015						Interconnected	NA
I	Rochester	0006	0006RO0306	#			4099	Julius M. Duchonnesse	260	02/27/2015	02/28/2015	06/04/2015						Interconnected	BU
I	Rochester	0006	0006RO0384	#			4006	TAC-Mechanical	72	02/13/2015	04/17/2015							Interconnected	NM
I	Rochester	0006	0006RO0331	#			15926	GreenSpark-Solar	62.3	01/27/2020	01/27/2020	01/31/2020						Interconnected	NM
C	Rochester	0007	0007RO0627	#			11002	Cypress-Creek Renewables	2000	10/04/2016	10/07/2016	10/17/2016						Project Cancelled	RNM
I	Rochester	0007	E0007RO0723	#			26		460									Interconnected	BU
I	Rochester	0014	0014RO0456	#			1655		60	11/29/2019								Interconnected	NM
I	Rochester	0014	0014RO0456	#			14040	GreenSpark-Solar	14040	06/19/2019	07/20/2019	08/08/2019						Interconnected	RNM
Q	Rochester	0014	0014RO2114	1			24451	Wendel Companies	225	07/30/2024	11/08/2024							March 2025 SIR deadlines	RC
Q	Rochester	0015	0015RO2208	1			22917	Wendel Companies	160	01/18/2024	09/12/2024	09/19/2024						March 2025 SIR deadlines	NM
I	Rochester	0016	0016RO0408	#			14002	Q-Cornwell-Electric	60	10/31/2018	11/02/2018	11/13/2018						Interconnected	NM
C	Rochester	0017	0017RO0360	#			17005	Larson-Engineers (Resilience-Design)	266.4	11/10/2020	11/17/2020	11/24/2020						Project Cancelled	CDG
C	Rochester	0017	0017RO0360	#			17041	Larson-Engineers (Resilience-Design)	300.8	11/16/2020	11/17/2020	11/25/2020						Project Cancelled	CDG
I	Rochester	0017	0017RO2517	x			1701		50	01/25/2011								Interconnected	NM
C	Rochester	0018	0018RO0446	#			22763	BlueWave-Solar	4099	10/26/2023	11/09/2023	11/20/2023						Project Cancelled	CDG
C	Rochester	0018	0018RO0545	#			24326	BlueWave-Solar	4099	07/03/2024	07/18/2024	09/12/2024	09/23/2024	09/26/2024	12/20/2024			Project Cancelled	CDG
I	Rochester	0029	0029RO2660	#			11406	Recovery-Solar	160	12/19/2016	01/10/2017	01/19/2017						Interconnected	RNM
I	Rochester	0029	0029RO2660	#			24086	SED-Illus-GreenSpark-Solar	24086	05/22/2024	06/02/2024	06/19/2024						Interconnected	NM
Q	Rochester	0029	0029RO0454	1			22907	Wendel Companies	75	01/18/2024	03/20/2024	04/02/2024						March 2025 SIR deadlines	NM
I	Rochester	0033	71894	#			60		2000									Interconnected	NYISO
Q	Rochester	0033	0033RO0527	1			22909	Wendel Companies	100	01/18/2024	03/20/2024	04/02/2024						March 2025 SIR deadlines	NM
I	Rochester	0038	0038RO0367	#			3173	Sunlight-General-Capital-LLC	80	06/04/2016	06/06/2016							Interconnected	NM
I	Rochester	0038	0038RO0591	#			10842	Q-Cornwell-Electric	80	09/07/2016	09/16/2016	09/27/2016	10/11/2016	10/13/2016	10/21/2016			Interconnected	NM
I	Rochester	0038	0038RO0508	#			18821	SED-Illus-GreenSpark-Solar	60	09/07/2023	09/07/2023	09/15/2023						Interconnected	NM
I	Canandaigua	0039	0039RO0203	#			16513	Q-Cornwell-Electric	66.64	07/29/2020	04/26/2021	06/03/2021						Interconnected	NM
C	Rochester	0040	0040RO0396	#			12069	Rochester-Solar-Technologies	768	06/20/2017	06/27/2017	07/10/2017	07/17/2017	07/20/2017	10/04/2017			Project Cancelled	CDG
I	Rochester	0040	0040RO2126	#			1728		226	02/26/2011								Interconnected	BU
I	Rochester	0040	0040RO0429	#			14863	GreenSpark-Solar	60	06/29/2019	06/27/2019	07/09/2019						Interconnected	NM
I	Rochester	0041	A0041RO0762	#			2003		100									Interconnected	BU
I	Rochester	0041	B0041RO0661	#			4921	Solar-Liberty-Energy-Systems	168	02/17/2015	03/19/2015							Interconnected	NM
C	Rochester	0042	0042RO0328	#			18206	Levitt-Collins-Renewables	60	06/03/2023	06/06/2023	06/13/2023						Project Cancelled	NM
Q	Rochester	0042	0042RO0478	1			22910	Wendel Companies	175	01/18/2024	03/20/2024	04/02/2024						March 2025 SIR deadlines	NM
C	Rochester	0042	0042RO0328	2			25099	1st Wind Energy Inc	72	10/17/2024	10/21/2024	10/29/2024						March 2025 SIR deadlines	NM
I	Rochester	0045	0045RO2172	x			2204	Solar-Liberty-Energy-Systems	50	06/19/2012	06/25/2012							Interconnected	NM
I	Rochester	0048	0048RO0686	#			6786	Sustainable-Energy-Developments	380	11/19/2016	11/20/2016	02/19/2016						Interconnected	RNM
I	Rochester	0049	0049RO0622	#			2604	Advanced-Solar-Products	899	06/30/2014								Interconnected	NM
I	Rochester	0055	0055RO5239	x			2305	Solar-Liberty-Energy-Systems	50	06/19/2012	06/25/2012							Interconnected	NM
I	Rochester	0056	B0056RO0764	#			564		5600									Interconnected	BU
I	Rochester	0058	0058RO0415	#			47		480									Interconnected	BU
C	Rochester	0060	0060RO0494	#			11903	Sun-Common	1005	04/10/2017	04/21/2017	04/26/2017	06/23/2017	06/24/2017	07/24/2017			Project Cancelled	CDG
C	Rochester	0060	0060RO0494	#			19120	SED-Illus-Sun-Common	1069	03/12/2018	04/06/2018	04/10/2018	06/20/2018	06/21/2018	07/24/2018			Project Cancelled	RNM
C	Rochester	0060	0060RO0494	#			14806		1680	06/06/2019	06/11/2019	06/27/2019	08/14/2019	09/20/2019	12/04/2019			Project Cancelled	CDG
I	Sodus	0063	0063RO0376	#			5170	Solar-Liberty-Energy-Systems	249.9	06/10/2015	06/11/2015							Interconnected	NM
I	Sodus	0064	B0064RO0730	#			2074	Solar-Liberty-Energy-Systems	620	09/17/2013								Interconnected	NM
I	Sodus	0064	B0064RO0730	#			5168	Solar-Liberty-Energy-Systems	360	04/10/2015	08/04/2015	09/10/2015				09/10/2015		Interconnected	NM
I	Rochester	0065	0065RO2629	#			27		160									Interconnected	BU
C	Sodus	0067	0067RO0576	#			6631	Solart-Energy	2009	06/20/2016	06/01/2016	12/16/2016						Project Cancelled	NM
I	Sodus	0067	0067RO0576	#			2435	Solar-Liberty-Energy-Systems	100	09/26/2012	10/01/2012							Interconnected	NM
I	Rochester	0068	0068RO0491	#			4126	Warner-Energy	120	10/02/2014	11/13/2014							Interconnected	NM
C	Canandaigua	0069	0069RO05169	#			18006	Xortia-Energy-Group-LLC	6000	07/07/2021	07/29/2021	08/17/2021						Project Cancelled	CDG
C	Rochester	0070	0070RO0526	#			11444	SED-Illus-GreenSpark-Solar	1080	12/29/2016	01/06/2017	01/17/2017	01/23/2017	01/25/2017	03/20/2017	03/22/2017	03/30/2017	Project Cancelled	CDG
C	Rochester	0070	0070RO0526	#			15091	Xortia-Energy-Group-LLC	11222	11/22/2019	11/22/2019	12/11/2019						Project Cancelled	CDG
C	Rochester	0070	0070RO0526	#			20591	Town-of-Greece	2040	11/15/2023	11/28/2023	12/14/2023						Project Cancelled	RC
C	Rochester	0070	0070RO0503	#			24144	Norfolk-Solar-Farms	6000	06/06/2024	06/06/2024	06/26/2024						Project Cancelled	CDG
C	Rochester	0070	0070RO0503	#			24146	Norfolk-Solar-Farms	6000	06/06/2024	06/06/2024	06/27/2024						Project Cancelled	CDG
C	Rochester	0070	0070RO0527	#			20969	Solar-Liberty-Energy-Systems-Inc.	6000	06/13/2024	06/06/2024	06/26/2024						Project Cancelled	RC
FF	Rochester	0070	0070RO05132	#			21412	Town-of-Greece	5000	03/24/2023	03/20/2023	04/17/2023	01/10/2024	01/23/2024	04/16/2024	08/16/2024	02/11/2025	Full-upgrade-payment-received	RC
FF	Rochester	0070	0070RO05132	#			23513	Bullfro-Solar	300	02/22/2024	08/01/2024	08/16/2024	12/02/2024	12/02/2024	02/26/2025	03/26/2025	03/26/2025	Full-upgrade-payment-received	

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Rochester	0071	0071RO5110	#			10606	Delaware River Solar, LLC	2000	07/26/2016	07/27/2016	08/02/2016						Project Cancelled	NM
C	Rochester	0071	0071RO5126	#			10999	Sustainable Energy Developments	2000	09/29/2016	10/07/2016	10/13/2016	12/18/2016	12/19/2016	03/10/2017			Project Cancelled	CDG
C	Rochester	0071	0071RO5140	#			11084	Delaware River Solar, LLC	2000	06/05/2017	06/05/2017	06/13/2017	06/20/2017	06/20/2017	09/13/2017			Project Cancelled	CDG
C	Rochester	0071	0071RO5130	x			11085	Delaware River Solar, LLC	2000	06/05/2017	06/12/2017	06/13/2017						Project Cancelled	CDG
C	Rochester	0071	0071RO5136	#			11086	Delaware River Solar, LLC	2000	06/05/2017	06/12/2017	06/13/2017						Project Cancelled	CDG
C	Rochester	0071	0071RO5129	#			12005	Cypress Creek Renewables	2000	06/20/2017	07/11/2017	07/17/2017						Project Cancelled	CDG
C	Rochester	0071	0071RO5132	#			16035	Town of Greece	2750	07/23/2019	08/06/2019	08/20/2019	09/18/2019	09/20/2019	12/10/2019			Project Cancelled	CDG
C	Rochester	0071	0071RO5116	#			16284	Delaware River Solar, LLC	4988	06/16/2020	06/18/2020	06/20/2020						Project Cancelled	CDG
C	Rochester	0071	0071RO5110	#			16342	Nowamp	5000	06/17/2020	06/24/2020	07/08/2020	07/22/2020	07/23/2020				Project Cancelled	CDG
C	Rochester	0071	0071RO5109	#			20542	Delaware River Solar, LLC	5000	11/01/2021	11/02/2021	11/18/2021						Project Cancelled	CDG
C	Rochester	0071	0071RO5110	#			20636	GreenSpark Solar	4275	11/16/2021	11/17/2021	12/07/2021	06/07/2023	06/15/2023	09/09/2023	01/21/2024		Project Cancelled	CDG
C	Rochester	0071	0071RO5109	#			20926	Delaware River Solar, LLC	5000	12/27/2021	12/28/2021	01/16/2023						Project Cancelled	CDG
C	Rochester	0071	0071RO5109	#			20927	Delaware River Solar, LLC	5000	12/27/2021	12/28/2021	01/16/2023						Project Cancelled	CDG
C	Rochester	0071	0071RO5109	#			20916	Delaware River Solar, LLC	5000	12/23/2021	01/06/2023	01/23/2023						Project Cancelled	CDG
C	Rochester	0071	0071RO5109	#			20902	National Energy Development	5000	01/26/2023	04/19/2023	05/05/2023						Project Cancelled	CDG
I	Rochester	0071	0071RO5110	#			7017	Solar Liberty Energy Systems	1975	12/21/2015	12/24/2015	10/06/2016					03/01/2017	Interconnected	RNM
I	Rochester	0071	0071RO5129	#			7018	Solar Liberty Energy Systems	1975	12/21/2015	12/24/2015	11/28/2016					03/01/2017	Interconnected	RNM
I	Rochester	0071	0071RO5129	#			7019	Solar Liberty Energy Systems	1975	12/21/2015	12/24/2015	11/28/2016					03/01/2017	Interconnected	RNM
I	Rochester	0071	0071RO5129	#			10100	Genstate Capital, Inc	1980	06/16/2016	06/21/2016	06/14/2016	06/15/2016	06/21/2016	08/24/2016	02/20/2017	08/08/2017	Interconnected	CDG
I	Rochester	0071	0071RO5109	#			8128	Solar Liberty Energy Systems	225	04/25/2016	06/17/2016							Interconnected	RNM
I	Rochester	0071	0071RO5110	#			11675	Cypress Creek Renewables	2700	02/10/2017	02/20/2017	02/23/2017	01/06/2017	03/09/2017	06/07/2017	10/09/2017	06/06/2018	Interconnected	CDG
I	Rochester	0071	0071RO5130	#			11906	SED-Ibco GreenSpark Solar	1990	06/15/2017	06/15/2017	06/22/2017	06/16/2017	06/16/2017	06/24/2017	06/22/2017	07/31/2017	Interconnected	CDG
I	Rochester	0074	0074RO0421	#			12489	GreenSpark Solar	70	10/02/2017	11/13/2017	11/27/2017						Interconnected	NM
I	Rochester	0075	0075RO0405	#			23161	GreenSpark Solar	30	12/22/2023	01/05/2024	01/19/2024						Interconnected	NM
C	Rochester	0081	0081RO0224	#			11660	SED-Ibco GreenSpark Solar	499.5	03/07/2017	03/16/2017	03/20/2017						Project Cancelled	RNM
I	Rochester	0081	0081RO2158	x			11668	Sustainable Energy Developments	399.6	01/09/2017	01/25/2017	02/01/2017	02/15/2017	02/16/2017	04/19/2017		06/27/2017	Interconnected	RNM
C	Rochester	0082	0082RO5232	#			12678	Mesa Technical Associates	200	07/31/2018	08/01/2018	08/01/2018						Project Cancelled	NA
C	Rochester	0082	0082RO5232	#			16882	BW Solar Holding Co	5000	10/16/2020	10/20/2020	11/06/2020	11/20/2020					Project Cancelled	CDG
C	Rochester	0082	0082RO5231	#			17251	BW Solar Holding Co	5000	01/19/2021	01/21/2021	01/26/2021						Project Cancelled	CDG
C	Rochester	0082	0082RO5165	#			18026	GreenSpark Solar	480	04/12/2022	05/09/2022	05/25/2022						Project Cancelled	NM
C	Rochester	0082	0082RO5232	#			21268	EDPRNA-DC-NY Development, LLC	1300	03/03/2023	04/03/2023	04/19/2023	07/19/2023	08/25/2023	11/16/2023			Project Cancelled	NA
FF	Rochester	0082	0082RO5232	#			17777	BW Solar Holding Co	5000	06/03/2021	06/09/2021	06/25/2021	08/19/2021	08/23/2021	11/06/2021	01/18/2022	07/15/2022	Full upgrade payment received	CDG
I	Rochester	0082	0082RO5234	#			5797	Solar Liberty Energy Systems	625	07/07/2015	07/08/2015							Interconnected	NM
I	Rochester	0082	0082RO5170	#			6621	Power Management	70	11/06/2015	11/10/2015							Interconnected	NM
I	Rochester	0082	0082RO5234	#			6623	Power Management	84	11/06/2015	11/10/2015							Interconnected	NM
I	Rochester	0082	0082RO5110	#			6624	Power Management	70	11/06/2015	11/10/2015							Interconnected	NM
I	Rochester	0082	0082RO5170	#			15219	Solar Liberty	278.6	09/16/2019	09/25/2019	10/03/2019						Interconnected	RNM
I	Rochester	0085	0085RO0310	#			23613	SED-Ibco GreenSpark Solar	75	03/15/2024	03/21/2024	04/02/2024						Interconnected	NM
Q	Rochester	0086	0086RO0525	1			24452	Wendel Companies	200	07/22/2024	09/26/2024	10/15/2024						March 2025 SIR deadlines	NM
C	Rochester	0089	0089RO5219	#			11267	EDPRNA-DC-NY Development, LLC	1100	03/08/2023	04/22/2023	04/10/2023	06/10/2023	06/18/2023	08/08/2023			Project Cancelled	NA
I	Rochester	0089	0089RO5219	x			13125	Ecovis Inc	72	03/16/2018	04/12/2018	04/12/2018						Interconnected	NM
I	Rochester	0089	0089RO5123	#			18369	Leath-Cullen Renewables	50	10/19/2021	10/20/2021	10/28/2021						Interconnected	NM
C	Canandaigua	0093	0093RO5255	#			17999	Xerata Energy Group LLC	4200	07/22/2021	07/23/2021	08/10/2021						Project Cancelled	CDG
I	Canandaigua	0093	0093RO5255	#			55		825									Interconnected	BU
I	Canandaigua	0093	0093RO5251	#			17246	O'Connell Electric	230	02/02/2021	06/09/2021	06/15/2021						Interconnected	NM
C	Rochester	0101	0101RO0260	#			17051	Larson Engineers (Resident Design)	223	11/16/2020	01/06/2021	01/14/2021	02/10/2021	02/15/2021	05/03/2021			Project Cancelled	CDG
I	Rochester	0103	0103RO0214	#			23462	SED-Ibco GreenSpark Solar	175	02/20/2024	03/01/2024	03/15/2024						Interconnected	NM
Q	Rochester	0103	0103RO0211	1			22912	Wendel Companies	150	01/19/2024	03/20/2024	04/02/2024						March 2025 SIR deadlines	NM
C	Rochester	0104	0104RO5288	#			5521	Safari Energy	1988	06/20/2015	06/01/2015	12/08/2015						Project Cancelled	NM
C	Rochester	0104	0104RO5288	#			12106	SED-Ibco SunCommon	2000	09/24/2017	08/25/2017	09/08/2017						Project Cancelled	CDG
C	Rochester	0104	0104RO5166	#			16944	BW Solar Holding Co	5000	10/28/2020	11/04/2020	12/16/2020	01/14/2021					Project Cancelled	CDG
C	Rochester	0104	0104RO5167	#			18600	BW Solar Holding Co	5000	11/19/2021	12/23/2021	12/09/2021	01/27/2022					Project Cancelled	CDG
C	Rochester	0104	0104RO5166	#			17671	BW Solar Holding Co	5000	06/10/2021	06/12/2021	06/29/2021	07/01/2021	09/13/2021	01/18/2022		Full upgrade payment received	CDG	
Q	Rochester	0104	0104RO5288	1			22485	SolAmerica Energy, LLC	3000	09/08/2023	09/12/2023	10/13/2023	11/03/2023	11/10/2023	01/29/2024	06/06/2024		March 2025 SIR deadlines	SSFA
C	Rochester	0106	0106RO5166	#			10108	Delaware River Solar, LLC	2000	06/16/2016	06/01/2016	06/14/2016	10/13/2016	10/12/2016	12/21/2016	02/20/2017		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	#			10253	Delaware River Solar, LLC	2000	06/16/2016	06/16/2016	06/21/2016	10/12/2016	10/12/2016	12/21/2016	02/20/2017		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	#			12772	Delaware River Solar, LLC	2600	12/06/2017	12/08/2017	12/08/2017	01/24/2018	01/25/2018	03/20/2018	04/23/2018		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	#			12773	Delaware River Solar, LLC	2000	12/06/2017	12/08/2017	12/08/2017	01/24/2018	01/25/2018	03/21/2018	04/23/2018		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	#			18106	Xerata Energy Group LLC	2100	08/13/2021	08/24/2021	09/07/2021	10/18/2021	10/20/2021	01/03/2022	06/09/2022		Project Cancelled	CDG
C	Rochester	0106	0106RO5166	#			18600	BW Solar Holding Co	5000	11/19/2021	11/22/2021	12/09/2021						Project Cancelled	CDG
C	Rochester	0106	0106RO5166	x			18802	BW Solar Holding Co	5000	01/10/2022	01/11/2022	01/25/2022						Project Cancelled	CDG
C	Rochester	0106	0106RO5166	#			23779	Delaware River Solar, LLC	5000	04/04/2024	04/05/2024	04/23/2024						Project Cancelled	CDG
FF	Rochester	0106	0106RO5166	#			21416	Tabin-Henricks Solar, LLC	2600	03/24/2023	04/10/2023	04/27/2023	07/14/2023	07/19/2023	11/19/2023	03/20/2024	06/23/2024	Full upgrade payment received	CDG
I	Rochester	0112	0112RO0231	#			24		235									Interconnected	BU
C	Rochester	0113	0113RO5239	x			10058	Delaware River Solar, LLC	2000	06/09/2016	06/10/2016	06/23/2016	07/07/2016	07/08/2016	09/13/2016			Project Cancelled	CDG
C	Rochester	0113	0113RO5238	#			10059	Delaware River Solar, LLC	2000	06/09/2016	06/10/2016	06/27/2016	07/07/2016	07/08/2016	09/13/2016			Project Cancelled	CDG
C	Rochester	0113	0113RO5101	#			10110	Delaware River Solar, LLC	2000	06/16/2016	06/31/2016	06/15/2016						Project Cancelled	NM
C	Rochester	0113	0113RO5101	#			10400	Cypress Creek Renewables	2000	06/24/2016	06/29/2016	07/08/2016	02/23/2017	02/24/2017	04/26/2017	09/12/2017	04/20/2018	Project Cancelled	CDG
C	Rochester	0113	0113RO5101	#			10208	Delaware River Solar, LLC	2000	06/27/2016	07/05/2016	07/05/2016	10/19/2016	10/19/2016	12/20/2016	02/27/2017		Project Cancelled	CDG
C	Rochester	0113	0113RO5101	#			10204	Cypress Creek Renewables	2000	06/20/2016	10/07/2016	10/12/2016						Project Cancelled	RNM
C	Rochester	0113	0113																

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete Date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Rochester	0115	0116NO5267	*			164241	Aera Power	2240	07/09/2020	09/08/2020	09/11/2020	09/09/2020	10/07/2020	12/09/2020			Project Cancelled	CDG
C	Rochester	0115	0116NO5267	*			163906	Xosha Energy Group LLC	2000	08/10/2020	08/10/2020	08/10/2020	08/10/2020	09/16/2020	01/03/2021			Project Cancelled	CDG
C	Rochester	0115	0116NO5267	*			163206	Paradise Energy Solutions	153.3	10/04/2021	10/06/2021	10/13/2021						Project Cancelled	NM
C	Rochester	0115	0115RO5258	*			20102	Delaware River Solar, LLC	4350	08/19/2022	08/22/2022	08/06/2022	10/18/2022	10/19/2022	01/16/2023	05/22/2023		Project Cancelled	CDG
C	Rochester	0115	0116NO5268	*			20540	Delaware River Solar, LLC	9000	09/20/2020	10/20/2020	11/08/2020						Project Cancelled	CDG
Q	Rochester	0115	0115RO5257	1			21261	Norbut Solar Farms	4428	03/13/2023	03/21/2023	04/06/2023	11/17/2023	11/21/2023	02/01/2024	06/06/2024		March 2025 SIR deadlines	CDG
I	Rochester	0117	0117RO5188	*			23014	2ndFreeSolar	300	11/28/2023	12/13/2023	12/20/2023						Interconnected	NM
C	Geneva	0120	0120RO5211	*			10460	VSC Solar	1980	07/01/2016	07/13/2016	08/01/2016	08/10/2016	08/12/2016	12/08/2016			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	*			11110	Solar City Corp	1903	10/24/2016	10/31/2016	11/14/2016						Project Cancelled	CDG
C	Geneva	0120	0120RO5211	*			11880	Larson Engineers	2000	05/08/2017	05/10/2017	05/23/2017	05/23/2017	05/24/2017	07/18/2017	10/10/2017	04/17/2018	Project Cancelled	CDG
C	Geneva	0120	0120RO5211	*			12636	Delaware River Solar, LLC	2000	11/01/2017	11/09/2017	11/14/2017	11/22/2017	11/29/2017	03/06/2018			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	*			13075	VSC Solar	1900	03/01/2018	03/05/2018	03/20/2018						Project Cancelled	CDG
C	Geneva	0120	0120RO5211	*			16672	Warner Energy, LLC	2125	08/04/2020	08/24/2020	09/11/2020	10/30/2020	11/02/2020	01/19/2021			Project Cancelled	CDG
C	Geneva	0120	0120RO5211	*			23540	Dimension NY 1 LLC	2000	03/26/2024	04/12/2024	05/02/2024						Project Cancelled	CDG
I	Geneva	0120	0120RO5211	*			12589	Abundant Solar Power Inc.	2000	04/16/2018	04/24/2018	04/24/2018	04/26/2018	05/03/2018	06/28/2018	04/18/2018	08/10/2018	Interconnected	CDG
Q	Geneva	0120	0120RO5211	1			22561	GreenSpark Solar	2125	09/08/2023	10/25/2023	12/04/2023	08/19/2024	09/18/2024	12/13/2024			March 2025 SIR deadlines	CDG
I	Rochester	0121	C0121CF0782	*			2720	Sun Edison	300	04/10/2013	04/11/2013							Interconnected	NM
C	Rochester	0124	0124RO5128	*			11803	SED dba GreenSpark Solar	1783	04/10/2017	04/24/2017	04/27/2017	07/05/2017					Project Cancelled	CDG
C	Rochester	0124	0124RO5247	*			12003	Cypress Creek Renewables	2000	06/28/2017	07/11/2017							Project Cancelled	CDG
C	Rochester	0124	0124RO5128	*			12520	SED dba SunCommon	1800	10/06/2017	10/01/2017	11/08/2017						Project Cancelled	CDG
C	Rochester	0124	0124RO5128	*			16504	Larson Engineers	2000	03/09/2018	03/09/2018	03/27/2018	09/20/2018	09/26/2018	12/10/2018			Project Cancelled	CDG
C	Rochester	0124	0124RO5247	*			18873	BW Solar Holding Co	6000	01/27/2023	01/28/2023	02/11/2023	09/03/2023					Project Cancelled	CDG
C	Rochester	0124	0124RO5128	*			20415	SED dba GreenSpark Solar	5000	10/12/2023	10/13/2023	10/27/2023						Project Cancelled	RC
I	Rochester	0124	0124RO5128	*			5381	Tesla Energy Operations, Inc.	912	05/18/2015	05/19/2015	10/13/2016						Interconnected	RNM
I	Rochester	0124	0124RO5128	*			7014	Decoding Data, LLC	1675	12/21/2015	12/21/2015				03/01/2017		05/03/2017	Interconnected	RNM
I	Rochester	0124	0124RO5128	*			7015	Solar Liberty Energy Systems	1675	12/21/2015	12/24/2015	09/23/2016			03/01/2017		05/03/2017	Interconnected	RNM
I	Rochester	0124	0124RO5128	*			7002	SunCommon	105	03/28/2016	03/31/2016							Interconnected	CDG
I	Rochester	0124	0124RO5128	*			147251	Monroe County Water Authority	5000	09/10/2019	09/28/2019	09/11/2019	10/08/2019	08/27/2021	10/12/2021	09/13/2020	10/13/2020	Interconnected	RNM
Q	Rochester	0124	0124RO5173	1			18621	GreenSpark Solar	5000	11/29/2021	11/29/2021	12/15/2021	01/28/2022	01/31/2022	04/13/2022	11/28/2022		March 2025 SIR deadlines	RNM
Q	Rochester	0124	0124RO5247	2			24031	SED dba GreenSpark Solar	3875	05/16/2024	05/22/2024	06/11/2024	07/11/2024	07/18/2024	10/02/2024	02/14/2025		March 2025 SIR deadlines	CDG
Q	Rochester	0124	0124RO5128	3			25508	Cipriani Energy Group Corp.	4950	12/03/2024	12/05/2024	12/24/2024	01/22/2025	01/23/2025	04/17/2025			March 2025 SIR deadlines	CDG
C	Canandaigua	0125	0126CF5208	*			7269	You Save Green	422	01/27/2016	01/28/2016	04/28/2016						Project Cancelled	NM
C	Canandaigua	0125	0126CF5208	*			13618	Q-Conwell Electric	62	07/17/2018	08/27/2018	09/07/2018						Project Cancelled	NM
C	Canandaigua	0125	0126CF5208	*			16543	Larson Engineers	2000	11/18/2019	01/08/2020	01/17/2020	03/04/2020	03/05/2020	04/20/2020			Project Cancelled	CDG
C	Canandaigua	0125	0126CF5208	*			19919	Delaware River Solar, LLC	2200	07/26/2020	07/28/2020	08/15/2020						Project Cancelled	CDG
C	Canandaigua	0125	0126CF5208	*			5339	New York Light Energy, LLC	160	03/12/2014		160						Interconnected	NM
I	Canandaigua	0125	0126CF5208	*			4083	Q-Conwell Electric	168	10/20/2014								Interconnected	NM
I	Canandaigua	0125	0126CF5134	*			2685	SunCommon Corporation	417.4	06/17/2014	06/26/2014							Interconnected	NM
I	Canandaigua	0125	0126CF5134	*			5132	Greensakes Renewable Energy, LLC	308	04/03/2015	04/07/2015	07/16/2015						Interconnected	NM
C	Rochester	0126	0126RO5224	*			16274	Acadia Energy	5000	08/28/2019	09/25/2019	10/10/2019	10/22/2019	11/18/2019	02/07/2020			Project Cancelled	CDG
C	Rochester	0126	0126RO5224	*			16600	Acadia Energy	5000	08/13/2020	08/24/2020	09/09/2020	09/28/2020	09/30/2020	12/02/2020			Project Cancelled	CDG
FF	Rochester	0126	0126RO5225	*			11235	SED dba GreenSpark Solar	490	07/01/2024	07/02/2024	07/24/2024	08/20/2024	08/22/2024	11/06/2024	03/06/2025	03/06/2025	Full upgrade payment received	PFA
I	Rochester	0126	0126RO5224	*			89	Harbor	25									Interconnected	BU
I	Rochester	0126	0126RO5225	*			1569	Warner Energy	61	10/02/2011								Interconnected	NM
I	Rochester	0126	0126RO5225	*			7003	Solar Liberty Energy Systems	1825	12/18/2015	12/20/2015	05/16/2016					02/15/2017	Interconnected	RNM
I	Rochester	0126	0126RO5225	*			21064	Black and Veatch	66.6	03/01/2023	04/18/2023	04/25/2023						Interconnected	NM
C	Canandaigua	0127	0127CF5230	*			13203	Monolith Solar Associates LLC	100	05/02/2018	05/03/2018	05/14/2018						Project Cancelled	RNM
C	Canandaigua	0127	0127CF5230	*			16262	Chenango Solar subsidiary of Community Energy Sols	5000	06/16/2020	06/19/2020	06/03/2020	06/08/2020	06/11/2020	08/27/2020	01/06/2021		Project Cancelled	CDG
C	Canandaigua	0127	0127CF5230	*			16812	Chenango Solar subsidiary of Community Energy Sols	5000	06/20/2020	07/08/2020	10/15/2020	12/31/2020	01/19/2021	03/24/2021			Project Cancelled	CDG
C	Canandaigua	0127	0127CF5230	*			17012	Chenango Solar subsidiary of Community Energy Sols	5000	11/03/2020	11/16/2020	12/03/2020						Project Cancelled	CDG
C	Canandaigua	0127	0127CF5230	*			10705	Distributed Sun, LLC	4000	07/06/2023	09/01/2023	09/16/2023	10/31/2023	11/04/2023	02/03/2024			Project Cancelled	CDG
C	Canandaigua	0127	0127CF5230	*			21268	EDPRNA-DC-NY Development, LLC	1600	03/08/2023	04/03/2023	04/19/2023	05/10/2023	05/18/2023	09/08/2023			Project Cancelled	NA
C	Canandaigua	0127	0127CF5230	*			20918	National Energy Development	5000	11/01/2023	11/04/2023	11/04/2023	12/04/2023					Project Cancelled	CDG
C	Canandaigua	0127	0127CF5230	*			29035	Harvest	5000	04/11/2024	06/03/2024	06/24/2024	06/20/2024	07/03/2024	11/21/2024			Project Cancelled	CDG
C	Canandaigua	0127	0127CF5231	*			24543	Sky Solar, Inc.	5000	07/31/2021	08/05/2021	09/26/2021						Project Cancelled	CDG
C	Canandaigua	0127	0127CF5231	*			24544	Sky Solar, Inc.	1250	07/31/2024	09/05/2024	09/26/2024						Project Cancelled	CDG
FF	Canandaigua	0127	0127CF5231	*			21066	Sky Solar, Inc.	500	06/20/2023	07/05/2023	07/20/2023	09/05/2023	09/11/2023	12/06/2023	04/19/2024	10/10/2024	Full upgrade payment received	CDG
FF	Canandaigua	0127	0127CF5231	*			21065	Sky Solar, Inc.	500	06/20/2023	07/05/2023	07/20/2023	09/05/2023	09/11/2023	12/06/2023	04/22/2024	10/10/2024	Full upgrade payment received	CDG
I	Canandaigua	0127	0127CF5231	*			11368	Recovery Solar	150	12/13/2016	12/19/2016	12/23/2016						Interconnected	RNM
I	Canandaigua	0127	0127CF5231	*			11369	Recovery Solar	150	12/13/2016	12/19/2016	12/23/2016						Interconnected	RNM
I	Canandaigua	0127	0127CF5231	*			11449	Tesla Energy Operations, Inc.	2089	08/05/2018	08/10/2018	08/20/2018			09/11/2018	10/10/2018		Interconnected	NA
I	Canandaigua	0127	0127CF5230	*			16805	Paradise Energy Solutions	100	10/20/2020	11/25/2020	02/02/2021						Interconnected	RNM
Q	Canandaigua	0127	0127CF5231	1			22381	Sky Solar Inc.	5000	08/16/2023	09/11/2023	09/28/2023	06/03/2024	06/06/2024	08/26/2024	01/03/2025		March 2025 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5230	2			22870	Norbut Solar Farms	5000	10/27/2023	11/09/2023	11/30/2023	10/21/2024	10/22/2024	01/15/2025			March 2025 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5230	3			22871	Norbut Solar Farms	5000	10/27/2023	11/09/2023	11/30/2023	10/21/2024	11/06/2024	02/04/2025			March 2025 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5230	4			24970	Dimension NY 1 LLC	4950	10/03/2024	10/14/2024	10/31/2024	11/27/2024	12/02/2024				March 2025 SIR deadlines	CDG
Q	Canandaigua	0127	0127CF5230	5			24888	Dimension NY 1 LLC	4650	10/15/2024	10/29/2024	11/18/2024	11/27/2024	12/02/2024				March 2025 SIR deadlines	CDG
C	Sodus	0132	0132LS5241	*			5023	greSolar	2000	07/20/2016	07/24/2016	01/18/2016						Project Cancelled	NM
C	Sodus	0132	0132LS5241	*			10079	Cypress Creek Renewables	2000	06/10/2016	06/12/2016	06/31/2016						Project Cancelled	NM

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
I	Canandaigua	0142	0142CF1448	#			36242	Amp-Solar-US-Holdings-Inc.	4000	06/16/2020	06/06/2020	06/16/2020	07/30/2020	07/20/2020	10/07/2020	02/17/2021	06/21/2022	Interconnected	RC
Q	Canandaigua	0142	0142CF1518	1			25858	BlueWave Solar	4980	01/23/2025	02/11/2025	03/03/2025	03/17/2025	03/19/2025				March 2025 SIR deadlines	CDG
C	Canandaigua	0143	0143CF1516	x			12020	Cypress-Creek-Renewables	2000	05/26/2016	05/31/2016	06/10/2016	07/26/2016	07/29/2016	10/04/2016			Project-Cancelled	RNM
C	Canandaigua	0143	0143CF1516	#			14322	Delaware-River-Solar-LLC	2404	12/07/2018	01/03/2019	01/14/2019						Project-Cancelled	CDG
C	Canandaigua	0143	0143CF1516	#			15892	Solar-Provider-Group	4000	01/02/2020	01/02/2020	01/22/2020						Project-Cancelled	CDG
C	Canandaigua	0143	0143CF1516	#			23644	Delaware-River-Solar-LLC	5000	02/02/2024	02/01/2024	04/08/2024						Project-Cancelled	NM
I	Canandaigua	0143	0143CF1516	#			11446	Nautilus-Solar-Energy-LLC	2000	12/20/2016	01/05/2017	01/10/2017	03/02/2017	03/02/2017	05/08/2017	07/28/2017	12/07/2017	Interconnected	CDG
I	Canandaigua	0144	0144CF2913	#			12584	Renewable-Rochester	115.2	07/03/2019	07/11/2019	07/20/2019						Interconnected	NM
C	Canandaigua	0145	0145CF1513	#			10841	Cypress-Creek-Renewables	2000	09/02/2016	09/09/2016	09/16/2016						Project-Cancelled	NM
C	Canandaigua	0145	0145CF1513	#			10961	YSC-Solar	1980	09/29/2016	09/29/2016	09/29/2016	10/31/2016	11/03/2016	01/09/2017			Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			11273	Cypress-Creek-Renewables	2000	11/21/2016	11/22/2016	12/07/2016						Project-Cancelled	RNM
C	Canandaigua	0145	0145CF1513	#			12302	Delaware-River-Solar-LLC	1980	08/18/2017	08/24/2017	09/08/2017	09/12/2017	09/19/2017	11/01/2017	11/02/2017		Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	#			12546	Delaware-River-Solar-LLC	2000	10/12/2017	10/12/2017	10/17/2017	10/25/2017	10/27/2017				Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	#			12386	YSC-Community-Solar-LLC	1980	09/14/2017	11/06/2017	11/20/2017						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1506	#			12711	SED-Ibbs-GreenSpark-Solar	4000	08/08/2018	08/15/2018	08/17/2018						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			12767	SED-Ibbs-GreenSpark-Solar	4980	08/16/2018	08/16/2018	08/22/2018						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			14706	Solar-Provider-Group	1500	04/23/2019	04/26/2019	05/12/2019	06/11/2019	06/14/2019	09/02/2019			Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	#			16026	DCER-Holdings-LLC	5000	07/11/2019	08/08/2019	08/26/2019						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	#			16026	DCER-Holdings-LLC	5000	07/11/2019	08/08/2019	08/26/2019						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	x			15987	Chenango-Solar-Subsidiary-of-Community-Energy-Sola	5000	02/12/2020	02/18/2020	02/27/2020	04/08/2020	04/09/2020	06/24/2020			Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			16779	Aura-Power-Solar-USA-LLC	2760	09/04/2020	10/05/2020	10/16/2020						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	#			16812	0145CF1513	5000	11/16/2021	11/23/2021	12/07/2021						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			16210	Solar-Power-Network-LLC--	1500	04/21/2023	04/21/2023	06/06/2023						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			16283	Newamp-Inc.	5000	11/08/2023	12/08/2023	12/27/2023	01/12/2024	01/18/2024	04/19/2024			Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			16044	Newamp-Inc.	5000	07/13/2023	08/23/2023	09/11/2023	10/02/2023	10/05/2023	01/09/2024			Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1513	#			22102	Newamp-Inc.	1000	09/22/2023	10/22/2023	11/02/2023						Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			23048	Newamp	4000	12/04/2023	01/18/2024	02/06/2024	07/19/2024	07/23/2024	12/16/2024			Project-Cancelled	CDG
C	Canandaigua	0145	0145CF1514	#			25063	Dimension-NY-1-LLC	4950	02/06/2025	02/17/2025	03/10/2025						Project-Cancelled	CDG
FF	Canandaigua	0145	0145CF1513	#			12686	BW-LLC	2338	11/09/2017	11/09/2017	11/13/2017	11/22/2017	11/22/2017	01/09/2018	04/29/2018	10/26/2018	Full-upgrade-payment-received	CDG
FF	Canandaigua	0145	0145CF1513	#			12327	BW-LLC	2200	08/07/2018	08/13/2018	08/13/2018	02/13/2019	02/17/2019	02/23/2019	02/23/2019		Full-upgrade-payment-received	CDG
I	Canandaigua	0145	0145CF1513	#			21108	Abundant-Solar-Power-Inc.	5000	02/02/2023	02/06/2023	02/22/2023	04/18/2024	05/07/2024	07/29/2024	02/31/2025		Project-Cancelled	CDG
I	Canandaigua	0145	0145CF1514	#			1876	Abundant-Solar-New-York-Inc.	54	07/26/2011								Interconnected	NM
I	Canandaigua	0145	0145CF1513	#			12276	Abundant-Solar-New-York-Inc.	1400	08/14/2017	08/15/2017	08/20/2017	09/08/2017	09/16/2017	11/01/2017	01/26/2018	07/30/2018	Interconnected	CDG
I	Canandaigua	0145	0145CF1514	#			15977	Paradise-Energy-Solutions	57.6	02/27/2020	03/05/2020	03/12/2020						Interconnected	NM
C	Canandaigua	0146	0146CF1511	#			11495	LaBella-Associates-DPC	1364	01/19/2017	02/06/2017	02/14/2017	03/02/2017	03/02/2017	05/09/2017			Project-Cancelled	RNM
C	Canandaigua	0146	0146CF1511	#			12440	Delaware-River-Solar-LLC	2000	09/20/2017	09/26/2017	10/04/2017	10/26/2017	10/27/2017	01/10/2018			Project-Cancelled	CDG
C	Canandaigua	0146	0146CF1511	#			12869	Abundant-Solar-Power-Inc.	5000	01/08/2018	01/15/2018	01/26/2018	01/26/2018	01/29/2018	03/01/2018			Project-Cancelled	CDG
C	Canandaigua	0146	0146CF1511	#			15266	Solar-Provider-Group-LLC	5000	08/29/2019	09/11/2019	10/23/2019	10/23/2019	10/23/2019	01/21/2020			Project-Cancelled	CDG
C	Canandaigua	0146	0146CF1511	#			18623	BW-Solar-Holding-Co	5000	11/24/2021	11/30/2021	12/15/2021	01/27/2022					Project-Cancelled	CDG
C	Canandaigua	0146	0146CF1511	#			25616	Renew-Energy-Inc--	5000	09/19/2023	10/13/2023	11/02/2023	11/13/2023	11/14/2023	01/31/2024			Project-Cancelled	CDG
C	Canandaigua	0146	0146CF1511	#			22612	Renew-Energy-Inc--	5000	09/19/2023	10/12/2023	11/02/2023	11/09/2023	11/14/2023	01/29/2024			Project-Cancelled	CDG
C	Canandaigua	0146	0146CF1519	#			23864	Newamp	5000	05/24/2024	05/28/2024	06/14/2024						Project-Cancelled	NM
I	Canandaigua	0148	0148CF2901	x			1905		50	08/22/2011								Interconnected	NM
C	Canandaigua	0149	0149CF0249	#			11000	YSC-Solar	1980	10/02/2016	10/07/2016	10/12/2016						Project-Cancelled	NM
C	Canandaigua	0149	0149CF0249	#			24529	Sky-Solar-Inc.	5000	07/31/2024	09/05/2024	09/26/2024						Project-Cancelled	CDG
C	Canandaigua	0149	0149CF0249	#			24542	Sky-Solar-Inc.	1250	07/31/2024	09/05/2024	09/26/2024						Project-Cancelled	CDG
I	Canandaigua	0153	0153CF0250	x			1907		50	08/23/2011								Interconnected	NM
I	Canandaigua	0153	0153CF0251	#			2076	The-Whiting-Turner-Contracting-Company	1000	09/17/2013	09/18/2013							Interconnected	NM
C	Canandaigua	0154	0154CF1520	#			12273	Delaware-River-Solar-LLC	2000	08/10/2017	08/15/2017	08/25/2017	09/21/2017	10/02/2017				Project-Cancelled	CDG
C	Canandaigua	0154	0154CF1520	#			12471	Delaware-River-Solar-LLC	2000	09/26/2017	10/02/2017	10/06/2017	10/26/2017	10/27/2017				Project-Cancelled	CDG
C	Canandaigua	0154	0154CF1520	#			12472	Delaware-River-Solar-LLC	1600	09/26/2017	10/02/2017	10/26/2017						Project-Cancelled	CDG
I	Canandaigua	0154	0154CF1506	#			46		1600									Interconnected	BU
I	Canandaigua	0154	0154CF1521	#			15145	Paradise-Energy-Solutions	100	08/02/2019	08/19/2019	08/28/2019						Interconnected	NM
I	Fillmore	0167	0167GV1209	#			39		168									Interconnected	BU
C	Canandaigua	0168	0168CF1510	#			10842	Cypress-Creek-Renewables	2000	09/02/2016	09/09/2016	09/13/2016	11/07/2016	11/08/2016	01/12/2017			Project-Cancelled	RNM
C	Canandaigua	0168	0168CF1510	#			10954	Cypress-Creek-Renewables	2000	09/22/2016	09/28/2016	10/11/2016						Project-Cancelled	RNM
C	Canandaigua	0168	0168CF1510	#			10974	YSC-Solar	1980	09/28/2016	10/04/2016	10/06/2016	11/10/2016	11/14/2016	03/17/2017			Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			11569	Cypress-Creek-Renewables	2000	02/16/2017	02/01/2017	02/07/2017	02/22/2017	04/11/2017	05/01/2017	08/21/2017	05/18/2018	Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			11607	Cypress-Creek-Renewables	1900	02/24/2017	03/02/2017	03/07/2017	02/23/2017	04/11/2017	06/07/2017			Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			12384	YSC-Community-Solar-LLC	1620	09/20/2017	11/06/2017	11/07/2017						Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			16593	BW-Solar-Holding-Co	5000	08/07/2020	08/12/2020	08/19/2020	10/22/2020					Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			17471	Delaware-River-Solar-LLC	4750	02/26/2021	02/22/2021	04/14/2021	04/29/2021	04/29/2021				Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			17627	Delaware-River-Solar-LLC	4088	04/20/2021	05/04/2021	05/07/2021	06/22/2021	06/28/2021	09/02/2021			Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			20278	New-Energy-Equity-LLC	5000	11/13/2023	11/16/2023	12/07/2023	03/18/2024	03/21/2024	06/18/2024			Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			23227	Delaware-River-Solar-LLC	5000	01/19/2024	02/05/2024	02/21/2024						Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			23588	Delaware-River-Solar-LLC	5000	02/04/2024	02/21/2024	04/09/2024						Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#			23631	Genco-Solar-Energy-LLC--	4350	03/15/2024	03/22/2024	04/05/2024						Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	x			21749	Sky-Solar-Inc.	4000	08/29/2021	10/12/2021	10/30/2021						Project-Cancelled	CDG
C	Canandaigua	0168	0168CF1510	#															

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Fillmore	0179	0179GV1218	*			20062	SED-Ibba GreenSpark-Solar	480	08/12/2022	09/20/2022	10/03/2022						Project Cancelled	RC
C	Fillmore	0179	0179GV1218	*			25186	New Energy-Equity	2000	10/22/2024	10/22/2024	11/19/2024						Project Cancelled	CDG
I	Fillmore	0179	0179GV1223	*			2601	Barrage Solar-Systems-Inc	1050	05/10/2019	05/11/2019	12/10/2014						Interconnected	RNM
C	Rochester	0181	0181L50223	*			21285	Delaware-River-Solar-LLC	2380	03/07/2023	03/08/2023	03/24/2023	05/08/2023	05/13/2023	09/07/2023			Project Cancelled	CDG
Q	Rochester	0181	0181LS0217	1			24293	Harvest Power-LLC	500	07/18/2024	09/24/2024	10/11/2024						March 2025 SIR deadlines	NM
C	Rochester	0184	0184GV1202	*			151416	Delaware-River-Solar-LLC	2120	09/30/2019	10/08/2019	10/17/2019						Project Cancelled	CDG
C	Rochester	0184	0184GV1203	*			151416	Delaware-River-Solar-LLC	2120	09/30/2019	10/08/2019	10/17/2019						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			15048	NewEra Energy	5000	01/31/2020	02/06/2020	02/20/2020						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			15236	Chenango-Solar-subsiary-of-Community-Energy-Sola	5000	05/07/2020	05/11/2020	05/14/2020	05/20/2020	05/21/2020	08/05/2020			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			17186	Delaware-River-Solar-LLC	2240	12/24/2020	12/30/2020	01/08/2021	01/25/2021	02/18/2021	04/19/2021			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			17222	Delaware-River-Solar-LLC	500	01/13/2021	01/13/2021	02/03/2021	03/19/2021	03/25/2021	05/27/2021			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			17222	Delaware-River-Solar-LLC	4000	01/13/2021	01/13/2021	02/03/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			17225	Delaware-River-Solar-LLC	4988	01/14/2021	01/19/2021	01/28/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			17271	Delaware-River-Solar-LLC	4988	01/26/2021	01/28/2021	02/03/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			17313	Delaware-River-Solar-LLC	4988	05/26/2021	07/06/2021	07/22/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			18107	Yoceta Energy Group-LLC	4000	08/12/2021	08/26/2021	09/10/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	*			18101	RIC-Development-LLC	5000	08/12/2021	09/27/2021	10/08/2021	11/16/2021	11/18/2021	01/31/2022			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			18315	Delaware-River-Solar-LLC	4988	09/30/2021	10/04/2021	10/20/2021						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			18780	r50 Solar	1000	01/18/2022	01/18/2022	02/07/2022	09/20/2022	09/23/2022	12/14/2022			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			18971	Delaware-River-Solar-LLC	5000	07/20/2022	07/23/2022	08/09/2022						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	*			19820	RIC-Development-LLC	5000	07/20/2022	08/01/2022	08/17/2022	09/01/2022	09/02/2022	11/29/2022			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			20382	Town-of-Greece	5000	09/21/2022	09/27/2022	10/12/2022						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			20284	Town-of-Greece	4000	09/21/2022	09/27/2022	10/12/2022						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	*			20582	Merceda Solar	5000	10/23/2022	10/26/2022	10/18/2022						Project Cancelled	RC
C	Sodus	0189	0189LS5113	*			21206	New-Leaf-Energy-Inc	5000	03/03/2023	03/27/2023	04/13/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5140	*			21521	RIC Energy	5000	04/06/2023	04/13/2023	05/02/2023	01/02/2024	01/15/2024	04/08/2024			Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			21420	New-Leaf-Energy-Inc	5000	03/27/2023	04/20/2023	05/10/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			21002	Town-of-Greece	5000	05/24/2023	07/24/2023	08/16/2023						Project Cancelled	CDG
C	Sodus	0189	0189LS5113	*			22004	Town-of-Greece	5000	06/22/2023	07/24/2023	08/16/2023						Project Cancelled	CDG
I	Sodus	0189	0189LS5113	*			10468	Cypress-Creek-Renewables	2000	07/01/2016	07/12/2016	07/25/2016	09/19/2016	09/20/2016	11/28/2016	02/20/2017	08/17/2017	Interconnected	CDG
Q	Sodus	0189	0189LS5112	1			19923	Solar Liberty Energy Systems Inc.	5000	07/28/2022	08/01/2022	08/17/2022	05/06/2024	05/07/2024	08/01/2024	12/10/2024		March 2025 SIR deadlines	NM
Q	Sodus	0189	0189LS5114	2			25436	RIC Energy	5000	11/22/2024	12/02/2024	12/18/2024	01/15/2025	01/20/2025				March 2025 SIR deadlines	CDG
Q	Rochester	0192	0192LS0216	1	x		19928	Town of Greece	5000	07/27/2022	08/01/2022	08/17/2022						March 2025 SIR deadlines	CDG
Q	Rochester	0192	0192LS0216	2	x		19929	Town of Greece	4750	07/27/2022	09/02/2022	09/16/2022						March 2025 SIR deadlines	CDG
I	Sodus	0193	0193LS0226	*			40		75									Interconnected	BU
I	Sodus	0193	0193LS0226	*			7306	Sunlight-General-Capitol-LLC	150	03/01/2016	03/02/2016							Interconnected	NM
C	Sodus	0194	0194LS5117	*			12964	SED-Ibba GreenSpark-Solar	2000	10/03/2018	10/03/2018	10/11/2018						Project Cancelled	CDG
C	Sodus	0194	0194LS5118	*			14160	Delaware-River-Solar-LLC	4500	11/14/2018	11/20/2018	12/04/2018	01/17/2019	01/22/2019	04/09/2019			Project Cancelled	CDG
C	Sodus	0194	0194LS5116	*			16105	Chenango-Solar-subsiary-of-Community-Energy-Sola	5000	04/20/2020	04/28/2020	05/01/2020	05/07/2020	05/12/2020	07/27/2020			Project Cancelled	CDG
C	Sodus	0194	0194LS5117	*			20902	New-Leaf-Energy-Inc	5000	12/29/2022	03/03/2023	03/20/2023	05/09/2023	05/21/2023	09/18/2023			Project Cancelled	CDG
C	Sodus	0194	0194LS5118	*			22728	National Energy Development	5000	10/24/2023	10/15/2023	10/24/2023						Project Cancelled	CDG
C	Sodus	0194	0194LS5116	*			25556	New-Leaf-Energy-Inc	4000	03/06/2024	03/10/2024	04/08/2024	04/26/2024	04/29/2024	08/08/2024			Project Cancelled	CDG
C	Sodus	0194	0194LS5116	*			25763	New-Leaf-Energy-Inc	4980	01/08/2025	03/04/2025	03/25/2025						Project Cancelled	CDG
I	Sodus	0194	0194LS5116	*			40		150									Interconnected	BU
Q	Sodus	0194	0194LS5118	1			24354	National Energy Development	5000	07/03/2024	07/10/2024	07/30/2024	04/14/2025	04/15/2025				March 2025 SIR deadlines	CDG
Q	Sodus	0194	0194LS5118	2			2502	National Energy Development	2100	02/11/2025	02/20/2025	03/13/2025	04/14/2025	04/16/2025				March 2025 SIR deadlines	CDG
C	Sodus	0195	0195LS5161	*			10284	Cypress-Creek-Renewables	2000	06/03/2016	06/10/2016	06/24/2016	08/10/2016	08/12/2016	10/20/2016			Project Cancelled	RNM
C	Sodus	0195	0195LS5162	*			12962	SED-Ibba SunCommon	2000	07/12/2018	03/02/2019	02/25/2019						Project Cancelled	CDG
C	Sodus	0195	0195LS5160	*			12326	SED-Ibba GreenSpark-Solar	1050	04/20/2018	05/02/2018	05/03/2018	05/25/2018	06/27/2018	08/21/2018			Project Cancelled	RNM
C	Sodus	0195	0195LS5161	*			17462	Delaware-River-Solar-LLC	1600	03/25/2021	03/29/2021	04/14/2021	09/03/2021	09/08/2021	11/18/2021			Project Cancelled	CDG
C	Sodus	0195	0195LS5162	*			18788	DG-New-York-CS-NV-LLC	4000	02/08/2022	02/17/2022	03/03/2022	10/21/2022	10/21/2022	03/17/2023			Project Cancelled	RNM
C	Sodus	0195	0195LS5163	*			19025	DG-New-York-CS-LLC	4000	02/07/2022	02/07/2022	03/01/2022	10/04/2022	10/23/2022	04/17/2023			Project Cancelled	CDG
C	Sodus	0195	0195LS5162	*			19081	GreenSpark-Solar	5000	01/21/2023	02/03/2023	02/27/2023						Project Cancelled	CDG
FF	Sodus	0195	0195LS5163	*			22326	SED-Ibba GreenSpark-Solar	100	01/02/2024	01/11/2024	01/23/2024	04/16/2024	04/18/2024	07/16/2024	11/20/2024	03/25/2025	Full-upgrade-payment-received	RC
I	Sodus	0195	0195LS5161	*			2386	Pyrus-Energy	56-76	08/22/2012	10/10/2012							Interconnected	RC
I	Sodus	0195	0195LS5163	*			5395	Sustainable-Energy-Developments	120	05/10/2015	05/02/2015							Interconnected	NM
I	Sodus	0195	0195LS5161	*			11442	Cypress-Creek-Renewables	2000	12/20/2016	01/05/2017	01/13/2017	03/02/2017	03/02/2017	05/09/2017	07/28/2017	11/28/2017	Interconnected	CDG
I	Sodus	0195	0195LS5161	*			11267	Renovus-Solar	96	12/13/2016	02/03/2017	02/15/2017						Interconnected	RNM
I	Sodus	0195	0195LS5163	*			15554	SED-Ibba GreenSpark-Solar	490	06/22/2018	07/23/2018	07/13/2018	09/18/2018	02/18/2019	05/07/2019	07/31/2019	09/26/2019	Interconnected	CDG
Q	Sodus	0195	0195LS5151	1			25924	Ned Horneffer	5000	01/31/2025	02/13/2025	03/05/2025						March 2025 SIR deadlines	CDG
C	Sodus	0198	0198LS5227	*			10840	Cypress-Creek-Renewables	2000	09/02/2016	09/07/2016	09/12/2016						Project Cancelled	NM
C	Sodus	0198	0198LS5116	*			14104	Delaware-River-Solar-LLC	2494	11/21/2018	11/29/2018	12/12/2018	01/17/2019	01/22/2019				Project Cancelled	CDG
C	Sodus	0198	0198LS5114	*			15820	Renovus-Solar	120	12/20/2019	01/20/2020	01/22/2020						Project Cancelled	CDG
C	Sodus	0198	0198LS5114	*			16262		2780	05/16/2020	07/21/2020	07/23/2020	09/07/2020	12/21/2020	03/17/2021	06/24/2021		Project Cancelled	CDG
C	Sodus	0198	0198LS5114	*			16460		2000	07/20/2020	08/05/2020	08/24/2020	09/16/2020	09/16/2020	12/07/2020			Project Cancelled	CDG
C	Sodus	0198	0198LS5227	*			17183	Newsamp	5000	12/24/2020	01/13/2021	01/20/2021	01/28/2021	02/17/2021	04/30/2021			Project Cancelled	CDG
FF	Sodus	0198	0198LS5114	*			22322	US-Light-Energy	2750	02/07/2024	02/29/2024	03/19/2024	10/19/2024	10/19/2024	01/08/2025	01/08/2025		Project Cancelled	CDG
FF	Sodus	0198	0198LS5227	*			21010	US-Light-Energy	2000	01/18/2023	02/21/2023	03/05/2023	08/05/2023	08/05/2023	11/02/2023	03/12/2024	08/28/2024	Full-upgrade-payment-received	CDG
C	Sodus	0202	0202LS5194	*			10043	Cypress-Creek-Renewables	2000	05/05/2016	05/12/2016	05/31/2016						Project Cancelled	NM
C	Sodus	0202	0202LS5194	*			12284	Delaware-River-Solar-LLC	4000	08/02/2017									

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Sodus	0210	0210L50208	*			22068	Norfolk Solar Farms	5000	10/27/2023	11/09/2023	11/20/2023	02/13/2024	02/16/2024	05/08/2024			Project-Cancelled	CDG
C	Sodus	0210	0210L50208	*			5000	Norfolk Solar Farms	5000	10/27/2023	11/09/2023	11/20/2023	02/13/2024	02/16/2024	05/08/2024			Project-Cancelled	CDG
I	Sodus	0210	0210L50207	x			44		150									Interconnected	BU
I	Sodus	0210	0210L50208	*			11436	O'Connell-Electric	956	12/27/2016	01/03/2017	01/13/2017	02/08/2017	02/08/2017	04/10/2017		06/13/2017	Interconnected	RNM
Q	Sodus	0210	0210L5225	1			26196	SED dba GreenSpark Solar	300	03/12/2025	03/20/2025	04/03/2025						March 2025 SIR deadlines	RC
C	Sodus	0212	0212L50246	*			13060	SED dba GreenSpark Solar	1600	10/01/2018	10/03/2018	10/05/2018						Project-Cancelled	CDG
I	Sodus	0214	0214L50222	*			1494		75	05/21/2019								Interconnected	NM
C	Sodus	0217	0217L55154	*			13162	SED dba SunCommon	2000	03/22/2018	04/11/2018	04/11/2018						Project-Cancelled	CDG
C	Sodus	0217	0217L55154	*			16287	Delaware River Solar-LLC	2181	06/26/2020	06/30/2020	07/09/2020	08/06/2020	08/06/2020	10/20/2020		04/02/2024	Project-Cancelled	CDG
C	Sodus	0218	0217L55154	*			10601	US Light Energy	1125	06/22/2022	06/28/2022	07/13/2022	09/20/2023	09/21/2023	06/11/2023	09/14/2023		Project-Cancelled	CDG
C	Sodus	0217	0217L55154	*			20258	Kruger Energy (USA) Inc.	5000	09/20/2022	09/22/2022							Project-Cancelled	CDG
I	Sodus	0217	0217L55228	*			41		75									Interconnected	BU
I	Sodus	0217	0217L55228	*			3034	Sustainable Energy Developments	500	10/04/2018								Interconnected	NM
I	Sodus	0217	0217L55228	*			13157	GreenSpark Solar	2000	09/22/2023	04/08/2018	04/10/2018	06/25/2018	06/27/2018	08/24/2018	02/06/2019	04/26/2019	Interconnected	RC
I	Sodus	0217	0217L55228	*			18107	GreenSpark Solar	2000	09/02/2021	09/28/2021	10/13/2021	11/24/2021	12/01/2021	02/08/2022	08/19/2022	02/15/2023	Interconnected	RC
C	Sodus	0218	0218L55253	*			10849	Cypress Creek Renewables	2000	09/07/2016	10/19/2016	10/20/2016						Project-Cancelled	RNM
C	Sodus	0218	0218L55253	*			12805	SED dba SunCommon	3000	12/22/2017	01/03/2018	01/10/2018						Project-Cancelled	CDG
C	Sodus	0218	0218L55253	x			10106	REC Solar Commercial Corp	4800	04/20/2020	04/28/2020	05/07/2020	09/28/2020	09/28/2020	12/18/2020	02/19/2021	10/06/2022	Project-Cancelled	CDG
C	Sodus	0218	0218L55262	*			16167	Chenango Solar subsidiary of Community Energy-Sol	5000	04/20/2020	04/20/2020	06/07/2020	06/14/2020	06/18/2020	07/01/2020			Project-Cancelled	CDG
C	Sodus	0218	0218L55262	*			16256	Chenango Solar subsidiary of Community Energy-Sol	5000	06/16/2020	06/16/2020	06/20/2020						Project-Cancelled	CDG
C	Sodus	0218	0218L55262	*			16340	Delaware River Solar-LLC	2741	06/13/2020	06/17/2020	07/01/2020						Project-Cancelled	CDG
C	Sodus	0218	0218L55262	*			16350	Delaware River Solar-LLC	2000	06/18/2020	06/18/2020	07/02/2020						Project-Cancelled	CDG
C	Sodus	0218	0218L55262	*			17015	Chenango Solar subsidiary of Community Energy-Sol	5000	11/09/2020	11/16/2020	12/03/2020	12/20/2020	12/20/2020	03/08/2021	03/26/2021		Project-Cancelled	CDG
C	Sodus	0218	0218L55262	*			10902	Chenango Solar subsidiary of Community Energy-Sol	5000	12/03/2022	02/07/2023	02/18/2023	04/05/2023	05/23/2023	06/23/2023			Project-Cancelled	CDG
FF	Sodus	0218	0218L55262	*			19526	Town of Greene	5000	07/27/2022	08/01/2022	08/17/2022	11/23/2022	11/29/2022	02/22/2023	10/20/2023	05/02/2024	Full-upgrade-payment-received	CDG
Q	Sodus	0218	0218L55253	1			24580	Catalytic Holdings, LLC	5000	08/06/2024	08/13/2024	09/03/2024	09/19/2024	09/25/2024	12/20/2024			March 2025 SIR deadlines	CDG
C	Sodus	0230	0230RO5162	*			10209	Cypress Creek Renewables	2000	05/05/2016	05/12/2016	05/21/2016						Project-Cancelled	NM
C	Sodus	0230	0230RO5162	*			16179	Cypress Creek Renewables	2000	05/05/2016	05/27/2016	06/10/2016	07/26/2016	07/29/2016	10/04/2016			Project-Cancelled	RNM
C	Sodus	0230	0230RO5161	*			10261	Cypress Creek Renewables	2000	06/03/2016	06/10/2016	06/20/2016	08/03/2016	08/08/2016	10/10/2016			Project-Cancelled	RNM
C	Sodus	0230	0230RO5163	*			10815	Cypress Creek Renewables	2000	09/29/2016	09/29/2016	09/12/2016						Project-Cancelled	RNM
C	Sodus	0230	0230RO5162	*			10955	Cypress Creek Renewables	2000	09/22/2016	09/28/2016	10/02/2016						Project-Cancelled	RNM
C	Sodus	0230	0230RO5162	*			10850	Cypress Creek Renewables	2000	09/07/2016	10/19/2016	10/21/2016						Project-Cancelled	RNM
C	Sodus	0230	0230RO5162	*			11815	SED dba GreenSpark Solar	2000	04/21/2017	04/25/2017	05/01/2017						Project-Cancelled	CDG
C	Sodus	0230	0230RO5163	*			10502	Cypress Creek Renewables	2000	06/28/2017	07/11/2017	07/13/2017						Project-Cancelled	CDG
C	Sodus	0230	0230RO5162	*			12107	SED dba GreenSpark Solar	2000	01/24/2017	01/25/2017	02/07/2017	08/20/2017	10/10/2017	12/07/2017			Project-Cancelled	CDG
C	Sodus	0230	0230RO5162	*			12441	Delaware River Solar-LLC	2000	09/20/2017	09/26/2017	10/21/2017	11/01/2017	11/01/2017	01/19/2018			Project-Cancelled	CDG
C	Sodus	0230	0230RO5163	*			12513	Delaware River Solar-LLC	2000	10/04/2017	10/05/2017	10/17/2017	11/01/2017	11/02/2017	01/17/2018	04/13/2018		Project-Cancelled	CDG
C	Sodus	0230	0230RO5162	*			12526	Delaware River Solar-LLC	2000	11/17/2017	12/04/2017	12/07/2017	12/13/2017	12/13/2017	02/26/2018			Project-Cancelled	CDG
C	Sodus	0230	0230RO5163	*			12902	Delaware River Solar-LLC	2000	02/07/2018	02/23/2018	02/23/2018	02/21/2018	02/21/2018	06/04/2018			Project-Cancelled	CDG
C	Sodus	0230	0230RO5163	*			18610	BW Solar Holding Co	5000	11/19/2021	11/22/2021	12/13/2021	01/27/2023	02/01/2023	04/18/2023			Project-Cancelled	CDG
C	Sodus	0230	0230RO5163	*			19160	Delaware River Solar-LLC	2600	03/31/2022	04/11/2022	04/21/2022	02/10/2023	02/13/2023	05/05/2023			Project-Cancelled	CDG
C	Sodus	0230	0230RO5163	x			20205	BW Solar	5000	10/20/2022	12/20/2022	12/22/2022						Project-Cancelled	CDG
C	Sodus	0230	0230RO5162	*			20285	Kruger Energy (USA) Inc.	5000	09/01/2022	09/01/2022	09/01/2022						Project-Cancelled	CDG
C	Sodus	0230	0230RO5161	*			22801	SoAmerica Energy-LLC	5000	10/17/2023	12/12/2023	01/04/2024	01/11/2024	01/12/2024	04/06/2024			Project-Cancelled	CDG
FF	Sodus	0230	0230RO5161	*			22519	Norfolk Solar Farms	5000	09/06/2023	10/06/2023	10/03/2023	01/24/2024	01/26/2024	04/16/2024	09/20/2024	03/19/2025	Full-upgrade-payment-received	RNM
I	Sodus	0230	0230RO5163	*			3686	NewEnergy-Energy	1000	02/24/2015	02/26/2015	07/29/2015						Interconnected	CDG
I	Sodus	0230	0230RO5162	*			12705	Kendall Sustainable Infrastructure-LLC	1100	11/15/2015	12/07/2017	12/07/2017	04/10/2020	04/15/2020	06/26/2020	04/23/2018	10/24/2018	Interconnected	NM
I	Sodus	0230	0230RO5162	x			12584	GreenSpark Solar	1625	08/30/2019	09/05/2019	09/18/2019	05/20/2020	05/20/2020	08/11/2020	06/24/2020	06/24/2020	Interconnected	CDG
I	Sodus	0230	0230RO5163	*			17288	Teegen Inc	126	03/04/2021	03/25/2021	04/01/2021						Interconnected	NA
Q	Sodus	0230	0230RO5162	1			26045	Ashton Fischer	4000	02/17/2025	02/20/2025	03/13/2025	04/09/2025	04/15/2025				March 2025 SIR deadlines	CDG
C	Fillmore	0247	0247GV1204	*			23109	Prospect14	5000	07/06/2023	07/11/2023	07/27/2023	08/17/2023	09/13/2023	12/07/2023			Project-Cancelled	RC
C	Fillmore	0247	0247GV1204	*			23169	Prospect14	5000	07/14/2023	09/14/2023	10/02/2023	10/11/2023	03/18/2024				Project-Cancelled	RC
C	Fillmore	0247	0247GV1204	*			24262	New Energy Equity-LLC	5000	06/26/2024	01/01/2024	01/02/2024						Project-Cancelled	CDG
C	Fillmore	0247	0247GV1204	*			24843	New Energy Equity-LLC	5000	09/13/2024	09/19/2024	10/07/2024						Interconnected	BU
I	Fillmore	0247	0247GV1204	x			33		90									Interconnected	
I	Rochester	0416	0416RO5106	*			12005	Solar Liberty Energy Systems	1750	11/08/2013								Interconnected	NM
I	Rochester	0416	0416RO5106	*			12019	SED dba GreenSpark Solar	1620	06/12/2017	06/16/2017	06/22/2017	07/19/2017	07/20/2017	09/29/2017	12/27/2017	06/19/2018	Interconnected	NM
C	Sodus	0418	0418RO5270	*			11876	Solar Liberty Energy Systems	687.5	05/05/2017	06/20/2017	06/22/2017						Project-Cancelled	RNM
C	Sodus	0418	0418RO5270	*			12296	Solar Liberty Energy Systems, Inc.	687.5	06/17/2017	08/22/2017	08/23/2017	10/16/2017	11/14/2017	01/23/2018			Project-Cancelled	RNM
C	Sodus	0418	0418RO5272	*			21112	Telxon	480	05/05/2023	06/25/2023	09/13/2023						Project-Cancelled	NM
C	Sodus	0418	0418RO5281	*			21000	Telxon	480	05/05/2023	06/25/2023	09/13/2023						Project-Cancelled	NM
C	Sodus	0418	0418RO5201	*			24706	Sky Solar Inc.	5000	08/23/2024	09/27/2024	10/16/2024						Project-Cancelled	CDG
C	Sodus	0418	0418RO5201	*			24706	Sky Solar Inc.	5000	09/23/2024	09/27/2024	10/16/2024						Project-Cancelled	CDG
I	Sodus	0418	0418RO5201	x			2215	SoCon NY Development	266	11/18/2013								Interconnected	NM
I	Sodus	0418	0418RO5270	*			4626	Artis Power	83.7	12/24/2014	02/04/2015	02/04/2015						Interconnected	NM
I	Sodus	0418	0418RO5201	*			15549	Johnson Controls Inc.	264.4	12/03/2019	02/25/2020	03/04/2020						Interconnected	NM
Q	Sodus	0418	0418RO5274	1			23766	Telxon	300	05/17/2024	06/04/2024	06/18/2024						March 2025 SIR deadlines	NM
Q	Sodus	0418	0418RO5273	2			23767	Telxon	300	05/17/2024	06/04/2024	06/18/2024						March 2025 SIR deadlines	NM
C	Rochester	0419	0419RO5245	x			10025	Sustainable Energy	2000	05/05/2016	06/01/2016	06/17/2016						Project-Cancelled	NM
C	Rochester	0419	0419RO5164	*			10082	Delaware River Solar-LLC	2000	09/30/2016	11/03/2016	11/14/2016	12/01/2016	02/07/2017	03/31/2017				

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Canandaigua	0428	0428CF5126	#			12362	YCO Community Solar LLC	1989	09/14/2017	10/03/2017	10/11/2017	11/27/2017	11/29/2017	02/02/2018			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5122	#			12776	SEB-aka-GreenSpark-Solar	4099	08/29/2018	09/29/2018	09/29/2018	09/29/2018	09/29/2018				Project Cancelled	CDG
C	Canandaigua	0428	0428CF5130	#			16274	Narmata Solar	2550	09/10/2019	09/20/2019	10/03/2019	10/11/2019	10/15/2019	01/03/2020			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	x			16192	Wildcat Renewables, LLC	3500	04/23/2020	05/26/2020	06/08/2020	08/04/2020	08/05/2020	10/20/2020	02/26/2021		Project Cancelled	CDG
C	Canandaigua	0428	0428CF5126	#			16200	Narmata Solar	2250	06/03/2020	06/04/2020	06/11/2020						Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	#			16971	Distributed-Sum-LLC	4000	11/02/2020	11/17/2020	12/01/2020	12/31/2020	01/18/2021	03/26/2021			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5122	#			16973	Distributed-Sum-LLC	1500	11/03/2020	11/03/2020	12/01/2020	12/31/2020	01/18/2021	03/26/2021			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5173	#			17569	BW-Solar-Holding-Co	5000	04/19/2021	04/28/2021	05/17/2021						Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	#			18584	Delaware-River-Solar-LLC	2800	11/18/2021	11/20/2021	12/09/2021	01/06/2022	01/07/2022	03/23/2022			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	#			19920	Delaware-River-Solar-LLC	4000	09/01/2022	09/17/2022	09/29/2022	09/29/2022	09/29/2022	12/23/2022			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	#			19709	Distributed-Sum-LLC	4000	07/06/2022	09/01/2022	09/16/2022	10/21/2022	11/03/2022	01/31/2023			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	#			19713	Distributed-Sum-LLC	1500	07/06/2022	09/01/2022	09/16/2022	10/21/2022	11/07/2022	02/02/2023			Project Cancelled	CDG
C	Canandaigua	0428	0428CF5172	#			20630	Delaware-River-Solar-LLC	5000	11/11/2022	11/15/2022	12/05/2022						Project Cancelled	CDG
I	Canandaigua	0428	0428CF5126	#			1906		50	08/23/2011								Interconnected	NM
Q	Canandaigua	0428	0428CF5172	1			24470	Dimension NY 1 LLC	4950	07/23/2024	08/01/2024	08/20/2024	08/23/2024	09/03/2024	02/21/2025			March 2025 SIR deadlines	CDG
I	Sodus	0722	0722RQ0757	#			45		750									Interconnected	BU
C	Fillmore	8301	8301GV7704	#			17573	Delaware-River-Solar-LLC	4988	04/16/2021	04/10/2021	05/03/2021	06/17/2021	06/17/2021	08/26/2021			Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	#			17869	Delaware-River-Solar-LLC	2741	04/16/2021	04/10/2021	05/03/2021	06/17/2021	06/17/2021				Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	#			23235	New-Energy-Equity	5000	01/10/2024	01/18/2024	01/23/2024						Project Cancelled	CDG
C	Fillmore	8301	8301GV7704	#			24433	RIC-Energy	5000	07/18/2024	08/08/2024	08/27/2024	09/23/2024	09/25/2024	12/20/2024			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			24521	New-Energy-Equity	5000	07/29/2024		08/29/2024						Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			14603	Solar-Provider-Group-LLC	984	09/18/2017	03/31/2017	04/06/2017	05/16/2017	07/06/2017	09/06/2017	12/12/2017		Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			14603	Solar-Provider-Group-LLC	2000	03/17/2017	04/10/2017	04/21/2017	05/05/2017					Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			12064	Solar-Provider-Group-LLC	2000	06/20/2017	06/21/2017	07/06/2017	07/06/2017	07/06/2017	09/06/2017	12/12/2017		Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			15901	Delaware-River-Solar-LLC	2000	02/13/2020	02/14/2020	02/27/2020	04/10/2020	04/14/2020	06/30/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			15906	Distributed-Sum-LLC	4000	02/04/2020	02/04/2020	02/20/2020	04/14/2020	04/18/2020	06/30/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			15904	Delaware-River-Solar-LLC	2900	02/14/2020	03/27/2020	04/01/2020	04/10/2020	04/14/2020	06/30/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			16339		2845	06/12/2020	06/17/2020	07/01/2020	08/12/2020	08/17/2020	10/23/2020			Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			18883	BW-Solar-Holding-Co	5000	01/28/2022	01/27/2022	02/07/2022	03/23/2022					Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			19901	Bernese Solar	5000	02/04/2022	02/14/2022	02/28/2022						Project Cancelled	CDG
C	Fillmore	8303	8303GV7710	#			20957	IPS-NV-Solar-LLC	5000	01/06/2023	02/20/2023	03/08/2023						Project Cancelled	CDG
FF	Fillmore	8303	8303GV7710	#			20972	IPS-NV-Solar-LLC	2300	01/24/2023	03/09/2023	03/27/2023	04/25/2023	05/02/2023	07/24/2023	08/08/2024	02/07/2025	Full upgrade payment received	SSFA
I	Fillmore	8303	8303GV7710	#			12760	Kendall Sustainable Infrastructure-LLC	4000	09/16/2018	09/17/2018	09/29/2018	09/06/2018	09/11/2018	11/27/2018	04/05/2019	10/11/2019	Interconnected	CDG
Q	Fillmore	8303	8303GV7710	1			20998	IPS-NV Solar LLC	5000	01/24/2023	03/09/2023	03/27/2023	07/23/2024	07/24/2024	10/17/2024	02/20/2025		March 2025 SIR deadlines	SSFA
Q	Fillmore	8303	8303GV7710	2			24665	RIC Energy	5000	08/19/2024	08/28/2024	09/17/2024	10/11/2024	10/14/2024	01/09/2025			March 2025 SIR deadlines	CDG
Q	Fillmore	8303	8303GV7710	3			25049	New Energy Equity	5000	10/11/2024	11/05/2024	03/19/2025	03/19/2025	03/20/2025				March 2025 SIR deadlines	CDG
Q	Fillmore	8303	8303GV7710	4			25758	Dimension NY 1 LLC	4950	01/07/2025	01/17/2025	02/06/2025	03/03/2025	03/04/2025				March 2025 SIR deadlines	CDG
C	Rochester	8316	8316GV7713	#			14503	TJA-Clean-Energy	5000	03/28/2019	04/04/2019	04/15/2019	05/08/2019	05/15/2019	07/26/2019			Project Cancelled	CDG
C	Rochester	8316	8316GV7713	#			15404	Delaware-River-Solar-LLC	4988	09/26/2019	09/27/2019	10/11/2019	10/17/2019	10/18/2019	01/09/2020			Project Cancelled	CDG
C	Rochester	8316	8316GV7713	#			15819	TJA-Clean-Energy	5000	01/02/2020	01/06/2020	01/08/2020	01/16/2020	01/17/2020	04/02/2020			Project Cancelled	CDG
C	Rochester	8316	8316GV7713	#			22707	New-Energy-Equity-LLC	5000	10/04/2023	01/04/2024	01/23/2024						Project Cancelled	SSFA
C	Rochester	8316	8316GV7713	#			26541	Buffalo Solar	950	12/05/2024	02/21/2025	02/14/2025						Project Cancelled	
I	Rochester	8327	8327GV7701	#			15629	DC-New-York-CS-LLC	5000	08/14/2019	08/22/2019	09/04/2019	09/24/2019	09/26/2019	12/11/2019	01/23/2020	07/08/2020	Interconnected	CDG
I	Rochester	8327	8327GV7701	x			15204	DC-New-York-CS-LLC	5000	08/22/2019	08/22/2019	09/04/2019	09/25/2019	09/27/2019	12/11/2019	01/23/2020	07/08/2020	Interconnected	CDG
I	Rochester	8327	8327GV7701	#			15205	DC-New-York-CS-LLC	5000	08/14/2019	08/22/2019	09/04/2019	09/25/2019	09/27/2019	12/11/2019	01/23/2020	07/08/2020	Interconnected	CDG
I	Rochester	8327	8327GV7701	#			15659	DC-New-York-CS-LLC	5000	11/12/2019	11/22/2019	12/04/2019	12/09/2019	12/13/2019	02/26/2020	03/04/2020	07/08/2020	Interconnected	CDG
C	Rochester	8332	8332GV7703	#			12801	GreenSpark-Solar	2000	11/21/2017	01/03/2018	01/11/2018						Project Cancelled	CDG
C	Rochester	8332	8332GV7703	#			15401	Delaware-River-Solar-LLC	4000	09/27/2019	10/03/2019	10/22/2019	11/07/2019	11/08/2019	03/03/2020			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	#			15606	Xerata-Energy-Group-LLC	2404	11/22/2019	11/25/2019	12/11/2019	01/10/2020	01/13/2020	03/26/2020			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	#			15761	Xerata-Energy-Group-LLC	4988	12/04/2019	12/05/2019	12/26/2019	01/10/2020	01/13/2020	03/26/2020			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	#			17451	Amp-Solar-Development-Inc.	4000	03/29/2021	04/29/2021	05/04/2021	05/27/2021	05/27/2021	08/09/2021			Project Cancelled	CDG
C	Rochester	8332	8332GV7703	#			17462	Amp-Solar-Development-Inc.	4000	03/29/2021	04/29/2021	05/04/2021	05/27/2021	05/27/2021	08/09/2021			Project Cancelled	CDG
I	Rochester	8332	8332GV7703	#			15102	Generate-Capital-Inc	4988	08/13/2019	08/14/2019	08/27/2019	09/02/2019	09/04/2019	11/19/2019	01/22/2020	09/09/2020	Interconnected	CDG
C	Fillmore	8333	8333GV7702	#			13666	Provident-Inc-eto-Corporate-Creations-Network-Inc.	1500	07/27/2018	07/31/2018	08/08/2018	08/28/2018	08/29/2018	11/16/2018			Project Cancelled	RNM
C	Fillmore	8333	8333GV7702	#			13820	Provident-Inc-eto-Corporate-Creations-Network-Inc.	5000	08/28/2018	09/10/2018	09/28/2018	09/28/2018	09/29/2018	01/09/2019			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			16358	Delaware-River-Solar-LLC	2404	06/19/2020	06/23/2020	07/07/2020	07/20/2020	07/22/2020	09/28/2020			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			16361	Delaware-River-Solar-LLC	2000	06/18/2020	06/23/2020	07/07/2020	07/20/2020	07/22/2020	09/28/2020			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			21272	National-Energy-Development	5000	03/06/2023	03/16/2023	04/03/2023	05/16/2023	05/16/2023	09/06/2023			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			21744	PureSky-Energy	4000	05/16/2023	06/13/2023	06/20/2023	06/22/2023	06/22/2023	04/10/2024			Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			23463	National-Energy-Development	5000	02/13/2024	02/20/2024	03/18/2024						Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			24169	Sol-Source-Power	5000	06/07/2024	06/11/2024	07/01/2024						Project Cancelled	CDG
C	Fillmore	8333	8333GV7702	#			24288	UCC Dev-LLC	1200	09/19/2024	09/26/2024	10/14/2024						Project Cancelled	CDG
Q	Fillmore	8333	8333GV7702	1			25628	Nexamp Interconnections	5000	09/21/2023	10/09/2023	10/25/2023	11/09/2023	11/13/2023	02/09/2024			March 2025 SIR deadlines	CDG
Q	Fillmore	8333	8333GV7702	2			25622	Abundant Solar Power Inc.	4000	12/13/2024	12/19/2024	01/13/2025	02/07/2025	02/11/2025	05/08/2025			March 2025 SIR deadlines	SSFA
C	Fillmore	8346	8346GV7711	#			11780		2000	04/03/2017	04/17/2017</								

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
I	Fillmore	8373	8373GV7706	#			16571	PureSky Energy	5000	10/29/2019	11/01/2019	11/18/2019	07/06/2020	07/06/2020	09/02/2020	03/18/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7706	#			16704	PureSky Energy	1876	11/25/2019	11/26/2019	12/18/2019	07/13/2020	07/13/2020	09/02/2020	12/23/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7706	#			16705	PureSky Energy	5000	11/26/2019	11/26/2019	12/18/2019	07/13/2020	07/13/2020	09/11/2020	12/23/2020	01/22/2021	Interconnected	CDG
I	Fillmore	8373	8373GV7706	#			16706	PureSky Energy	5000	11/27/2019	12/03/2019	12/19/2019	07/13/2020	07/13/2020	09/11/2020	12/23/2020	01/22/2021	Interconnected	CDG
C	Fillmore	8375	8375GV7707	A			21452	SR1 Shift Holdco I, LLC	5000	03/30/2023	04/03/2023	04/19/2023						Project Cancelled	CDG
C	Fillmore	8375	8375GV7707	#			23799	Nesamp	5000	04/23/2024	04/23/2024	06/05/2024						Project Cancelled	CDG
Q	Fillmore	8375	8375GV7707	1			22190	SR1 Shift Holdco I, LLC	5000	07/19/2023	08/25/2023	09/13/2023	12/23/2024	12/24/2024	03/20/2025			March 2025 SIR deadlines	CDG
C	Fillmore	8376	8376GV7706	#			15022	Solar Provider Group LLC	5000	06/29/2019	07/10/2019	07/16/2019						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	#			17084	Delaware River Solar LLC	2600	07/14/2021	07/14/2021	08/03/2021	09/14/2021	09/15/2021	12/03/2021			Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	#			19749	Solar Power Network LLC	1100	07/06/2022	07/11/2022	07/26/2022						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	#			20226	Solar Power Network LLC	5000	09/29/2022	09/31/2022	10/07/2022						Project Cancelled	CDG
C	Fillmore	8376	8376GV7706	#			24028	Delaware River Solar LLC	5000	09/17/2024	09/29/2024	09/17/2024	07/17/2024	07/23/2024	10/15/2024			Project Cancelled	CDG
Q	Fillmore	8376	8376GV7706	1			23708	Abundant Solar Power Inc.	5000	03/25/2024	03/26/2024	04/15/2024	08/30/2024	09/23/2024	02/18/2025			March 2025 SIR deadlines	CDG
Q	Fillmore	8376	8376GV7706	2			23780	Abundant Solar Power Inc.	3600	04/04/2024	04/10/2024	04/29/2024	09/06/2024	09/11/2024	02/04/2025			March 2025 SIR deadlines	CDG
Q	Fillmore	8376	8376GV7706	3			26352	Sol Source Power, LLC	5000	03/28/2025	03/31/2025	04/18/2025						March 2025 SIR deadlines	CDG
Q	Fillmore	8376	8376GV7706	4			26294	Sol Source Power	5000	03/24/2025	04/01/2025	04/21/2025						March 2025 SIR deadlines	CDG
Q	Fillmore	8376	8376GV7706	5			26433	Sol Source Power, LLC	5000	04/08/2025	04/09/2025	04/28/2025						March 2025 SIR deadlines	CDG
C	Fillmore	8377	8377GV7708	#			12116	Cypress Creek Renewables	5000	07/24/2017	09/11/2017	09/12/2017						Project Cancelled	NA
C	Fillmore	8377	8377GV7708	#			16943	Delaware River Solar LLC	4988	01/29/2020	02/04/2020	02/19/2020	03/18/2020	03/17/2020	06/21/2020			Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	#			16963	Delaware River Solar LLC	2741	03/10/2020	03/12/2020	03/27/2020	03/12/2020	03/17/2020	06/21/2020			Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	#			16822	Delaware River Solar LLC	2741	09/30/2020	09/30/2020	10/14/2020	10/20/2020	10/22/2020	01/04/2021			Project Cancelled	CDG
C	Fillmore	8377	8377GV7708	#			17712	Delaware River Solar LLC	4200	06/17/2021	06/19/2021	06/27/2021	06/21/2021	06/28/2021	09/01/2021			Project Cancelled	NM
C	Fillmore	8377	8377GV7708	#			17713	Delaware River Solar LLC	4400	06/17/2021	06/19/2021	06/27/2021	12/13/2021	12/16/2021	02/06/2022	07/06/2022		Project Cancelled	CDG
FF	Fillmore	8377	8377GV7708	#			16528	Delaware River Solar LLC	4993	09/30/2020	09/30/2020	10/14/2020	02/24/2021	02/24/2021	06/06/2021	09/09/2021	03/02/2022	Full upgrade payment received	SSFA
Q	Fillmore	8377	8377GV7708	1			21000	Delaware River Solar, LLC	2000	01/11/2023	02/03/2023	02/28/2023	06/06/2024	06/07/2024	09/03/2024			March 2025 SIR deadlines	CDG
C	Fillmore	8379	8379GV7709	#			5399	Solar City Corp	1750	04/24/2016	04/26/2016	10/26/2016				06/22/2017		Project Cancelled	RNM
C	Fillmore	8379	8379GV7709	#			16094	Orion Power	2000	04/22/2020	04/29/2020	06/09/2020						Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	#			16266	TJA Clean Energy	5000	06/19/2020	06/27/2020	06/03/2020	06/18/2020	06/19/2020	09/03/2020			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	#			16526	Delaware River Solar LLC	2100	07/28/2020	08/05/2020	08/24/2020	09/10/2020	09/14/2020	11/30/2020			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	#			16899	Delaware River Solar LLC	1698	10/19/2020	10/20/2020	11/06/2020	11/19/2020	11/19/2020	01/28/2021			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	#			17266	RECommerce	5000	02/22/2021	02/09/2021	02/12/2021	04/27/2021	04/29/2021	07/29/2021			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	#			22734	SolAmerica Energy LLC	5000	10/12/2023	11/10/2023	12/01/2023	07/01/2024	07/01/2024	10/24/2024			Project Cancelled	CDG
C	Fillmore	8379	8379GV7709	#			23514	EDF Renewables Distributed Generation, Inc.-	4999	02/22/2024	03/06/2024	03/21/2024	04/19/2024	04/29/2024	07/22/2024			Project Cancelled	CDG
FF	Fillmore	8379	8379GV7709	#			17260	SAW-E LLC	2741	01/22/2021	01/27/2021	02/04/2021	10/11/2023	10/12/2023	01/23/2024	06/23/2024	09/27/2024	Full upgrade payment received	CDG
Q	Fillmore	COFFEE HILL RD	5304351	1			26159	Aurora Renewables Inc.	5000	04/02/2025	04/11/2025	05/01/2025						March 2025 SIR deadlines	CDG

TOTAL NUMBER OF PROJECTS IN QUEUE: 64
TOTAL NUMBER OF PROJECTS 100% FUNDED / IN CONSTRUCTION: 20
TOTAL NUMBER OF PROJECTS INTERCONNECTED: 170
TOTAL NUMBER OF PROJECTS CANCELLED / REMOVED FROM QUEUE: 421
TOTAL: 686